

University of Louisville

ThinkIR: The University of Louisville's Institutional Repository

Electronic Theses and Dissertations

12-2014

Project management and its relation to long-term project success : an empirically based theoretical framework.

Youssef Ait Boudlal 1969-
University of Louisville

Follow this and additional works at: <https://ir.library.louisville.edu/etd>



Part of the [Engineering Commons](#)

Recommended Citation

Boudlal, Youssef Ait 1969-, "Project management and its relation to long-term project success : an empirically based theoretical framework." (2014). *Electronic Theses and Dissertations*. Paper 1730. <https://doi.org/10.18297/etd/1730>

This Doctoral Dissertation is brought to you for free and open access by ThinkIR: The University of Louisville's Institutional Repository. It has been accepted for inclusion in Electronic Theses and Dissertations by an authorized administrator of ThinkIR: The University of Louisville's Institutional Repository. This title appears here courtesy of the author, who has retained all other copyrights. For more information, please contact thinkir@louisville.edu.

PROJECT MANAGEMENT AND ITS RELATION TO LONG-TERM PROJECT
SUCCESS: AN EMPIRICALLY BASED THEORETICAL FRAMEWORK

By

Youssef Ait Boudlal

Dipl. -Ing. (FH), University of Applied Science Bielefeld, 1999
M.S., University of Applied Science Berlin, 2008

A Dissertation

Submitted to the Faculty of the
J. B. Speed School of Engineering of the University of Louisville
in Partial Fulfillment of the Requirements
for the Degree of

Doctor of Philosophy

Department of Industrial Engineering
University of Louisville
Louisville, Kentucky

December 2014

©Copyright 2014 by Youssef Ait Boudlal

All Rights Reserved

PROJECT MANAGEMENT AND ITS RELATION TO LONG-TERM PROJECT
SUCCESS: AN EMPIRICALLY BASED THEORETICAL FRAMEWORK

By

Youssef Ait Boudlal

Dipl. -Ing. (FH), University of Applied Science Bielefeld, 1999

M.S., University of Applied Science Berlin, 2008

A Dissertation Approved on

August 6, 2014

by the following Dissertation Committee:

Dr. Gerald W. Evans, Committee Chair

Dr. Suraj M. Alexander

Dr. Mahesh C. Gupta

Dr. Jon H. Rieger

DEDICATION

This dissertation is dedicated to my mother
Miftah El Faraj Jmiaa, my aunt Miftah El Raraj Rabiaa,
and
my wife
Miftah El Faraj Hanan
who have supported me achieving my educational objectives.

ACKNOWLEDGMENTS

I would like to thank my professors, Dr. Gerald W. Evans and Dr. Mahesh C. Gupta, for their guidance and helpful recommendations. I would also like to thank Dr. Suraj M. Alexander, Dr. William E. Biles and Dr. Jon H. Rieger, for their assistance. I would also like to express my thanks to my wife, Hanan, for her understanding and patience during the last years. Also, many thanks to my children Soufian and Yasmin.

Youssef Ait Boudlal

ABSTRACT

PROJECT MANAGEMENT AND ITS RELATION TO LONG-TERM PROJECT SUCCESS: AN EMPIRICALLY BASED THEORETICAL FRAMEWORK

Youssef Ait Boudlal

August 6, 2014

Companies implement effective project management to successfully operate in turbulent market cycles and ensure the success of their endeavors. Project management is indispensable for most industrial sectors and is employed in a variety of for-profit and non-profit organizations. It can be considered as a management method that contributes value to a variety of organizations.

Many practitioners and researchers have attempted to identify the causes of project failure, the factors of project success, and the criteria to gauge this success. There has been little agreement on what constitutes project success. In response to the widespread debate surrounding project success, several lists dealing with factors related to project success have been published. The lack of agreement on the definition of project success renders the quest to identify the factors that contribute to successful project implementation moot. Without knowing what constitutes success, we cannot know what contributes to it.

Practitioners are interested in recommendations for implementing project success factors and the corrective or preventative actions that should be taken if

the project fails to meet one or more project success criteria. Project management and related research are, therefore facing severe criticism for not fulfilling their contributory expectations within the management discipline.

The purpose of this research is to identify relationships between the project management body of knowledge and short- and long-term project success. The project management body of knowledge includes nine knowledge areas: integration, scope, time, cost, quality, communication, risk, human resources, and procurement management and five project management process groups (initiating, planning, executing, monitoring, controlling, and closing process groups) (PMBok, 2004), while project success is related to budget/cost, schedule, customer satisfaction, user satisfaction, stakeholder satisfaction, project team satisfaction, strategic contribution of the project, financial objectives, technical objectives, performance objectives, commercial benefit for contractors, commercial benefit for customer, scope, personal growth, customer approval, profitability, and sales.

This study is based on a self-conducted survey of 163 members of the Project Management Institute / German Chapter from October 8, 2013 to January 31st, 2014, who are project managers, project coordinators, or project team members. The business areas included in the survey are computers / information technology, construction, engineering, education, government, health care, manufacturing, software development, and telecommunications.

Pearson chi-square tests and Fisher's exact tests were performed to examine whether relationships exist between the project management body of

knowledge and project success (short-term and long-term project success). The study revealed significant evidence of relationships between the outputs of the project management body of knowledge and short- and long-term project success. The study revealed also that project success depends on the project type, project size and project business area.

The main contributions of this dissertation are: (a) an empirically based investigation of the relationship between outputs of the management processes and the project judgment criteria; (b) a closing of the existing gap in the literature regarding the link between factors that contribute to project success and ways to measure it (in previous studies project success criteria and success factors have been investigated in isolation); (c) a holistic analysis of the project management body of knowledge by providing an organized view of the outputs of each project management process that could influence short- and long-term project resulting outcomes; and (d) a framework for the analysis and improvement of project outcomes by using the theory of constraints.

Key words:

Project success criteria; Project success factors; Short-term project success; Long-term project success; Project management body of knowledge; Project management knowledge areas; Project management process groups.

TABLE OF CONTENTS

	PAGE
ACKNOWLEDGMENTS	iv
ABSTRACT	v
LIST OF TABLES	xi
LIST OF FIGURES	xiv
I. INTRODUCTION	1
Background and Relevance of the Research.....	1
Conclusion	9
Research Questions and Model.....	11
Research Limitation	17
Research Structure.....	17
II. LITERATURE REVIEW	18
Projects and Project Management.....	18
Project Management Knowledge Areas.....	19
Project Success and its History	21
Project Success Criteria.....	26
Project Success Factors	30
Project Management Application of the Theory of Constraints	38
The Five Focusing Steps.....	38

	Resource Constrained Project Scheduling.....	40
	The TOC Thinking Processes.....	47
III.	RESEARCH METHODOLOGY AND DESIGN	51
	Introduction.....	51
	Objectives of the Study.....	52
	Research Hypotheses.....	52
	Research Design	54
	Sampling Design.....	54
	Random Sampling Method	55
	Observation Design	56
	Data Collection Method.....	56
	Statistical Design	58
	Framework Development.....	62
IV.	ANALYSIS AND RESULTS	65
	Introduction.....	65
	Statistics	67
	Hypotheses testing	92
	Hypothesis H1	92
	Hypothesis H2	97
	Hypothesis H3	100
	Hypothesis H4	105
	Hypothesis H5	109
	Hypothesis H6	112
	Hypothesis H7	114
	Hypothesis H8	117

Hypothesis H9.....	119
V. DISCUSSION OF RESULTS.....	129
VI. CONCLUSIONS AND FUTURE RESEARCH.....	146
Contributions.....	148
Future research	151
Implications.....	151
Methodological Framework.....	152
REFERENCES.....	158
APPENDIX A: SURVEY QUESTIONNAIRE.....	163
APPENDIX B: RAW DATA	174
APPENDIX C: CROSSTABULATIONS	186
APPENDIX D: p- AND CHI-SQUARE VALUES OF ALL TESTS.....	237
CURRICULUM VITA	309

LIST OF TABLES

TABLE	PAGE
1. Standish Group findings over the years	4
2. Paper type	7
3. Research type.....	7
4. Theoretical foundation	8
5. Methods used for solution development	8
6. Evaluation	9
7. Measuring success across the project and product life cycle	22
8. Summary of project success criteria	29
9. Summary of project success factors	36
10. Overview of the statistics	61
11. Project success criteria: Chi square test of goodness-of-fit	78
12. KMO Measure of Sampling Adequacy and Bartlett's Test of Sphericity	79
13. Total Variance Explained	80
14. PM initiating processes: hypothesis test summary	83
15. PM planning processes: hypothesis test summary	85
16. PM executing processes: hypothesis test summary	89
17. PM controlling and monitoring processes: hypothesis test summary.....	91

18. Crosstab H1-2 Project scope statement * Stakeholder satisfaction	93
19. Crosstab H1-4 Project management plan* Stakeholder satisfaction.....	95
20. Summary hypothesis testing: H1 integration management.....	96
21. Crosstab H2-5 Scope baseline * Project team satisfaction	98
22. Crosstab H2-5 Scope baseline * Profitability	99
23. Summary hypothesis testing: H2 project scope management	100
24. Crosstab H3-1 Activity list * Customer satisfaction	102
25. Crosstab H3-6 Resource breakdown structure * Customer satisfaction ...	103
26. Crosstab H3-9 Project schedule * Customer satisfaction.....	104
27. Summary hypothesis testing; H3 project time management	105
28. Crosstab H4-2 Activity cost estimates supp. detail * Cust. satisfaction.....	107
29. Crosstab H4-4 Cost baseline * Customer satisfaction	108
30. Summary hypothesis testing; H4 project cost management	109
31. Crosstab H5-1 Quality management plan * Customer satisfaction	111
32. Summary hypothesis testing: H5 project quality management	112
33. Crosstab H6-1 Roles and responsibilities * Stakeholder satisfaction	113
34. Summary hypothesis testing: H6 project human resource management ..	114
35. Crosstab H7-1 Communication management plan * Cust. satisfaction.....	116
36. Summary hypothesis testing: H7 project communication management....	117
37. Crosstab H8-1 Risk management plan * Profitability	118
38. Summary hypothesis testing: H8 project risk management	119
39. Crosstab H9-1 Procurement management plan * Customer satisfaction ..	121
40. Crosstab H9-8 Proposals * Customer satisfaction	122

41. Crosstab H9-9 Selected sellers * Customer satisfaction.....	124
42. Crosstab H9-10 Contract * Customer satisfaction	125
43. Crosstab H9-11 Contract management plan * Customer satisfaction.....	126
44. Summary hypothesis testing: H9 project procurement management.....	127
45. Demographic characteristics of the respondents (1).....	132
46. Demographic characteristics of the respondents (2).....	133
47. Demographic characteristics of the respondents (3).....	134

LIST OF FIGURES

FIGURE	PAGE
1. Implementation projects with and without PM (Hab & Wagner, 2006).....	2
2. Typical Sequence of Phases in Project Life Cycle (PMI, 2004).....	10
3. Relationship between the Product and Project Life Cycles (PMI, 2004).....	11
4. Research model	14
5. The Five Focusing Steps and Application of the Critical Chain	39
6. Comparison between Critical Chain and PERT/CPM.....	44
7. The TOC thinking process application tools (Watson et al., 2007)	48
8. Framework development	64
9. Gender of the respondents.....	67
10. Age of the respondents	68
11. Work experience.....	68
12. Project work.....	69
13. Last project completion.....	69
14. Size of project budgets	70
15. Function on the project.....	70
16. Project type.....	71
17. Project purpose	72
18. Size of project teams	72

19. Project duration	73
20. Industry area.....	74
21. Project management experience	74
22. Project management certification	75
23. PM certification type	75
24. PM software used.....	76
25. Source of the PM software	76
26. Project success criteria: Observed frequencies.....	77
27. Scree Plot.....	81
28. PM initiating processes: chi-square test of goodness-of-fit.....	82
29. PM planning processes: chi-square test of goodness-of-fit	84
30. PM executing processes: chi-square test of goodness-of-fit	88
31. PM C & M processes: chi-square test of goodness-of-fit.....	90
32. Study Framework	149
33 Framework Results.....	149
34. Theory of constraints applied to customer satisfaction	157

I. INTRODUCTION

Background and Relevance of the Research

As a result of significant economic pressure as well as the growth of globalized markets, many companies are faced with the challenge of reducing both the development time and price of products or services while simultaneously improving their quality. Clearly, there are notable advantages to being the first company to bring a new product, innovation, or service to the market. However, doing so requires an effective and efficient development and realization process. By developing such a process, the product life cycle shortens, thus allowing the first firm in the market to earn money on that product for a longer period of time.

Because of these issues, markets are becoming more competitive. Competition has led some firms to squeeze others out of the market. Some firms cease to be economically viable, thereby making room for other firms to secure a greater number of market shares. Others feel compelled to react to these circumstances in the short term and increase both the effectiveness and efficiency of each business-related activity in the longer term. To do so, firms are forced to undergo a strategic and operational transformation; otherwise, their ability to compete and to survive will be compromised. Companies that are able to successfully implement these changes, therefore, tend to achieve an advantage over the companies that fail in this regard. This competitive advantage

could be in the form of cost leadership or innovative products or services.

Given this, the main objective of every firm should be to survive and to gain a competitive advantage in the market in which they operate. This can only be achieved through continuous product improvement, optimization of applied technologies and organizational processes, and effective and efficient realization of changes combined with a maximum level of flexibility in implementing these changes.




Figure 1. Implementation projects with and without PM (Hab & Wagner, 2006)

To successfully operate in such turbulent market cycles, companies must implement effective project management to ensure the success of their endeavors (see Figure 1). Kerzner emphasized the importance of project management, stating that “success in project management is often a reflection of the organization’s ability to respond quickly and effectively to changes in the

marketplace” (Kerzner, 1987, p. 36). The response to which Kerzner referred could be, for example, a shorter time for project realization or organizational flexibility in reacting when characteristics of the business environment change. As a result of these strengths, project management is indispensable for most industrial sectors and is employed in a variety of for-profit and non-profit organizations. The necessity of implementing project management to succeed in the highly competitive business environment is recognized by most companies (Sherman et al., 1996). Once project management is adopted and correctly implemented, the efficiency, effectiveness, and productivity of the organization increases (Kerzner, 1987). Because of the positive outcomes associated with it, some companies invest large amounts of money and resources into employee training and adaptation of its existing organizational structure to a project management system. In companies that successfully adapt to this system, project management is used to achieve the objectives that are derived from the company or organization strategy. Jugdev and Müller emphasized the strategic role of project management, stating that “project management can have strategic value when a clear connection is made between how efficiently and effectively a project is done and how the project’s products and services provide business value” (Jugdev and Müller, 2005, p. 19). Therefore, project management can be considered a management method that contributes value to the organizations in which it is implemented.

In parallel to challenges posed by increased project complexity, academics and practitioners are likewise facing a challenge associated with

maintaining a sound base of corresponding management knowledge. To this end, several studies have been conducted in this field to explore the link between theory and practice of project management. This has been performed to identify the gaps between the two and to initiate further research. Academics and practitioners have thus analyzed how to successfully manage projects. The results of these efforts have resulted in regular publications in the *International Journal of Project Management* by IPMA (International Project Management Association) and the *Project Management Journal* by the Project Management Institute (PMI). Some organizations publish their findings in independent reports. One such organization, called The Standish Group, publishes its findings in reports named “Chaos Reports” (Table 1). According to the 2009 Chaos Report, 32% of IT-projects have been judged to be successful (The Standish Group, 2009). This survey aimed to investigate the factors that lead projects to fail and how these failures can be reduced or eliminated. The Standish Group classified projects into three categories:

Table 1. The Standish Group findings over the years

Year	Successful (%)	Challenged (%)	Failed (%)
1994	16	53	31
1996	27	33	40
1998	26	46	28
2000	28	49	23
2004	29	53	18
2006	35	46	19
2009	32	44	24

- Successful project: a project that is completed within time and budget constraints and meets all predetermined requirements,

- Challenged project: a project that is completed and operational but over budget, over the time estimate, and offers fewer features and functions than originally specified, and
- Failed project: a project is canceled during the development phase.

In response to these reports as well as other previous studies, many practitioners and researchers have attempted to identify the causes of project failure, the factors that contribute to project success, and which criteria are appropriate to gauge this success. Atkinson found, for example, that “[p]rojects continue to be described as failing, despite management. Why should this be if both the factors and the criteria for success are believed to be known?” (Atkinson, 1999, p. 337). He further claimed that no considerable amelioration of project success criteria have been realized in the last half century.

Because the use of projects to achieve organizational outcomes is integral for organizational success, the search for factors that contribute to project success is likewise critical (Söderlund, 2004). In spite of this, some researchers, academics, and practitioners have argued that there has been little agreement on what constitutes project success. In response to the widespread debate surrounding project success, several lists dealing with factors related to project success have been published. The lack of agreement on the definition of project success renders the quest to identify the factors that contribute to successful project implementation moot. Without knowing what constitutes success, we cannot know what contributes to it.

Regardless of these debates, there is a marked lack of research linking project success factors and project success criteria. Practitioners are interested in recommendations for implementing project success factors and the corrective or preventative actions that should be taken if the project fails to meet one or more project success criteria. Project management and the research related to it are therefore, facing severe criticism for not fulfilling their contributory expectations within the management discipline. Packendorff (1995), for example, claimed that there has not been sufficient empirical research in the project management field to determine (a) what project success is, or (b) how to gauge it.

A recent study conducted by Ahlemann et al. (2012) investigated the status of project management research in the last five years through a survey of the International Journal of Project Management from 2006 to October 2010. The goal of this study was to find answers to the following questions:

1. What is the nature of the project-related body of knowledge that can serve as a foundation for prescriptive project management research?
2. What types of solutions are proposed and enacted for problems related to projects?
3. What are the methods used to develop solutions for project-related problems?
4. What evaluative approaches have been proven useful with respect to method design and testing?

In this study, 422 project management papers were reviewed and classified into five categories (see Table 2). The majority of the reviewed papers

were descriptive (216 papers, 51.18%), 120 papers (28.43%) were classified as prescriptive, and only 10 papers (2.37%) dealt with theories in the project management field. With respect to research types, 57 papers (47.50%) were method-based, 42 papers (35%) explored conceptual models, and 18 papers (15%) were geared towards developing a framework (see Table 3). Only 23 papers (19.17%) of the 120 prescriptive papers had a sound theoretical foundation (see Table 4). The study also showed that 32 papers (26.66%) did not contain information about the solution development process (Table 5) and 62 (49.2%) papers reported on research results by utilizing one or more evaluation methods (Table 6).

Table 2. Paper type (Ahlemann et al., 2012)

Paper type		
Descriptive	216	51.18%
Prescriptive	120	28.43%
Other	39	9.24%
Conceptual	37	8.76%
Theory	10	2.37%
Total	422	100%

Table 3. Research type (Ahlemann et al., 2012)

Prescriptive papers: Research type		
Method	57	47.50%
Model	42	35.00%
Framework	18	15.00%
Ontology	1	0.83%
Reference model	1	0.83%
System	1	0.83%
Total	120	100%

Ahlemann et al. criticized the maturity of project management, stating that the “review of the IJPM papers confirms that theoretical work in project management research is underdeveloped.” and that “[a]lthough project management practices have been known for centuries, PM research is still in its infancy compared to the natural sciences” (Ahlemann et al., 2013, p. 45).

Table 4. Theoretical foundation (Ahlemann et al., 2012)

Prescriptive papers: Theoretical foundation		
No foundation: No theory is used to justify the design decisions	97	80.83%
Fuzzy set theory	5	4.16%
Organization theory	2	1.66%
Theory of constraints	2	1.66%
Arbitrage pricing theory	1	0.83%
Theory of social constructivism	1	0.83%
Contingency theory	1	0.83%
Evidence theory	1	0.83%
Game theory	1	0.83%
Graph theory	1	0.83%
Lifecycle management theory	1	0.83%
Management control theory	1	0.83%
Negotiation analysis theory	1	0.83%
Organizational psychology theory of job performance	1	0.83%
Porter’s generic strategies	1	0.83%
Pragmatic theory of knowledge	1	0.83%
Stakeholder theory	1	0.83%
Theory of convention	1	0.83%
Total	120	100%

Table 5. Methods used for solution development (Ahlemann et al., 2012)

Prescriptive papers: Methods used for solution development		
No details: No details on the solution development process	32	26.66%
Literature analysis	54	45.00%
Mathematical and logical deductions	28	23.33%
Empirical data analysis	25	20.83%

As a result of the efforts of academics and practitioners to improve the project management field through the development of theories, frameworks, and models, the project success rate increased from 16% in 1994 to 32% in 2009. Still, it could be argued that there remains a need for more extensive and practice-oriented research.

Table 6. Evaluation (Ahlemann et al., 2012)

Prescriptive papers: Evaluation		
No evaluation: No evaluation method is used to assess the effectiveness	58	48.33%
Case study (single or multiple)	24	20.00%
Simulation	19	15.83%
Survey	10	8.33%
Expert opinion	9	7.50%
Meta analysis	3	2.50%
Literature review	2	1.66%
Text analysis	1	0.83%

Conclusion

Several studies have dealt with the identification of project success criteria or causal antecedents to project success. Unfortunately, success criteria and causal factors have been investigated in isolation; there has been no conceptual link between the causes of project success and ways to gauge that success. Therefore, there is little reason to implement assumed factors that contribute to project success without knowing the intended outputs. Given this, practitioners are interested in determining which success factors (activities, process output, behaviors, etc.) will improve particular project outcomes. Little attention has been paid to the relationship between project success criteria and project success factors and to how project success factors can be improved to achieve better project outcomes. In addition, there has been no empirical differentiation of past-

oriented criteria (POC; related to corrective action plans) and future-oriented criteria (FOC; related to preventive action plans). For instance, many researchers have stated that the execution of a project is successful when it is performed within budget, on time, and with predetermined specification. In this case, there are three project success criteria that are considered indicative of project success: cost, time, and specification. Other authors link these three criteria to the main objectives of project management and argue for their measurement directly following product handover (Figure. 2).




Figure 2. Typical Sequence of Phases in Project Life Cycle (PMI, 2004)

Despite their use for theorizing about project management, all these criteria are past-oriented. For instance, customer satisfaction, end-user satisfaction, and long-term objectives, which are all future-oriented, are not considered. Customer satisfaction must be continuously measured during the project and the product's life cycle (Figure 3) to effectively determine how to positively affect it. End-user satisfaction represents how happy the user is with the final product or service, so this criterion should also be measured regularly during the product life cycle. Given all this, it could be argued that there exists a general lack of applicable

project management knowledge for practitioners. This can be resolved by coordinating with researchers, but academics and practitioners acting in the project management field do not speak the same language. Bridging the gap between theory and practice is integral for improving not only how projects are managed but also how the success of that management is gauged.




Figure 3. Relationship between the Product and Project Life Cycles (PMI, 2004)

Research Questions and Model

This study explores the maturity of project management both as a discipline and as an applicable instrument to facilitate competition in a highly competitive business environment. It draws on prescriptive research, empirical data related to project success factors and success criteria, and the theoretical and methodological project management corpus of literature to:

1. systematically describe the current situation regarding the project management body of research and its impact on the long-term project objectives;
2. discover and/or establish the existence of interdependence among project success factors in salient project management knowledge areas (integration management, scope management, time management, cost management, quality management, communication management, risk management, human resources management, and procurement management), project management process groups (initiating, planning, executing, monitoring, and controlling), and project success criteria;
3. examine the relationship between project success factors and project success criteria; and
4. develop a framework that deals with the operational link between the success factors identified in project management knowledge areas, project management process groups, and project success criteria (past-oriented criteria: POC, and future-oriented criteria: FOC).

Therefore, this study addresses the following questions:

1. What is the role of project management research in helping organizations to achieve short- and long-term project success?
2. What are the factors of the project management body of knowledge that contribute to project success?
3. What is the link between project success factors and the short- and long-term project success criteria?

4. How can project failure be prevented through preventive FOC and how can possible project failures measured with POC be corrected through problem solving tools like TOC (Theory of Constraints)?

The guiding research question in this study is the following: Is there a significant relationship between project management body of knowledge and long-term project success?. As known testable research questions begin with one of the two phrases, (a) is there a significant difference between the variable or attributes of interest; (b) is there a significant relationship between the variable or attributes of interest. Therefore, the research question mentioned above is testable.

A research hypothesis is a testable statement of opinion. It is created from the research question by replacing the words "Is there" with the words "There is", and replacing the question mark with a period. The hypothesis for the research questions is:

There is a significant relationship between project management body of knowledge and long-term project success.

This so-called alternative hypothesis could not be tested directly, because it cannot be rejected, one may only accept that a relationship exists. Instead, the hypothesis must be turned into a null hypothesis. The null hypothesis is created from the hypothesis by adding the words "no" to the statement. Therefore, the null hypothesis for this study is:

There is no significant relationship between project management body of knowledge and long-term project success.

The independent factors in this study have been conceptualized as those elements of project management knowledge areas and the related project management process groups that can be influenced or implemented to increase the chance of project success. These factors are described in the PMBoK Guide 2004. The dependent items in this study were those project outcomes (project success criteria) that are influenced by the outputs of the process groups (independent factors) in each subject area within the knowledge base of project management. These criteria were established according to researcher experiences in project management and previous research on the topic.




Figure 4. Research model

Independent Factors: Project Success Factors:

H1-1 Project charter, **H1-2** Preliminary project scope statement, **H1-3** Updates, **H1-4** Project management plan, **H1-5** Deliverables, **H1-6** Requested changes, **H1-7** Implemented change requests, **H1-8** Implemented corrective actions, **H1-9** Implemented preventive actions, **H1-10** Implemented defect repair, **H1-11** Work performance information, **H1-12** Recommended corrective actions, **H1-13** Recommended preventive actions, **H1-14** Forecasts, **H1-15** Recommended defect repair, **H1-16** Requested changes, **H1-17** Approved change requests, **H1-18** Rejected change requests, **H1-19** Approved corrective actions, **H1-20** Approved preventive actions, **H1-21** Approved defect repair, **H1-22** Validated defect repair, **H1-23** Deliverables, **H2-1** Project scope management plan, **H2-2** Project scope statement, **H2-3** Work breakdown structure, **H2-4** WBS dictionary, **H2-5** Scope baseline, **H2-6** Accepted deliverables, **H3-1** Activity list, **H3-2** Activity attributes, **H3-3** Milestones list, **H3-4** Project schedule network diagrams, **H3-5** Activity resource requirements, **H3-6** Resource breakdown structure, **H3-7** Resource calendar, **H3-8** Activity duration estimates, **H3-9** Project schedule, **H3-10** Schedule model data, **H3-11** Schedule baseline, **H3-12** Performance measurements, **H4-1** Activity cost estimates, **H4-2** Activity cost estimates supporting detail, **H4-3** Cost management plan, **H4-4** Cost baseline, **H4-5** Project funding requirements, **H4-6** Forecasted completion, **H5-1** Quality management plan, **H5-2** Quality metrics, **H5-3** Quality checklists, **H5-4** Process improvement plan, **H5-5** Quality baseline, **H5-6** Recommended corrective actions, **H5-7** Organizational

process assets, **H5-8** Quality control measurements, **H5-9** Validated deliveries, **H6-1** Roles and responsibilities, **H6-2** Project organization chart, **H6-3** Staffing management plan, **H6-4** Project staff assignments, **H6-5** Resource availability, **H6-6** Team performance assessment, **H7-1** Communication management plan, **H7-2** Performance reports, **H7-3** Resolved issues, **H8-1** Risk management plan, **H8-2** Risk register, **H8-3** Risk-related contractual agreements, **H9-1** Procurement management plan, **H9-2** Contract statement of work, **H9-3** Make-or-buy decisions, **H9-4** Procurement documents, **H9-5** Supplier evaluation criteria, **H9-6** Updates, **H9-7** Procurement document package, **H9-8** Proposals, **H9-9** Selected sellers, **H9-10** Contract, **H9-11** Contract management plan, **H9-12** Procurement management plan (update) and **H9-13** Contract documentation

The measurement level of the independent PM process outputs mentioned above is categorical (ordinal) that use the numeric value from 1 to 5 according to the Likert scale: (1: strongly agree, 2: agree, 3: neither agree nor disagree, 4: disagree, 5:strongly disagree).

Dependent Project Outcomes – Project Success Criteria:

Budget/cost, schedule, customer , user, stakeholder and project team satisfaction, strategic contribution of the project, financial, technical and performance objectives, commercial benefit for contractors and customer, scope, personal growth, customer approval, profitability, and sales.

The dependent project outcomes mentioned above are categorical (nominal) that use the numeric value 0 and 1 to stand for No and Yes.

Research Limitation

In this study, the literature review and analysis of existing empirical data related to project success factors criteria considers all project types (i.e., IS/IT projects, construction, new product development). There is a growing recognition among researchers that most seminal studies on project success criteria and project success factors use projects in information systems and information technology (IS/IT) as data. The factors and criteria for project success strongly depend on project type and industry. Therefore, to explore the application of problem solving tools like TOC in a more comprehensive manner, this study pays greater attention to new product development projects.

Research Structure

The remainder of this paper is structured as follows. Chapter Two provides an overview of the literature dealing with the project management body of knowledge. Chapter Three discuss the research methodology and solution design utilized in this study. Following this, Chapter Four verifies the research objectives presented in Chapter One through a presentation of the analysis results. Chapter Five provides an interpretation of these results. Finally, Chapter Six summarizes the findings of this study and concludes with recommendations for future research.

II. LITERATURE REVIEW

Projects and Project Management

In recent years, several definitions of the term “project” have been proposed. Turner defined a project as “an endeavor in which human, material and financial resources are organized in a novel way, to achieve a unique scope of work, of given specification, with constraints of cost and time, so as to achieve a purpose defined by quantitative and qualitative objectives” (Turner, 1993, p. 8). Turner’s definition does not consider external constraints such as the cultural, political, and social environments in which a project is carried out. Thus, this definition isolates the project’s external factors that could have an important impact on the project’s implementation. Furthermore, the “quantitative and qualitative objectives” referenced by Turner leave much room for interpretation. Similar to Turner, Andersen et al. defined a project as “unique task; is designed to attain a specific result; requires a variety of resources; and is limited in time” (Andersen et al., 2009, p. 10).

While several authors conceptualize project as an endeavor, others view a project as a collective of individuals. Steiner (1969), for example, defined a project as “an organization of people dedicated to specific purpose or objective.”

Furthermore, the term “project management” also has a number of definitions in the literature. The simplest, and arguably the most meaningful,

definition was proposed by Widemann (1995). He stated that “[t]he underpinning of project management can be characterized as ‘getting things done’.” (Widemann, 1995, p. 72). However, he added that project management is also about the “manner of how people do it.” He also stated that project management involves sub-skills that integrate both “things” and “people” (Widemann, 1995). This definition also incorporates interpersonal skill, which is missing in many other definitions.

The Project Management Institute PMI defined project management as “the application of knowledge, skills, tools and techniques to project activities to meet project requirements. Project management is accomplished through the application and integration of the project management processes of initiating, planning, executing, monitoring and controlling, and closing” (PMI, 2004, p. 8). PMI also noted that “managing a project includes identifying requirements, establishing clear and achievable objectives, balancing the competing demands for quality, scope, time and cost, and adapting the specification, plans, and approach to the different concerns and expectations of the various stakeholders” (PMI, 2004, p. 8).

Project Management Knowledge Areas

The PMI identified nine significant knowledge areas in its Project Management Body of Knowledge (PMBok, 2004). These nine knowledge areas and the related project management process groups are fundamental to the

development of the survey questionnaire used in the research described here.

These knowledge areas are as follows:

1. Project Integration Management includes the processes related to developing of the project charter, the preliminary project scope statement, and the project management plan, directing and managing project execution, monitoring and controlling project work, integrating change control, and the project closure process (PMI, 2004).
2. Project Scope Management includes the processes related to scope planning, scope definition, creating work-break-down structure, scope verification, and scope control processes (PMI, 2004).
3. Project Time Management includes the processes related to defining project activities, setting the sequencing of project activities, estimating the needed resources for each activity, estimating the duration that each activity will take, and creating a time schedule and controlling it (PMI, 2004).
4. Project Cost Management includes the processes of estimating, budgeting, and controlling the project cost (PMI, 2004).
5. Project Quality Management includes the processes of quality planning and performing quality assurance and control (PMI, 2004).
6. Project Human Resource Management includes the processes of organizing and planning the required human resources for project execution (PMI, 2004).
7. Project Communication Management includes the processes of communication planning, information sharing, performance reporting, and managing stakeholders (PMI, 2004).

8. Project Risk Management includes the processes of risk management planning, risk identification, qualitative and quantitative risk analysis, risk response planning, and risk monitoring and control (PMI, 2004).
9. Project Procurement Management includes the processes of planning the scope to be purchased and acquired, contract management, getting supplier responses, and supplier selection (PMI, 2004).

Project Success and its History

In their retrospective look at project management success, Jugdev and Müller argued that “our views on project success have changed over the years from definitions that were limited to the implementation phase of the project life cycle to definitions that reflect an appreciation of success over the entire project and product life cycle” (Jugdev and Müller, 2005, p. 19) (see Table 7).

During Period 1, only the time, cost, and specifications were used to judge whether a project was successful (Jugdev & Müller 2005). They also claimed that little attention has been paid to customer contact and long-term follow-up and troubleshooting (Jugdev & Müller 2005). In this period, the literature was focused on theory and not on the empirical investigation of issues related to project management (Belassi & Tukel, 1996).

Table 7. Measuring success across the project and product life cycles (Jugdev and Müller, 2005)

PROJECT LIFE CYCLE					
PROJECT LIFE CYCLE					
Conception	Planning	Production / Implementation	Handover	Utilization	Close Down
		Period 1: Project Implementation and Handover (1960s - 1980s)			
	Period 2: CSF Lists (1980s - 1990s)				
	Period 3: CSF Frameworks (1990s - 2000s)				
Period 4: Strategic Project Management (21st century)					

In Period 2, an additional criterion was included to judge project success: stakeholder satisfaction. In addition, several lists related to critical success factors were published during this period. Unfortunately, these studies were not organized in a coherent fashion (Jugdev & Müller 2005).

In Period 3, the focus of research related to project management was on the development and realization of project success-related frameworks. In this period, it was argued that project success depends on stakeholders and the collaboration among the involved organizations (Jugdev & Müller, 2005).

During Period 4, the critical success factors lists that had emerged in Period 2 were enhanced by further integrating criteria like management support (Jugdev & Müller, 2005). Some of those lists will be discussed in later chapters.

In the past few decades, project success has been the most widely discussed topic within the literature on project management. Despite its

popularity, the concept of project success is not a tangible one. Hyväri noted that “in the project management literature, it is still somewhat unclear what makes a successful project in general, and, in particular, in the terms of organizational context of the company or companies involved” (Hyväri, 2006, p. 31). Remenyi and Sherwood-Smith (1999) made a similar remark, arguing that project success remains a poorly understood concept and concluded that projects are often undertaken without defining how the success of these projects will be judged. As a result of the difficulties associated with conceptualizing project success, it remains subjective and variable from one person or group to another. Succinctly stated by Freeman and Beale (1992), “an architect may consider success in terms of aesthetic appearance, an engineer in terms technical competence, an accountant in terms of dollars spent under budget, and chief executive officers rate their success in the stock market”. That which is not defined can be not measured, and that which can be not measured cannot be monitored, controlled, or improved.

McCoy (1986) observed that there is neither a generally accepted definition for project success nor guidelines to measure it. Similarly, Wateridge (1995) found that there was no agreement on the criteria for judging project success. Despite these inconsistencies, extant research indicates that most metrics for success depend on completing the project on time, within budget, and with the predetermined user requirements and functionality incorporated into it. Extant research has also indicated that projects perceived to have failed have used time and budget as the primary criteria for judging success. Wateridge

noted these inconsistencies in determining project success and concluded that “[t]here does not appear to be a consensus of opinion among researchers and authors on the criteria for judging project success and the factors that influence that success” (Wateridge, 1995, p. 171). To resolve this, prior to the start of a project, the individuals involved should determine the criteria with which the project will be judged and identify and implement factors that will contribute to the project’s success (Wateridge, 1995).

Several researchers have argued that the completion of a project on time, within budget, and to the customer’s specification may not be sufficient in determining project success. As such, many have attempted to identify other criteria that could be used to judge project success as well as factors relevant to achieving that success. Thus, other lists of project success criteria and project success factors have been published since the 1980s. Cleland (1986), for example, suggested a consideration of two views related to project success: 1) the fulfillment of predetermined technical requirements on time and within budget, and 2) the achievement of the strategic objectives. Morris and Hough (1987) similarly argued that although the completion of a project on time and within budget is important, a project can still be considered a success if it is completed late or goes over budget. Correspondingly, when a project meets its time and budget constraints, it does not automatically indicate success (Anderson & Merna, 2003). Therefore, time, budget, and specification are only three criteria among many for judging project success.

Widemann (1995) stated that success is closely related to effective communication and the quality of the resulting product. Bounds (1998) argued that a successful project involves staff training and education; dedicated resources; good tools; strong leadership and management; and concurrent development of the individual, team, and organization. Given Widemann's (1995) and Bounds's (1998) perspectives, it can be concluded that project success is also related to cost management, time management, scope management, quality management, communication management, and human resources management. These represent six of the nine project management knowledge areas indicated by the PMI.

Some authors (e.g., Cooke-Davies, 2002; Munns & Bjeirmi, 1996) question the relationship between project management and project success. Specifically, they differentiate the objectives of project management that include the monitoring and controlling of cost, time and progress, and project objectives, which are oriented towards long-term outputs like return on investment and market share. Baccarini (1999) echoed this perspective, arguing that project management success should be secondary to project success.

One of the objectives of this study is to identify empirically the elements of project management knowledge areas and related project management process groups that affect short and long-term project objectives, and thus, overall project success. The role of project management is more than controlling of cost, time, and progress. According to Jugdev and Müller , "if project success is limited to the variables of time, cost, and scope- and the links to product/service value are

missing- then project management is perceived as providing tactical (operational) value and not strategic value” (Jugdev and Müller, 2005, p. 19). To avoid this pitfall, this study will explore the relationships between predictor variables beyond timeliness, budgetary conformity, and product specificity and incorporate some of the project management knowledge areas outlined above.

Project Success Criteria

Cooke-Davies described success criteria as “the measures by which the success or failures of a project or business will be judged” (Cooke-Davies, 2002, p. 185). Lim and Mohammed defined success criteria as “the set of principles or standards by which judgment is made and are considered to be the rule of the game” (Lim and Mohammed, 1999, p. 243). Each company, enterprise, or organization has its own principles and standards. The latter of these are developed and implemented by individuals within those organizations, enterprises, or companies. Each individual has a unique perspective on things within an organization. Therefore, the judgment of a project success may differ not only from organization to organization, but also from project to project and even from one person to another. Because of these differential perspectives within and between organizations, Freeman and Beale (1992) proposed that project success be evaluated through different perspectives or expectations. These expectations can include the achievement of a predetermined technical performance within time and on budget, the level of internal or external

satisfaction with the project, or the commercial benefit generated from it (Freeman & Beale, 1992).

In addition to project management constraints (budget, schedule, and specifications), Morris and Hough (1987) identified another criteria that contain financial and technical requirements, and contractor's commercial performance by which a project success can be judged. However the list associates project management with meeting budget, schedule, and specification. Project management consists of nine knowledge areas. Schedule, cost, and scope management represent just three knowledge areas of these nine. This begs the question - what are the respective roles of the remaining areas in achieving project objectives? The answer to this question will become evident below.

Kerzner defined a successful project as “one which has been accomplished within time, within cost or budget, at the desired performance or quality level, within the original scope or mutually agreed upon scope changes, without disturbing the corporate culture or corporate values, and with well-documented post-audit analysis” (Kerzner, 1987, p. 30). Although this definition is also based on the “iron triangle” of timeliness, cost, and specificity, new criteria such as performance, quality, and scope are addenda to these original three. Similarly, Pinto (1989) enhanced the iron triangle by adding customer satisfaction. He argued that because a project is normally carried out for an internal or external customer, it is logical to consider customer satisfaction when judging whether a project is successful.

Shenhar et al. (1997) identified four dimensions for assessing project success: time, specification, customer requirements fulfillment, and business performance/future opportunities. Through this definition, Shenhar et al. extended Pinto's (1989) widely accepted definition by adding direct economic and strategic impacts that the project may have on the organization.

Further, Baccarini (1999) proposed a Logical Framework Method (FM) for defining project success. He identified four levels of project objectives: goal, purpose, output, and input. According to Baccarini, project success consists of two principal components. First, Baccarini argued that a successful project is managed well by assessing inputs and outputs as well as focusing on cost, budget, and quality. The second component of project considers the final product. In this way, project success has predetermined goals and purposes. With this statement, Baccarini, similar to Munns et al., linked the focus of project management to the achievement of cost, time, and quality goals.

In their study on IT-projects, Agarwal and Rathold (2006) found that project scope has been identified as the most agreed upon criterion for determining project success. In fact, it has been described as equal in importance to cost, time, quality, and customer when judging project success.

Finally, Thomas and Fernández (2008) conducted an exploratory study to investigate how 36 companies operating in three Australian industries define and measure successful IT projects. Their findings highlighted success criteria like sponsor satisfaction, business continuity, project team satisfaction, and steering committee satisfaction as important for project success.

Table 8. Summary of project success criteria

Authors	Project Success Criteria
Cleland (1986)	attain technical performance objective on time and within budget; contribution that the project made to the strategic mission of the enterprise
Morris and Hough (1987)	meet financial and technical requirements, meet the budget, schedule, and specifications, commercial benefit for contractors, in the event that the project had to be cancelled, was this decision made reasonably and efficiently
Kerzner (1987)	been accomplished within time, within cost or budget, at the desired performance or quality level, within the original scope or mutually agreed upon scope changes, without disturbing the corporate culture or corporate values, and with well-documented post-audit analysis
Pinto (1989)	on-schedule (time criterion), comes in-on budget (monetary criterion), achieves basically all the goals originally set for it (effectiveness criterion), and is accepted and used by the client for whom the project is intended (client satisfaction criterion)
Freeman and Beale (1992)	Technical performance, Efficiency of the project execution, Managerial and organizational implications, Personal growth, Project termination, Technical innovations, Manufacturability and business performance
Turner (1993)	achieve its stated business purpose, provides satisfactory benefit to the owner, satisfy the needs of the owner, users and stakeholders, meet its pre-stated objectives to produce the facility, The facility is produced to specification, within budget and on time and the project should satisfy the needs of the project team and supporters
Widemann (1995)	stated that success is closely associated with effective communication and the quality of the resulting product
Wateridge (1995)	meet the user requirements and functionality, on time and to budget
Munns and Bjeirmi (1996)	long-term goals - return on investment, profitability, competition and market ability); short-term goals - completion to budget, satisfy the project schedule, adequate quality standards, and meeting the project goal
Shenhar, Levy and Dvir (1997)	on time and within the specified budget, impact on the customer and/or the user of the end result, sales, income, and profits, business results and market share, organizational and technological infrastructure for the future

Authors	Project Success Criteria
Bounds (1998)	staff training and education, dedicated resources, good tools, strong leadership and management, concurrent development of the individual, team, and organization
Lim and Mohamed (1999)	macro viewpoint (used by users and stakeholders), “does the original concept tick” and the micro viewpoint used by developer and contractor
Baccarini (1999)	successful accomplishment of cost, time, and quality objectives, effect of the project’s final product
Agarwal and Rathold (2006)	scope, functionality, customer happiness and satisfaction, project specific priorities
Thomas and Fernández (2008)	sponsor satisfaction, business continuity, project team satisfaction, and steering group satisfaction

Project Success Factors

Cooke-Davies (2002) described success factors as those which contribute to achieving success on a project. According to Kerzner (1987), success factors are those elements that must exist within the organization to create an environment in which projects are consistently managed with excellence.

Researchers and practitioners in the field of project management have developed several lists of project success factors and frameworks. Morris (1998), for example, suggested that the implementation of factors like communication, conflict, cost, schedule, stakeholders, life cycle, and technical and risk management could increase the likelihood of a project’s success.

Although the above three studies are most well-known for defining project success, several other studies have also attempted to codify these factors. Below, I review the history of such research in chronological order.

Sayles and Chandler (1971) developed a list of project success factors. Their list included project manager's competence, scheduling, control systems and responsibilities, monitoring and feedback, and continued involvement in the project.

For Martin (1976), project success depends on the definition of goals, the selection of a proper project organizational philosophy, the organization and delegation of authority, the selection of an effective project team, the allocation of sufficient resources, the provision for control and a mechanism for information dissemination, and the support of general management.

Cleland and King (1983) considered project summary, operational concept, top management support, financial support, the successful implementation of logistics, market intelligence (i.e., successful identification of customers), project schedules, executive development and training, manpower, information and communication channels, and project review as contributory factors of successful project implementation.

In contrast, Baker et al. (1983) identified completely different project success factors. These included goal clarity and commitment, an on-site project manager, adequate funding for completion of the project, adequate project team capability, accurate initial cost estimates, a minimum of start-up difficulties, adequate techniques for planning and control, and the absence of bureaucracy.

One year later, Locke (1984) published a list of project success factors that seemed to be a combination of the findings of Sayles and Chandler (1971), Cleland and King (1983), Marin (1976), and Murphy and Fischer (1983). This

included making project commitments known, project authority derived from the top organization level, the appointment of a competent project manager, established communications, procedures, and control mechanisms; and regular progress meetings.

Although the above-mentioned lists indicate the variety of perspectives related to project success, one of the widely cited and accepted lists was produced by Pinto and Slevin (1987). This list includes project mission, top management support, project scheduling, client consultation, competent personnel, technical tasks, client acceptance, monitoring and feedback, communication, and troubleshooting as factors integral for successful project implementation.

Another extensive list of project success factors developed by Kerzner (1987) includes corporate understanding of project management at the employee, middle management, and top management levels; commitment by top management to support the project through appropriate managerial strategies; organizational adaptability that enables companies to react quickly to the changes in the political, cultural, social, or economic environments; a result-oriented project manager possessing strong interpersonal skills; strong commitment to corporate values; appropriate project manager leadership style; and commitment to planning and continuous follow-ups of project activities.

The original CHAOS study (1994) identified 10 success factors: executive support, user involvement, the presence of an experienced project manager, clear business objectives, a minimized scope, standard software infrastructure,

basic firm requirements, formal methodology, reliable estimates, and other miscellaneous criteria.

Unlike the aforementioned studies, Belassi and Tukel (1996) argued that judging a project as a success or failure is not as simple as compiling a list. Instead, they classified and clustered former published success factors into four groups to investigate their impact on project outcomes. These groups included factors related to the project, project personnel, organization, and external environment.

In her study, Clarke (1999) investigated the changes in projects observed in a variety of organizations. Through her analyses, she identified four factors critical to the success of those projects: communication throughout the project, clear objectives and scope, Breaking large projects down into sub-projects or work packages and using project plans as working documents.

Further, Cooke-Davies (2002) also investigated the factors that are critical to project management success. He identified eight factors: knowledge of risk management concepts, the assignment of ownership of risks, a visible risk register, an up-to-date risk management plan, documentation of organizational responsibilities on the project, a short duration (fewer than three years), a mature control process for allowing changes in scope, and the maintenance of the integrity of the performance measurement baseline. Cooke-Davies (2002) also identified one criterion that contributes to project success - effective benefits delivery and management process - and three other criteria that lead to consistently successful projects - portfolio and program management, clear

metrics for gauging portfolio and project management, and effective means for experiential learning.

White and Fortune (2002) also conducted empirical research to identify success factors. They conducted a survey to capture the “real world” experiences of project managers in order to identify common criteria used for defining project success and to establish a common list of critical success factors. In this way, while previous work in this domain simply listed potential success factors, White and Fortune (2002) sought to summarize this literature as a means to identify common factors across extant research. Their findings demonstrated that the classic criteria of timeliness, staying within budget, and staying within the specification of the customer were the most referenced criteria to judge a project’s success. However, the authors also found that a fit between the project and the organization and the influence of the project on business performance were often cited as important criteria.

Similarly, Westerveld (2003) developed a Project Excellence Model (EFQM-model) to link project success criteria with project success factors using extant research. The model consists of six results areas covering project success criteria, six organizational areas covering project success factors, and five project types. Each of the areas in Westerveld’s (2003) model is detailed below.

- Results areas: Project results (budget, schedule, and quality), appreciation by the client, appreciation by project personnel, appreciation by users, appreciation by contracting partners, and appreciation by stakeholders.

- Organizational areas: emphasis on leadership and team, appropriate policy and strategy, stakeholder management, resources, contracting, and competent project management (i.e., effective scheduling, budget, organization, quality, information, and risks).
- Project types: product orientation, tool orientation, system orientation, strategy orientation, and total project management.

Table 9. Summary of project success factors

Authors	Project Success Factors
Sayles and Chandler (1971)	project manager's competence, scheduling, control systems and responsibilities, monitoring and feedback, continuing involvement and the project
Martin (1976)	define goals, select project organizational philosophy, organize and delegate authority, select project team, allocate sufficient resources, provide for control and information mechanism, require planning and review and get support from general management
Cleland and King (1983)	project summary, operational concept, top management support, financial support, logistic requirements, facility support market intelligence, project schedule, executive development and training, manpower and organization, acquisition, information and communication channels and project review
Baker, Murphy and Fischer (1983)	clears goals, goal commitment of project team, on-site project manager, adequate funding to completion, adequate project team capability, accurate initial cost estimate, minimum start-up difficulties, planning and control techniques, Task (vs. orientation) and absence of bureaucracy
Locke (1984)	make project commitments known, project authority from the top, appoint competent project manager, set up communications and procedures, set up control mechanism (schedules, etc.) and progress meetings
Pinto and Slevin (1987).	project mission, top management support, project schedule / plan, client consultation, personnel, technical tasks, client acceptance, monitoring and feedback, communication and troubleshooting
Kerzner (1987)	corporate understanding of project management, commitment by executive management, organizational adaptability, project managers selection criteria, leadership style of the project manager, project committed to planning
Morris and Hough (1987)	project objectives, technical uncertainty, politics, community involvement , schedule duration urgency, financial contract legal problems, Implement problems.
Clarke (1995)	Communication throughout the project, clear objectives and scope, Breaking the project into "bite sized chunks, using project plans as working documents

Authors	Project Success Factors
Belassi and Tukel (1996)	project size and value, uniqueness of project activities, density of project, life cycle and urgency; ability to delegate authority, ability to trade-off, ability to coordinate, perception of project manager roles and responsibilities, competence and commitment (project manager); technical background, communication skills, trouble shooting and commitment (project team members); top management support, project organizational structure, functional managers' support and project champion; political environment, economical environment, social environment, technological environment, nature, client, competitors and subcontractors.
Morris (1998)	controlling, directing, team building, communicating, cost and schedule management, technical and risk management, conflict and stakeholders management and life-cycle management, among others
Bounds (1998)	staff training and education, dedicated resources, good tools, strong leadership and management, concurrent development of the individual, team, and organization
Standish Group (2000)	executive support, user involvement, experienced project manager, clear business objectives, minimized scope, standard software infrastructure, firm basic requirements, formal methodology, reliable estimates, other criteria
Cooke-Davies (2002)	education on the concepts risk management, assigning ownership of risks, visible risk register is maintained, up-to-date risk management plan, documentation of organizational responsibilities on the project, keep project (or project stage duration) as far below 3 years as possible (1 year is better), allow changes to scope only through a mature scope change control process, maintain the integrity of the performance measurement baseline, effective benefits delivery and management process, portfolio- and program management, project, program and portfolio metrics, effective means of "learning from experience"
White and Fortune (2002)	on time, to budget and specification, fit between the project and the organization, the consequences of the project for the performance of the business
Westerveld (2003)	Project results (budget, schedule and quality); appreciation by the client; appreciation by project personnel; appreciation by users; appreciation by contracting partners; appreciation by stakeholders; leadership and team; policy and strategy; stakeholder management; resources; contracting; project management: (scheduling, budget, organization, quality, information and risks), product orientation, tool orientation, system orientation, strategy orientation and total project management.

Project Management Application of the Theory of Constraints

With the advent of optimized production timetables scheduling software in 1979, the basis for Goldratt and Cox's Theory of Constraints (TOC) emerged. Since its inception, TOC has been developing and has been integrated into different fields like project management and problem solving. Watson et al. (2007) segmented the evolution of TOC into five eras:

1. 1979–1984: The Optimized Production Technology Era - the secret algorithm
2. 1984–1990: The Goal Era - articulating drum-buffer-rope scheduling
3. 1990–1994: The Haystack Syndrome Era - articulating the TOC measures
4. 1994–1997: The It's Not Luck Era - thinking process applied to various topic
5. 1997–2004: The Critical Chain Era - TOC project management

The Five Focusing Steps

According to Goldratt (1990), the Theory of Constraints is based on five steps:

1. *Identify the system's constraints:* In this step, an individual should determine the constraints that have a negative impact on system performance. In discussing project schedules, the primary constraint is the completion of the longest chain of dependent project activities that would fulfill both precedence and resource constraints. This also refers to bottlenecking resources that are assigned to different projects or project activities.
2. *Decide how to exploit the system's constraint:* With respect to time management, this step implies that the primary objective should be to

increase the efficiency of project execution on the whole as a means to ensure that the activities in the critical chain are well performed and without delay.




Figure 5. The Five Focusing Steps and Application of the Critical Chain

3. *Subordinate*: This step refers to the avoidance of allowing non-critical project activities to negatively influence critical activities for the project. Non-critical resources should be made available when they are needed.

4. *Elevate the system's constraints:* If the intended performance is not fully achieved after executing the steps outlined above, additional resource must be allocated.
5. *Go back to step1:* If intended performance is achieved, return to step 1 to improve the process further.

Resource Constrained Project Scheduling

Resource scheduling includes the assignment of resources to project activities or project activities to resources. This process supports schedulers making decisions about the workload and available resources. There are two different aspects to be considered in the scheduling process. The constraint could be time or resources or both.

Time-constrained project: The project must be accomplished in a fixed time line, using reasonable and justifiable level of resources. In this case the time is critical and not the resources. "Time-constrained resource scheduling assumes that time constraints are fixed, and seeks to resolve capacity overloads by manipulating the timing of activities within their total float, and without affecting the initial project completion time." (Abeyasinghe et al., 2001).

Resource-constrained project: The project must be accomplished in a reasonable and justifiable time line, using predefined and fixed level of resources. In this case the resources are critical and not the time. "Resource-constrained scheduling accepts the priority of fixed resource availability, and permits not only sequencing and float times to be altered, but (if necessary) the

project duration to be increased beyond the initial non-constrained project duration.” (Abeyasinghe et al., 2001).

Critical Path Method (CPM) and Project Evaluation and Review Technique (PERT) are doubtless the most popular scheduling procedures used since 1959. CPM scheduling helps project managers and project schedulers to ensure the project completion in time and on budget. However these Techniques are activities-time-based and do not consider the resources required to execute those project activities. In others words these scheduling methods are not appropriate for addressing issues related of resources utilization and availability. Thus, they consider the existence of infinite resources and therefore the possibility of adding resources to activities to reduce their duration. Yet in real project environment, resources are limited. For this reason, scheduling projects without considering resources requirements is out of touch with project reality. The shortcoming of these two techniques has been discussed in several previous studies (e.g. Wiest 1967, Cooper 1976). Researchers have recognized this limitation and therefore they are spending lot of efforts in developing others methods and approaches to solve the project scheduling under consideration of resources constraints. The most known two approaches are (a) optimization by mathematical programming techniques, and (b) heuristic techniques.

Mathematical optimization methods define the resource-constrained project scheduling problem as a mathematical programming problem (linear programming, enumeration, tree search, and branch and bound) to identify the

best solution. Yet, this approach is not applicable for large-scale projects. Heuristic methods are the most used and applicable methods for solving the resource-constrained project scheduling problems. Based on the PERT/CPM schedule analysis heuristics examine the project activities in periods in which the resource level is exceeded and allocated the scarce resource to them according the following rules among others:

- Earliest start prioritization: As soon as possible
- Latest start prioritization: As late as possible
- Earliest finish prioritization: Finish as soon as possible
- Latest finish prioritization: Finish as late as possible
- Activity duration: Shortest task first
- Activity duration: Longest task first
- Greatest resource utilization: Most resources first
- Job slack: Minimum slack first
- Most critical followers
- Most successors

Critical chain project management (CCPM) distinguishes between critical and non-critical resources assigned to projects. Therefore, CCPM focuses on the effective and efficient management of critical resources during the planning of projects. Watson and his associates (2007) stated that there are three main differences between CPM, PERT, and CCPM in terms of assigning task durations, the utilization of buffers, and the avoidance of resource conflict.

For the manufacturing sector, task duration estimates depend on several factors. The availability of materials, workers, and tools, for example, can drastically alter how long the task will take. The insertion of a margin for error into the estimate seems to be a general practice; estimates typically reflect a 90%–95% confidence rate at which the task will be executed within the suggested time frames (Watson et al., 2007). As such, a safety time is built into each project activity (Figure 5). In reference to the CPM or PERT approach, Jyh-Bin stated that “[o]ne of the pitfalls is the unrealistic activity duration that combines proper duration and redundant safety time. With inflated duration, a project manager cannot control the schedule because project participants are reserving their safety time” (Jyh-Bin, 2007, p. 25). Unfortunately, this redundancy has yet to be resolved. In fact, since the introduction of the critical path method, no significant improvements have been made to it (Shou & Yeo, 2000). Shou and Yeo (2000) further argued that existing problems like late project completion, cost overruns, and the need to cut specification are the principal reasons for the development of the critical chain project management approach.

The critical chain approach is more geared towards changing the behavior of project members so that realistic estimates of activity durations are made. To ensure meeting the project completion date, the critical chain method typically uses an activity duration estimate with 50% confidence with margins for error placed at the end of the project (Figure 5).




Figure 6. Comparison between Critical Chain and PERT/CPM

The critical chain project management approach is designed to reduce project duration time by accounting for constraints on resources. It considers not only the overall project but also the component projects that are likewise constrained by time, cost, and scope. This CCPM approach, thus, uses three different buffers. First, CCPM incorporates a project buffer to ensure the project's completion date. Second, it incorporates a feeding buffer to protect the critical chain against negative influences of other activities or non-critical chains. Finally, it uses a resource buffer to protect the project's completion time in the event of resource conflicts (see Figure 5).

In his book, *Critical Chain*, Goldratt (1997) argued for the application of the Theory of Constraints to project management. He stated that the root cause of

failure to meet project completion dates is the inefficient utilization of the margin time built into the activities' duration estimates. He further argued that the estimates used in CPM and PERT to cover uncertainties in projects are overdrawn. Both PERT and CPM have been criticized by several authors because of the integration of safety times into each project activity, regardless of whether the activities are on the critical path or not. In contrast, critical chain project management allows for the aggregation of safety times at the end of the project, resulting in not only on-time completion of the project but also a reduction in the time it takes to complete.

Another pitfall associated with CPM or PERT is referred to as "Student Syndrome" (Goldratt, 1997). With CPM or PERT, the knowledge that safety times are built into each project activity provides incentive for the worker to avoid starting his/her assigned activities on time. With critical chain project management, however, project personnel and the customer agree and commit to only the project completion date. Due dates of single activities (and in some cases, milestones) are removed. Another issue that has been addressed by CCPM is the reduction of the work in process (WIP). In the field of project management, WIP reduction involves scheduling the execution of some activities in a project as late as possible.

By adopting a CCPM approach, a project manager or scheduler can identify activities that require more attention and avoid delays in project completion. Therefore, the project manager should keep a track of the project as a complete system and not as a series of singular activities. This makes the

completion date the most important date related to the project. Milestone achievements should be considered only if mandated by the customer.

Given the clear benefits of CCPM, Newbold (1998) offered several steps for its successful implementation. These steps include first setting clear project objectives, including the development of a project plan. This also includes deducing the project completion date from the master plan provided by the customer and disseminating it to project personnel. Second, a project manager should determine the customer requirements and define the activities designed to meet them. These activities should then be delegated. Third, it is imperative to identify the logical relationship between activities and requirements, such as start-to-start, start-to-finish, finish-to-start, and finish-to-finish activities. This will facilitate the reduction or elimination of simultaneous activities. Fourth, a project manager should estimate the resources that are required, the duration of the activities to be performed, and the costs based on his/her experience on previous projects. Fifth, one should calculate the critical chain schedule, accounting for time buffers. Sixth, the project manager should evaluate the schedule according to the project objectives set in step one. Finally, if the schedule meets the internal and external requirements, the process is complete. If not, the manager must revisit this process to improve project performance.

The TOC Thinking Processes

The second TOC approach that will be discussed in this chapter is entitled “TOC: Thinking Process.” It includes logical guidelines on how to manage changes in a firm’s operational environment. The main points to be addressed include what to change, what to change into, and how to bring about this change.

The TOC thinking process is based on two logical levels (see Figure 7): 1) sufficient cause or effect-cause-effect logic, which includes the current reality tree (CRT), future reality tree (FRT), and transition tree (TT); and 2) necessary condition logic, which is used by the evaporating cloud (EC) and prerequisite tree (PRT) to identify all obstacles that prevent the system from achieving the objectives (Scheinkopf, 1999).

According to Dettmer (1997), the Current Reality Tree CRT logically represents the current state of a given system, organization, or process as a means to:

- clarify thought and allow for the understanding of complex systems;
- identify non-conformities, which are called undesirable effects (UDEs);
- execute a root cause effect analysis and identify the major factors that cause UDEs;
- identify which factors are controllable and which are not;
- separate uncontrollable factors and address them to improve the system; and identify quick changes that have a significant impact on the system as a whole.




Figure 7. The TOC thinking process application tools (Watson et al., 2007)

The evaporating cloud EC addresses the second question (i.e., what to change to) and can be used to reduce or eliminate of the impact of UDEs. According to Dettmer (1997), the evaporating cloud EC intends to:

- confirm the existing non-conformities;
- identify the non-conformity or conflict that causes a major problem;
- eliminate this non-conformity or conflict without compromise;

- define solutions, including a “win-win” approach; and
- define new solutions to problems and explain their existence and the related conflicting relationship.

The Future Reality Tree FRT represents the next step of the TOC thinking process and focuses on the effectiveness of solutions to be implemented.

According to Dettmer (1997), the FRT is designed to:

- justify the effectiveness of the new solution before its implementation;
- identify any negative side-effects that could be produced after its implementation;
- investigate any additional problems or side effects caused by the implementation of the new change and define new preventive actions accordingly;
- support the decision making process; and
- facilitate initial planning.

The fourth step in the thinking process is the prerequisite tree (PRT). It deals with the process of implementing solutions that are developed in the previous steps. Dettmer (1997) explained that the PRT is used to:

- identify any hindrances that could have a negative effect on the achievement of the objectives;
- investigate how to overcome these hindrances or minimize their impact;
- structure the actions to be implemented for the achievement of the objectives; and

- support localization of actions even if the steps to achieve an objective are unknown.

The Transition Tree TT has nine basic purposes (Dettmer, 1997). These purposes are to:

- serve as a detailed structure method for the implementation process;
- ease orientation through the change process;
- identify deviation during the implementation process;
- integrate modifications if necessary;
- communicate the purpose of each action;
- realize the ideas generated in the EC or FRT;
- achieve the subordinate targets defined in the PRT;
- develop tactical action plans; and
- ensure that no undesirable effects occur.

III. RESEARCH METHODOLOGY AND DESIGN

Introduction

According to Clifford Woody, research involves defining and redefining problems, formulating hypothesis or suggested solutions, collecting, organizing and evaluating data, making deductions and reaching conclusions, and finally, carefully testing those conclusions to determine how they relate to the formulated hypotheses. Given this, a well-designed research methodology is a powerful, multi-phase tool for exploring research questions. To conduct a strenuous, empirical investigation of the issues described in the previous chapters, I considered several options for conducting my research.

Given the utility of primary data for examining the hypotheses described above, this study includes a web survey in addition to archival research. To be familiar with effective methods for developing and conducting a survey, the researcher took part in several webinars on the topic. For the statistical data evaluation methods (described below), the researcher participated in several statistics courses at the University of Louisville and underwent training in the use of SPSS software (Statistical Package for the Social Sciences).

Objectives of the Study

To achieve the project objectives, predetermined long and short-term purposes, and the business sustainability of an organization the utilization of project management is indispensable. Several studies have concluded that project management contributes only to the achievement of short-term project objectives like cost, schedule, and quality. These three criteria represent just a small part of the goals that companies intend to achieve though the execution of their projects. In addition to cost, time, and quality management, this project incorporates another six knowledge areas that were described in Chapter One. Therefore, the main objectives of this study were to (a) identify the role of project management body of knowledge in achieving long-term project success; (b) identify factors of the project management body of knowledge that contribute to long-term project success; (c) identify the link between project success factors and long-term project success criteria, and (d) develop a framework that could prevent project failure through preventative FOC (Future-Oriented Criteria), measure possible project failure through POC (Past-Oriented Criteria), and correct the failure using problem solving tools like TOC (Theory of Constraints).

Research Hypotheses

The guiding research question for the proposed study was: What is the relationship between long-term success and the project management body of knowledge represented in nine knowledge areas: integration management, scope management, time management, cost management, quality management,

communication management, risk management, human resources management, and procurement management? The following hypotheses have been used to test the research question:

H1: There is no significant relationship between long-term project success and project integration management.

H2: There is no significant relationship between long-term project success and project scope management.

H3: There is no significant relationship between long-term project success and project time management.

H4: There is no significant relationship between long-term project success and project cost management.

H5: There is no significant relationship between long-term project success and project quality management.

H6: There is no significant relationship between long-term project success and project human resources management.

H7: There is no relationship between long-term project success and project communication management.

H8: There is no significant relationship between long-term project success and project risk management.

H9: There is no significant relationship between long-term project success and project procurement management.

Research Design

A research design refers to the controlled organization of conditions for data collection and analysis in a way that aims to combine relevance to the research purpose with economy in procedure (Selltitz et al., 1962). This study is a quantitative descriptive inquiry designed to explore whether a relationship exists between long-term project success and the project management body of knowledge. According to Kothari (2004), descriptive research can include surveys as well as other forms of empirical inquiry. Ultimately, the goal of such research is to describe a situation as it currently exists. He further argued that the researcher has little control over the variables in this method; he is only able to report what has happened. Descriptive research, then, includes comparative and correlational methods.”

In the following section, the research design for this study is summarized. First the sampling methods and the observation conditions are discussed, following that; the statistical methods and tools used for the data analysis are described.

Sampling Design

The study population consists of members of the German Chapter of the Project Management Institute, a finite sampling pool. Each member represents a sampling unit. random sampling technique have been used to select those members of the German Chapter of the PMI that (a) have PMI certification, or (b) are involved with projects, (c) have a particular function (project manager, project

team member, project coordinator, steering committee member, etc.), and (d) belong to a particular industry (information technology, construction, engineering, etc.)

This way a sample of people involved in projects in different business areas and different industry sectors has been selected. The data about factors of the project management knowledge areas and the related project management process groups that contribute to project success were gathered from project managers, team members, and people that were or are involved in project work.

Random Sampling Method

PMI is the world's leading not-for-profit membership association for the project management profession, with 450,713 PMI-members and 239,965 chapter members and credential holders in more than 185 countries. Four main chapters, Munich, Frankfurt, Berlin /Brandenburg and Cologne, represent the PMI in Germany that includes 6,524 PMI-members in which 2,931 are chapter members (PMI, 2013). The survey could not be posted directly on the PMI.org site because of changed policies. Therefore, the researcher contacted members via Xing / PMI-Forum.

Random sampling has been used to select the participants because doing so eliminates bias, thereby allowing sampling error to be estimated (Kothari, 2004). Further, this method ensures that each member of the German Chapters of the PMI has an equal chance of being used in the sample. The link to the survey was sent to 1,047 PMI-members via the Xing-Forum/PMI, who are

involved in project management and/or earned a project management certification

Observation Design

A survey has been used as the primary tool for data collection (see Appendix A)

Data Collection Method

Generally speaking, two types of data can be collected to answer research questions: primary data and secondary data. According to Kothari (2004), primary data is original information collected for the first time. Secondary data, in contrast, is information that has been previously statistically analyzed. In this study, secondary data have been obtained through a review of journals, books, magazines, dissertations, and other sources. These data were discussed in Chapter Two.

Although secondary data can be used to explore a number of research questions, Kothari (2004) and others have proposed questionnaires, interviews, and direct observation as integral means for collecting data. Therefore, in addition to the secondary data used for this study, primary data were collected via questionnaires placed on Qualtrics.com. Qualtrics is a web based research-surveying software. It enables users to do any kind of online data collection and analysis including market research, customer satisfaction and loyalty, product and concept testing, employee evaluations and website feedback. The Qualtrics

Research Suite is a top choice of academics. Therefore, quantitative statistical analysis performed with Qualtrics is cited in a number of professional and academic journals and books. Qualtrics.com complies with the United States (U.S.) and European Union (E.U.) Safe Harbor Framework and the U.S. and Swiss Safe Harbor Framework, set forth by the U.S. Department of Commerce. This ensures the protection of any primary source data collected for this study.

The questionnaire (Appendix A) included statements and questions on the following topics. For all project-related demographic questions the researcher assumes that the respondents are referring to their last project:

- Gender and age of the respondent
- Work and project management experience and the last project completed
- Average budget size of the respondent's projects
- Project functions
- Project types and industries
- Project durations and customer types (i.e., internal or external)
- Size of the project teams
- Types of project management certification
- Types of project management software used
- Respondent's opinion regarding criteria for project success measurement
- The frequency of specified project-related symptoms at the respondent's organization
- Respondent's opinion regarding the contribution of the PM-initiating process outputs to project success

- Respondent's opinion of agreement regarding the contribution of the planning-processes outputs to project success
- Respondent's opinion regarding the contribution of the executing-processes outputs to project success
- Respondent's opinion regarding the contribution of the monitoring- and controlling-processes outputs to project success

Statistical Design

IBM SPSS Statistics Package was used for data analysis. The Qualtric.com program allows data exportation to SPSS, so transfer of data from the data collection tool to the data analysis tool was a relatively easy endeavor. The collected data have been edited, coded, classified, and tabulated prior to quantitative analysis (Table 10). The data analysis itself includes descriptive analysis. The hypotheses have been tested to indicate whether a relationship exists between the long-term project success (i.e., project success criteria: dependent project outcomes) and the project management body of knowledge (i.e., project success factors: independent factors) using chi-square tests and Fisher's exact tests. This study seeks to reject those hypotheses at the ($p < .05$) level. The chi-square metric has been chosen to test the hypotheses based on the fact that (a) the non-parametric test is based on frequencies and not on parameters like mean and standard deviation that are unavailable, (b) there is no need for assumptions regarding the type of the population and parametric values, and (c) non-parametric tests are appropriate for application to ordinal or nominal

scales. In cases where the chi-square assumptions were not met, thus more than 20% of the cells have expected count less than five, Fisher's exact test has been used for the independence investigation.

The basic computation of Chi-Square is as follows:

$$\chi^2 = \sum_{i=1}^{\text{columns}} \sum_{j=1}^{\text{rows}} \frac{(\text{observed}_{ij} - \text{expected}_{ij})^2}{\text{expected}_{ij}}$$

where observed_{ij} is the observed frequency of the cell in the i th row and j th column and expected_{ij} is the expected frequency of the cell in the i th row and j th column.

The tables used in the test within the chi-square tests are contingency table or a three by two tables because its relate two categories of data. The rows include respondent's opinion regarding the contribution of the PM - processes outputs to project success (1: strongly agree, 2:agree, 3:neither agree nor disagree, 4: disagree, 5: strongly disagree). The columns include their opinion regarding criteria for project success measurement (1: selected, 0: not selected). Each box in the tables is referred to as a cell. Each cell contains the frequency of the category.

In order to increase the number of cells with expected count more than five, the categories 1 and 2 have been group to a new category "1: strongly agree/ agree" and 4 and 5 to "3: disagree/ strongly disagree". Category 3: neither agree nor disagree becomes category 2

Limitations of the hypothesis testing:

- Hypothesis testing is useful aids for decision-making, but result should not be used as decision.
- Hypothesis testing do not provide the reasons why does a relation or association exist between the variables or attributes in consideration.
- The sample size must be large enough in order to increase the reliability of the drawn statistical inferences based on the independence tests.
- The results of independence tests are based on probabilities and include uncertainties. When the chi-square or Fisher's exact test shows that a relationship is statistically significant, then it simply suggest that, the relationship is probably not due to the chance.
- Doubtless chi-square test of independence is useful for testing a relationship or association between the attributes of interest, but it suffers from several limitations. The test is not a measure of the degree or the form of relationship between the attributes considered, it indicates only the significance of the relationship or association between those attributes.

Table 10. Overview of the statistics

Questions	Measurement	
	level	Statistics
Q1. Gender	Nominal	Frequencies
Q2. Age	Scale	Frequencies
Q3. Total years' work experience	Scale	Frequencies
Q4. Project work	Nominal	Frequencies
Q5. Last project completion	Scale	Frequencies
Q6. Average size of project budgets	Scale	Frequencies
Q7. Function on the project	Nominal	Frequencies
Q8. Project type	Nominal	Frequencies
Q9. Project purpose	Nominal	Frequencies
Q10. Size of project teams	Scale	Frequencies
Q11. Average duration of projects	Scale	Frequencies
Q12. Business area	Nominal	Frequencies
Q13. PM experience	Scale	Frequencies
Q14. PM Certification	Nominal	Frequencies
Q15. PM-Certification type	Nominal	Frequencies
Q16. Project Management software	Nominal	Frequencies
Q17. Source of the PM-software	Nominal	Frequencies
Q18. Project success criteria	Nominal	Chi-square test of goodness-of-fit / Frequencies
Q19. Symptoms at the organization	Ordinal	Exploratory factor analysis
Q20. PM Initiating Processes	Ordinal	Chi-square test and Fisher's exact test of independence / Frequencies
Q21. PM Planning Processes	Ordinal	Chi-square test and Fisher's exact test of independence / Frequencies
Q22. PM Executing Processes	Ordinal	Chi-square test and Fisher's exact test of independence / Frequencies
Q23. PM M&C Processes	Ordinal	Chi-square test and Fisher's exact test of independence / Frequencies

Framework Development

A number of papers dealing with the application of the theory of constraints to project management have been published. These papers focused only on the critical chain and thus time management as knowledge area in the project management field. None of these papers addressed the application of the theory of constraints to the other knowledge areas like communication management, cost management, quality management, procurement management and so one.

The following model has been used for the framework development (see Figure 8).

What to change?

- Identify the core conflict which is responsible for the undesired project outcomes.
- Identify the core conflict causing the symptoms, or undesired project outcomes.
- The relationship between the project success factors (elements of the project management knowledge area and the related project management process groups) and the project success criteria (project outcomes) will be investigated empirically.
- Localize the project management knowledge areas.
- Localize the project management process group (initiation, planning, executing, monitoring and controlling or closing).

- And finally identify the element(s) of the process (factors) causing the undesired project results.
- Build a current reality tree that confirms the existence of the core conflict. This will help to understand the existing cause-and-effect-relationship (Figure 8).

What to change to?

- Identify and break the assumptions that allow the Core Conflict to persist.
- Construct a Future Reality Tree that lays out the complete solution.
- Resolves all of the undesired project outcomes by making their opposites, the desired project outcomes.
- Ensures alignment with the project and organization objectives.
- Ensures that no new negative side-effects (Negative Branches) will occur from implementing the solution.
- Leverages the existing TOC applications that are needed to make the solution work.

How to cause the change?

- Build a Tactical Objectives Map that charts the overall course for getting from the current reality to the future reality, where the solution is fully implemented.
- Create detailed task interdependency diagram, using Transition Trees (TRTs) when necessary to flesh out crucial actions.

- Transform action plans into a complete project network that can be effectively managed using project management techniques like Critical Chain project management.




Figure 8. Framework development

IV. ANALYSIS AND RESULTS

Introduction

The focus of this chapter is analyzing the collected data to determine whether a relationship exists between long-term project success and the project management body of knowledge represented in the nine knowledge areas of integration management, scope management, time management, cost management, quality management, communication management, risk management, human resources management, and procurement management.

This study aims to add to the body of knowledge concerning project management, specifically project success factors and criteria. The study used a quantitative descriptive approach, and SPSS (Statistical Package for the Social Sciences) was used to analyze the survey data.

The survey consisted of a random sample of 163 PMI-members with knowledge of and experience in project management. Random sampling ensured that each PMI-member had an equal probability of being selected. All responses to the survey were kept anonymous to protect the respondents' confidentiality, and, per the University Of Louisville's Institutional Review Board (IRB) rules for research ethics compliance, no identifiable information was collected from the survey instrument, and all data were analyzed in aggregate with no individual survey respondent identified. The survey instrument posed questions on the

following topics:

- Gender and age of the respondent
- Work and project management experience and the last project completed
- Average budget size of the respondent's projects
- Project functions
- Project types and industries
- Project durations and customer types (i.e., internal or external)
- Size of the project teams
- Types of project management certification
- Types of project management software used
- Respondent's opinion regarding criteria for project success measurement
- The frequency of specified project-related symptoms at the respondent's organization
- Respondent's opinion regarding the contribution of the PM-initiating process outputs to project success
- Respondent's opinion regarding the contribution of the planning-processes outputs to project success
- Respondent's opinion regarding the contribution of the executing-processes outputs to project success
- Respondent's level of agreement regarding the contribution of the monitoring- and controlling-processes outputs to project success

The link to the survey was sent on October 8, 2013, to 1,047 PMI-members via the Xing-Forum/PMI. The survey concluded on January 31, 2014, by which time

199 people had responded, a response rate of 19%. One hundred and ninety nine (199) participants accessed the survey; one hundred and sixty three (163) participants completed the survey. Thirty-six (36) of the respondents who accessed the survey were excluded because their responses were incomplete. Therefore, 163 completed surveys were included in the study.

Statistics

Question 1: Gender of the respondents

Of the 163 respondents, 145 (89.0%) were male and 18 (11.0%) female (see Figure 9).




Figure 9. Gender of the respondents

Question 2: Age of the respondents

Respondents were asked to provide their age. The responses were slotted into four age groups. As shown in Figure 10, nine (5.5%) respondents were 20 to 30 years old, 60 (36.8%) were 31 to 40 years old, 75 (46.0%) were 41 to 50 years old, and 19 (11.7%) were 50 or older.




Figure 10. Age of the respondents

Question 3: Work experience

As shown in Figure 11, the largest contingent of respondents (84; 51.5%) had worked for between 11 and 20 years, followed by the 41 (25.2%) who had worked for more than 20 years. Respondents with five or fewer years' work experience represented less than 5.0% of the total.




Figure 11. Work experience

Question 4: Project work

As demonstrated in Figure 12 all respondents (163; 100%) confirmed their involvement in project work.




Figure 12. Project work

Question 5: Last project completion

The respondents were asked to provide the time when the last project was completed. As shown in Figure 13, the majority of the respondents 161 (98.8%) reported that their last project was finished five years ago or less.




Figure 13. Last project completion

Question 6: Size of project budgets

Respondents were asked to provide the budgets of the projects they have worked with. As can be seen in Figure 14, the largest group 67 (41.1%) reported project budgets of more than \$1 million and less than \$10 million, followed closely by the 66 (40.5%) with more than \$100,000 and less than \$1 million. Only 12.3% of projects had budgets of more than \$10 million and less than \$50 million, 4.3% had budgets of less than \$100,000, and 1.8% had budgets of more than \$50 million.




Figure 14. Size of project budgets

Question 7: Function on the project

As shown in Figure 15, most respondents (85.3 %) were project managers, followed by the 4.9 % who were project coordinators, and the 4.3% who were team members. Seven responses (4.3%) were reported as “Other,” including the program manager, project executive, and consultant. Of the total, one was a steering committee member, and another was an advisor.




Figure 15. Function on the project

Question 8: Project type

Most respondents worked in information technology 112 (68.7%) and engineering (14.1%; see Figure 16). The “Other” category, representing 8.6%, included consulting/implementation, education, product development in telecommunication, consulting, product marketing management, business application, outsourcing, public infrastructure, publicity agency projects, capital market IT, and logistics.




Figure 16. Project type

Question 9: Project purpose

The participants were asked to provide the client type for their projects. Approximately one half (49.7%) of the respondents reported working for external clients, 25.8% worked for internal clients, and 24.5% worked for a combination of both (see Figure 17).




Figure 17. Project purpose

Question 10: Size of project teams

The respondents were asked to provide the average size of their project teams. As can be seen in Figure 18, the largest group (52, or 31.9%) reported a project team size of 21 to 50, followed closely by those (46, or 28.2%) with 11 to 20 members; 38 respondents (23.3%) had 5 to 10 project team members. Projects with more than 51 team members represented 12.3% of the total, and those with less than 5 members, 4.3%.




Figure 18. Size of project teams

Question 11: Project duration

The respondents were asked to provide the average duration of the last project. As Figure 19 shows, the largest group (63, or 38.7%) reported a project duration of 13 to 24 months, followed closely by those (60, 36.8%) reporting a duration of 7 to 12 months. Durations of fewer than six months and between 25 and 36 months both represented 9.8% of the total, and durations more than 36 months represented 4.9%.





Figure 19. Project duration

Question 12: Industry area

Computers and information technology is the most common industry sector in this sample, as shown in Figure 20, followed by telecommunications, software development, engineering, and manufacturing.



a. Dichotomy group tabulated at value 1.

Figure 20. Industry area

Question 13: Project management experience

The respondents were asked to provide their level of experience in project management (in years). Figure 21 shows that the largest group (62, or 38.0%) reported a project management experience of 6 to 10 years, followed closely by those (59, or 36.2%) with 11 to 20 years. Respondents with fewer than five years' experience represented 19.6% of the total, and those with more than 20 years, 6.1%.




Figure 21. Project management experience

Question 14: Project management certification

As shown in Figure 22, 86.5% of the respondents had earned a project management certification, and 13.5% had not.





Figure 22. Project management certification

Question 15: PM certification type

Figure 23 shows that most (137, or 76.1%) reported having earned Project Management Professional (PMP) certification. The “Other” category included certifications such as PRINCE2 Practitioner, Certified Scrum Master, PSM I, PRINCE2 Foundation, IPMA Level C, PMA–Germany, PRINCE1 Foundation Level, GPM Level D, MSP program management, Prince2, Management of Successful Programs (MSP), IPMA D+C+B, PRINCE2, CSM, and P3O.




a. Dichotomy group tabulated at value 1.

Figure 23. PM certification type

Question 16: PM software used

Most respondents (146, or 63.5%) used Microsoft Project as their PM software (Figure 24). The “Other” category includes software such as ePM, JIRA, con10, Projektron, Actano RPlan, Primavera, CanDo, Excel, Visio, Merlin, OmniPlan, and OpenProj.



a. Dichotomy group tabulated at value 1.

Figure 24. PM software used

Question 17: Source of the PM software used

As shown in Figure 25, 56.4% of respondents used commercial software, and 7.4% used their company’s own software. Using a combination of both was reported by 34.4%. The “Other” category includes self-made and self-developed software.




Figure 25. Source of the PM software

Question 18: Project success criteria

A chi-square test of goodness-of-fit was performed to determine whether the project success criteria for judging projects were equally used. Usage of project success criteria was not equally distributed in the sample (see Figure 26 and Table 11).




Figure 26. Project success criteria: Observed frequencies

Table 11. Project success criteria: Chi square test of goodness-of-fit

		0	1	Total	Chi-square test
Budget / Cost	Count	33	130	163	$\chi^2(1, N = 163) = 57.724, p < .05$
	Expected Count	81.5	81.5	163.0	
Schedule	Count	44	119	163	$\chi^2(1, N = 163) = 34.509, p < .05$
	Expected Count	81.5	81.5	163.0	
Customer satisfaction	Count	68	95	163	$\chi^2(1, N = 163) = 4.472, p < .05$
	Expected Count	81.5	81.5	163.0	
Use satisfaction	Count	138	125	163	$\chi^2(1, N = 163) = 78.337, p < .05$
	Expected Count	81.5	81.5	163.0	
Stakeholder satisfaction	Count	102	61	163	$\chi^2(1, N = 163) = 10.313, p < .05$
	Expected Count	81.5	81.5	163.0	
Project team satisfaction	Count	146	17	163	$\chi^2(1, N = 163) = 102.092, p < .05$
	Expected Count	81.5	81.5	163.0	
Strategic contribution of the project	Count	143	20	163	$\chi^2(1, N = 163) = 92.816, p < .05$
	Expected Count	81.5	81.5	163.0	
Financial objectives	Count	119	49	163	$\chi^2(1, N = 163) = 25.920, p < .05$
	Expected Count	81.5	81.5	163.0	
Technical objectives	Count	126	37	163	$\chi^2(1, N = 163) = 48.595, p < .05$
	Expected Count	81.5	81.5	163.0	
Performance objectives	Count	130	33	163	$\chi^2(1, N = 163) = 57.724, p < .05$
	Expected Count	81.5	81.5	163.0	
Commercial benefit for contractors	Count	160	3	163	$\chi^2(1, N = 163) = 151.221, p < .05$
	Expected Count	81.5	81.5	163.0	
Commercial benefit for customer	Count	148	15	163	$\chi^2(1, N = 163) = 108.521, p < .05$
	Expected Count	81.5	81.5	163.0	
Scope	Count	111	51	163	$\chi^2(1, N = 163) = 21.356, p < .05$
	Expected Count	81.5	81.5	163.0	
Personal growth	Count	162	1	163	$\chi^2(1, N = 163) = 159.025, p < .05$
	Expected Count	81.5	81.5	163.0	
Customer approval	Count	129	34	163	$\chi^2(1, N = 163) = 55.368, p < .05$
	Expected Count	81.5	81.5	163.0	
Profitability	Count	139	34	163	$\chi^2(1, N = 163) = 55.368, p < .05$
	Expected Count	81.5	81.5	163.0	
Sales	Count	154	9	163	$\chi^2(1, N = 163) = 128.988, p < .05$
	Expected Count	81.5	81.5	163.0	

Question 19: Symptoms at the organization

Exploratory factor analysis was used to measure the symptoms of organizational or personal factors hampering the proper execution of projects in the participants' project environment. Before factor extraction, the data gathered from 163 respondents were tested for their suitability for the exploratory factor analysis. As shown in Table 12, the Kaiser-Meyer-Olkin Measure of Sampling Adequacy was .846, above the recommended .6, and the Bartlett's Test of Sphericity was significant at $p < .05$. Principal component analysis was used for the factor extraction, and a varimax with Kaiser normalization was employed for the rotation of the 33 items.

Table 12. Kaiser-Meyer-Olkin Measure of Sampling Adequacy and Bartlett's Test of Sphericity

KMO and Bartlett's Test		
Kaiser-Meyer-Olkin Measure of Sampling Adequacy.		.846
Bartlett's Test of Sphericity	Approx. Chi-Square	1,790.125
	Df	528
	Sig.	.000

As shown in Table 13, the cumulative percentage of the variance was 63.4%, and 10 components (factors) had an eigenvalue > 1 . Thus, the 33 questionnaire items were loaded onto those 10 factors.

Table 13. Total Variance Explained

Component	Total Variance Explained					
	Initial Eigenvalues			Rotation Sums of Squared Loadings		
	Total	% of Variance	Cumulative %	Total	% of Variance	Cumulative %
1	8.279	25.086	25.086	3.375	10.227	10.227
2	1.932	5.856	30.942	2.558	7.752	17.979
3	1.815	5.500	36.442	2.455	7.438	25.417
4	1.601	4.850	41.293	2.389	7.240	32.657
5	1.491	4.517	45.809	2.354	7.134	39.791
6	1.391	4.214	50.024	1.961	5.944	45.735
7	1.162	3.521	53.545	1.901	5.762	51.497
8	1.134	3.437	56.982	1.346	4.077	55.574
9	1.100	3.334	60.316	1.298	3.932	59.506
10	1.023	3.099	63.414	1.290	3.908	63.414
11	.947	2.870	66.284			
12	.915	2.774	69.059			
13	.856	2.593	71.651			
14	.806	2.444	74.095			
15	.761	2.306	76.401			
16	.684	2.073	78.473			
17	.635	1.925	80.399			
18	.613	1.857	82.256			
19	.589	1.784	84.040			
20	.556	1.686	85.725			
21	.549	1.662	87.388			
22	.466	1.413	88.800			
23	.459	1.392	90.192			
24	.431	1.305	91.498			
25	.411	1.246	92.744			
26	.384	1.164	93.909			
27	.363	1.100	95.009			
28	.321	.972	95.981			
29	.319	.967	96.948			
30	.285	.864	97.812			
31	.265	.804	98.616			
32	.231	.700	99.316			
33	.226	.684	100.000			

Extraction Method: Principal Component Analysis.




Figure 27. Scree Plot

Seven items loaded onto Factor 1. All these items are related to behavior and consequences on the project (see Rotated Component Matrix in Appendix B). This factor was labeled “Project-oriented behavior of people involved in projects.” Six items loaded onto Factor 2, all related to project difficulties such as incomprehensible project measurement systems and self-impeding procedures and policies. This factor was labeled “Self-impeding organization.” Three items loaded onto Factor 3, all related to the leadership team and their perceptions of the symptoms that may put the project at risk. This factor was labeled “Problem-solving oriented leadership.” Five items loaded onto Factor 4, all related to team

accountability and teamwork. This factor was labeled “Project team related project constraints.” Three items loaded onto Factor 5; all were related to the project outcomes, cost, scope, quality, and schedule. This factor was labeled “Project outcomes.” Three items loaded onto Factor 6, all related to the customer and to missing inputs for successful project execution. This factor was labeled “Customer-related project constraints.”

Three items loaded onto Factor 7, all related to the non-availability of resources such as experts in relevant fields and/or equipment capacities. This factor was labeled “Resources-related project constraints.”

Question 20: PM initiating processes: contribution to project success

A chi-square test of goodness-of-fit was performed to determine whether agreement regarding how the outputs of project management initiating processes contributed to project success was equally distributed. The level of agreement was not equally distributed in the sample (see Figure 28 and Table 14).




Figure 28. PM initiating processes: chi-square test of goodness-of-fit

Table 14. PM initiating processes: hypothesis test summary

Hypothesis Test Summary				
	Null Hypothesis	Test	Sig.	Decision
1	The categories of H1-1 Project charter occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
2	The categories of H1-2 Preliminary project scope statement occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
3	The categories of H1-3 Updates occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.

Asymptotic significances are displayed. The significance level is ,05.

Question 21: PM planning processes: contribute to project success

A chi-square test of goodness-of-fit was performed to determine whether agreement on how the outputs of project management planning processes contribute to project success was equally distributed. The level of agreement was not equally distributed in the sample (see Figure 29 and Table 15).




Figure 29. PM planning processes: chi-square test of goodness-of-fit

Table 15. PM planning processes: hypothesis test summary

Hypothesis Test Summary				
	Null Hypothesis	Test	Sig.	Decision
1	The categories of H1-4 Project Management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
2	The categories of H2-1 Project scope management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
3	The categories of H2-2 Project scope statement occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
4	The categories of H2-3 Work breakdown structure occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
5	The categories of H2-4 WBS dictionary occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
6	The categories of H2-5 Scope baseline occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
7	The categories of H3-1 Activity list occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
8	The categories of H3-2 Activity attributes occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
9	The categories of H3-3 Milestones list occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
10	The categories of H3-4 Project schedule network diagram occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
11	The categories of H3-5 Activity resources requirements occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
12	The categories of H3-6 Resource breakdown structure occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
13	The categories of H3-7 Resource calendar occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
14	The categories of H3-8 Activity duration estimates occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
15	The categories of H3-9 Project schedule occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.

16	The categories of H3-10 Schedule model data occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
17	The categories of H3-11 Schedule baseline occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
18	The categories of H4-1 Activity cost estimates occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
19	The categories of H4-2 Activity cost estimates supporting detail occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
20	The categories of H4-3 Cost management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
21	The categories of H4-4 Cost baseline occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
22	The categories of H4-5 Project funding requirements occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
23	The categories of H5-1 Quality management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
24	The categories of H5-2 Quality metrics occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
25	The categories of H5-3 Quality checklists occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
26	The categories of H5-4 Process improvement plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
27	The categories of H5-5 Quality baseline occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
28	The categories of H6-1 Roles and responsibilities occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
29	The categories of H6-2 Project organization chart occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
30	The categories of H6-3 Staffing management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
31	The categories of H7-1 Communication management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
32	The categories of H8-1 Risk management	One-Sample	.000	Reject the null

	plan occur with equal probabilities.	Chi-Square Test		hypothesis.
33	The categories of H8-2 Risk register occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
34	The categories of H8-3 Risk-related contractual agreements occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
35	The categories of H9-1 Procurement management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
36	The categories of H9-2 Contract statement of work occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
37	The categories of H9-3 Make-or-buy decisions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
38	The categories of H9-4 Procurement documents occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
39	The categories of H9-5 Supplier evaluation criteria occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
40	The categories of H9-6 Updates occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
Asymptotic significances are displayed. The significance level is .05.				

Question 22: PM executing processes: contribution to project success

A chi-square test of goodness-of-fit was performed to determine whether agreement on how project management executing process outputs contribute to project success was equally distributed. The level of agreement was not equally distributed in the sample (see Figure 30 and Table 16).




Figure 30. PM executing processes: chi-square test of goodness-of-fit

Table 16. PM executing processes: hypothesis test summary

Hypothesis Test Summary				
	Null Hypothesis	Test	Sig.	Decision
1	The categories of H1-5 Deliverables occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
2	The categories of H1-6 Requested changes occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
3	The categories of H1-7 Implemented change requests occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
4	The categories of H1-8 Implemented corrective actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
5	The categories of H1-9 Implemented preventive actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
6	The categories of H1-10 Implemented defect repair occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
7	The categories of H1-11 Work performance information occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
8	The categories of H5-6 Recommended corrective actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
9	The categories of H5-7 Organizational process assets occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
10	The categories of H6-4 Project staff assignments occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
11	The categories of H6-5 Resource availability occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
12	The categories of H6-6 Team performance assessment occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
13	The categories of H9-7 Procurement document package occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
14	The categories of H9-8 Proposals occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
15	The categories of H9-9 Selected sellers occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
16	The categories of H9-10 Contract occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
17	The categories of H9-11 Contract management plan occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
18	The categories of H9-12 Procurement management plan (update) occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.

Asymptotic significances are displayed. The significance level is ,05.

Question 23: PM controlling and monitoring processes: contribution to project success

A chi-square test of goodness-of-fit was performed to determine whether the agreement on how project management controlling and monitoring processes outputs contribute to project success was equally distributed. The level of agreement was not equally distributed in the sample (see Figure 31 and Table 17).




Figure 31. PM controlling and monitoring processes: chi-square test of goodness-of-fit

Table 17. PM controlling and monitoring processes: hypothesis test summary

Hypothesis Test Summary				
	Null Hypothesis	Test	Sig.	Decision
1	The categories of H1-12 Recommended corrective actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
2	The categories of H1-13 Recommended preventive actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
3	The categories of H1-14 Forecasts occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
4	The categories of H1-15 Recommended defect repair occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
5	The categories of H1-16 Requested changes occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
6	The categories of H1-17 Approved change requests occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
7	The categories of H1-18 Rejected change requests occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
8	The categories of H1-19 Approved corrective actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
9	The categories of H1-20 Approved preventive actions occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
10	The categories of H1-21 Approved defect repair occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
11	The categories of H1-22 Validated defect repair occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
12	The categories of H1-23 Deliverables occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
13	The categories of H2-6 Accepted deliverables occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
14	The categories of H3-12 Performance measurements occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
15	The categories of H4-6 Forecasted completion occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
16	The categories of H5-8 Quality control measurements occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
17	The categories of H5-9 Validated deliverables occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
18	The categories of H7-2 Performance report occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
19	The categories of H7-3 Resolved issues occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.
20	The categories of H9-13 Contract documentation occur with equal probabilities.	One-Sample Chi-Square Test	.000	Reject the null hypothesis.

Asymptotic significances are displayed. The significance level is ,05.

Hypotheses testing

Hypothesis H1

There is no significant relationship between long-term project success and project integration management.

The independent project management processes outputs are project charter, preliminary project scope statement, updates, project management plan, implemented change requests, implemented preventive actions, implemented defect repair, work performance information, recommended corrective actions, forecasts, recommended defect repair, approved change requests, rejected change requests, approved defect repair, and deliverables. The dependent project outcomes are sales, stakeholder satisfaction, user satisfaction, financial objectives, commercial benefit for contractors, sales, customer approval, and personal growth. The entire test summary is shown in Table 20. Due to the large number of tests, only few are described in this section. Further tests are shown in Appendices C and D.

A Fisher's exact test of independence was performed to examine whether there is a relationship between preliminary project scope statement and stakeholder satisfaction. The results revealed significant evidence of a relationship ($p = .011$, 2-sided). Moreover, 89 of the participants who did not consider stakeholder satisfaction as a project success criterion reported that preliminary project scope statement contributes to project success, while only 54 participants selected stakeholder satisfaction as a project success criterion (see

Table 18). The strength of this association is represented by the coefficient Cramer's V (.236), which indicates a moderate relationship.

Table 18. Crosstab H1-2 Preliminary project scope statement * Stakeholder satisfaction

		Stakeholder satisfaction			
		0	1	Total	
H1-2 Preliminary project scope statement	strongly agree / agree	Count	89	54	143
		Expected Count	89.5	53.5	143.0
	neither agree nor disagree	Count	13	3	16
		Expected Count	10.0	6.0	16.0
	disagree / strongly disagree	Count	0	4	4
		Expected Count	2.5	1.5	4.0
Total	Count	102	61	163	
	Expected Count	102.0	61.0	163.0	

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.078 ^a	2	.011	.008		
Likelihood Ratio	10.513	2	.005	.007		
Fisher's Exact Test	8.372			.011		
Linear-by-Linear	.607 ^b	1	.436	.448	.276	.110
Association						
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.50.

b. The standardized statistic is .779.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.236	.011	.008
	Cramer's V	.236	.011	.008
N of Valid Cases		163		



The second Fisher's exact test of independence was performed to examine whether there is a relationship between project management plan and stakeholder satisfaction. The results revealed significant evidence of a relationship ($p = .040$, 2-sided). Moreover, 90 of the participants who did not consider stakeholder satisfaction a project success criterion reported that project management plan contributes to project success, while only 47 participants selected stakeholder satisfaction as a project success criterion (see Table 19). The strength of this association is represented by the coefficient Cramer's V (.199), which indicates a weak relationship.

As shown in Table 20, the results of the tests revealed significant evidence of a relationship between the outputs of project integration management and long-term project success (i.e., project manager satisfaction, sales, stakeholder satisfaction, user satisfaction, financial objectives, customer approval, and personal growth). Chi-square values were greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05 in both the chi-square and Fisher's exact tests. Therefore, the null hypothesis that there is no significant relationship between project integration management and long-term project success was rejected.

Table 19. Crosstab H1-4 Project management plan* Stakeholder satisfaction

		Stakeholder satisfaction			
			0	1	Total
H1-4 Project management plan	strongly agree / agree	Count	90	47	137
		Expected Count	85.7	51.3	137.0
	neither agree nor disagree	Count	11	9	20
		Expected Count	12.5	7.5	20.0
	disagree / strongly disagree	Count	1	5	6
		Expected Count	3.8	2.2	6.0
Total	Count	102	61	163	
	Expected Count	102.0	61.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.459 ^a	2	.040	.033		
Likelihood Ratio	6.414	2	.040	.058		
Fisher's Exact Test	6.102			.040		
Linear-by-Linear Association	5.552 ^b	1	.018	.019	.016	.009
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 2.25.

b. The standardized statistic is 2.356.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.199	.040	.033
	Cramer's V	.199	.040	.033
N of Valid Cases		163		




Table 20. Summary hypothesis testing: H1 integration management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter	Sales		p = .033
	Financial objectives		p = .050
H1-2 Preliminary project scope statement	Stakeholder satisfaction		p = .011
H1-3 Updates	User satisfaction		p = .011
H1-4 Project management plan	Stakeholder satisfaction		p = .040
H1-7 Implemented change requests	Scope	$\chi^2(2, N = 163) = 6.460, p < .05$	
	Commercial benefit for contractors		p = .050
H1-9 Implemented preventive actions	Schedule		p = .007
	Financial objectives		p = .004
	Commercial benefit for contractors		p = .043
H1-10 Implemented defect repair	Schedule		p = .019
	Sales		p = .030
H1-11 Work performance information	Sales		p = .046
H1-12 Recommended corrective actions	Customer approval		p = .016
H1-14 Forecasts	Performance objectives		p = .004
H1-15 Recommended defect repair	Financial objectives		p = .024
H1-17 Approved change requests	Commercial benefit for contractors		p = .036
	Scope		p = .043
H1-18 Rejected change requests	User satisfaction	$\chi^2(2, N = 163) = 6.490, p < .05$	
	Technical objectives		$\chi^2(2, N = 163) = 11.397, p < .05$
H1-21 Approved defect repair	Personal growth		p = .049
H1-23 Deliverables	Commercial benefit for contractors		p = .043

Hypothesis H2

There is no significant relationship between long-term project success and project scope management.

The independent project management processes output analyzed is the scope baseline. The dependent project outcomes are project team satisfaction and profitability.

A Fisher's exact test of independence was performed to examine whether there is a relationship between scope baseline and project team satisfaction. The results revealed significant evidence of a relationship ($p = .045$, 2-sided). Moreover, 114 of the participants who did not consider project team satisfaction a project success criterion reported that scope baseline contributes to project success, while only five participants selected project team satisfaction as a project success criterion (see Table 21) The strength of this association is represented by the coefficient Cramer's V (.209), which indicates a moderate relationship.

The second Fisher's exact test of independence was performed to examine whether there is a relationship between scope baseline and profitability. The results revealed significant evidence of a relationship ($p = .039$, 2-sided). Moreover, 102 of the participants who did not consider Profitability a project success criterion reported that scope baseline contributes to project success, while only 21 participants selected profitability as a project success criterion (see Table 22). The strength of this association is represented by the coefficient Cramer's V (.210), which indicates a moderate relationship.

Table 21. Crosstab H2-5 Scope baseline * Project team satisfaction

		Project team satisfaction			
		0	1	Total	
H2-5 Scope baseline	strongly agree / agree	Count	114	9	123
		Expected Count	110.2	12.8	123.0
	neither agree nor disagree	Count	28	8	36
		Expected Count	32.2	3.8	36.0
	disagree / strongly disagree	Count	4	0	4
		Expected Count	3.6	.4	4.0
Total	Count	146	17	163	
	Expected Count	146.0	17.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.100 ^a	2	.029	.044		
Likelihood Ratio	6.487	2	.039	.038		
Fisher's Exact Test	5.960			.045		
Linear-by-Linear Association	3.085 ^b	1	.079	.115	.074	.045
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .42.

b. The standardized statistic is 1.756.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.209	.029	.044
	Cramer's V	.209	.029	.044
N of Valid Cases		163		




Table 22. Crosstab H2-5 Scope baseline * Profitability

			Profitability		
			0	1	Total
H2-5 Scope baseline	strongly agree / agree	Count	102	21	123
		Expected Count	97.3	25.7	123.0
	neither agree nor disagree	Count	23	13	36
		Expected Count	28.5	7.5	36.0
	disagree / strongly disagree	Count	4	0	4
		Expected Count	3.2	.8	4.0
Total	Count	129	34	163	
	Expected Count	129.0	34.0	163.0	

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.195 ^a	2	.027	.041		
Likelihood Ratio	7.414	2	.025	.023		
Fisher's Exact Test	6.190			.039		
Linear-by-Linear Association	2.192 ^b	1	.139	.173	.102	.051
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .83.

b. The standardized statistic is 1.481.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.210	.027	.041
	Cramer's V	.210	.027	.041
N of Valid Cases		163		



The results of the tests, shown in Table 23, revealed significant evidence of a relationship between the output of the project scope management (scope baseline) and long-term project success project (team satisfaction). The p-value in Fischer's exact test was less than .05. Therefore, the null hypothesis that there is no significant relationship between project scope management and long-term project success was rejected.

Table 23. Summary hypothesis testing: H2 project scope management

		Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
Independent factors	Dependent project outcomes		
H2-5 Scope baseline	Project team satisfaction		p = .045
	Profitability		p = .039

Hypothesis H3

There is significant no relationship between long-term project success and project time management.

The independent project management processes outputs analyzed are activity list, activity attributes, activity resource requirements, resource breakdown structure, resource calendar, and project schedule. The dependents project outcomes are customer satisfaction and sales.

The entire test summary is shown in Table 27. Due to the large number of tests, only few are described in this section. Further tests are shown in Appendices C and D.

A Pearson chi-square test was conducted to examine whether there was a relationship between activity list and customer satisfaction. The results revealed a significant relationship (chi-square value = 10.216, df = 2, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (81) reported that activity list contributes to project success, while only 47 participants did not consider customer satisfaction as a project success criterion (see Table 24). The strength of this association is represented by the coefficient Cramer's V (.250), which indicates a moderately strong relationship.

A second chi-square test was conducted to examine whether there was a relationship between resource breakdown structure and customer satisfaction. The results revealed a significant relationship (chi-square value = 6.820, df = 2, $p < .05$ (see Table 25). The strength of this association is represented by the coefficient Cramer's V (.242), which indicates a moderate relationship.

Furthermore, a Fisher's exact test of independence was performed to examine whether there is a relationship between project schedule and customer satisfaction. The results revealed significant evidence of a relationship ($p = .002$, 2-sided) (see Table 26). The strength of this association is represented by the coefficient Cramer's V (.251), which indicates a moderately strong relationship.

Table 24. Crosstab H3-1 Activity list * Customer satisfaction

		Customer satisfaction		
		0	1	Total
H3-1 Activity list strongly agree / agree	Count	47	81	128
	Expected Count	53.4	74.6	128.0
neither agree nor disagree	Count	11	12	23
	Expected Count	9.6	13.4	23.0
disagree / strongly disagree	Count	10	2	12
	Expected Count	5.0	7.0	12.0
Total	Count	68	95	163
	Expected Count	68.0	95.0	163.0

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.216^a	2	.006	.005		
Likelihood Ratio	10.513	2	.005	.006		
Fisher's Exact Test	10.042			.006		
Linear-by-Linear Association	9.235 ^b	1	.002	.003	.002	.001
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 5.01.

b. The standardized statistic is -3.039.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.250	.006	.005
	Cramer's V	.250	.006	.005
N of Valid Cases		163		




Table 25. Crosstab H3-6 Resource breakdown structure * Customer satisfaction

		Customer satisfaction			
			0	1	Total
H3-6 Resource breakdown structure	strongly agree / agree	Count	27	57	84
		Expected Count	35.0	49.0	84.0
	neither agree nor disagree	Count	28	28	56
		Expected Count	23.4	32.6	56.0
	disagree / strongly disagree	Count	13	10	23
		Expected Count	9.6	13.4	23.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.820^a	2	.033	.030		
Likelihood Ratio	6.854	2	.032	.033		
Fisher's Exact Test	6.819			.031		
Linear-by-Linear Association	6.364 ^b	1	.012	.015	.008	.004
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 9.60.

b. The standardized statistic is -2.523.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.205	.033	.030
	Cramer's V	.205	.033	.030
N of Valid Cases		163		




Table 26. Crosstab H3-9 Project schedule * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H3-9 Project schedule	strongly agree / agree	Count	60	93	153
		Expected Count	63.8	89.2	153.0
	neither agree nor disagree	Count	1	2	3
		Expected Count	1.3	1.7	3.0
	disagree / strongly disagree	Count	7	0	7
		Expected Count	2.9	4.1	7.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.260 ^a	2	.006	.003		
Likelihood Ratio	12.725	2	.002	.003		
Fisher's Exact Test	10.435			.002		
Linear-by-Linear Association	8.746 ^b	1	.003	.003	.003	.002
N of Valid Cases	163					

a. 4 cells (66.7%) have expected count less than 5. The minimum expected count is 1.25.

b. The standardized statistic is -2.957.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.251	.006	.003
	Cramer's V	.251	.006	.003
N of Valid Cases		163		



As can be seen in Table 27, the results of the tests revealed significant evidence of a relationship between the outputs of project time management and long-term project success (i.e., customer satisfaction, sales, stakeholder satisfaction, user satisfaction, financial objectives, and personal growth). Chi-square values were greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05 in both the chi-square and Fischer's exact tests. Therefore, the null hypothesis that there is no significant relationship between project time management and long-term project success was rejected.

Table 27. Summary hypothesis testing; H3 project time management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	Customer satisfaction	$\chi^2(2, N = 163) = 10.216, p < .05$	
	Sales		p = .038
H3-2 Activity attributes	Sales		p = .030
H3-5 Activity resource requirements	Sales		p = .038
H3-6 Resource breakdown structure	Customer satisfaction	$\chi^2(2, N = 163) = 6.820, p < .05$	
	Sales		p = .008
H3-7 Resource calendar	Performance objectives	$\chi^2(2, N = 163) = 7.150, p < .05$	
H3-9 Project schedule	Customer satisfaction		p = .002

Hypothesis H4

There is no significant relationship between long-term project success and project cost management.

The independent project management processes outputs are activity cost estimates supporting detail and cost baseline. The dependent project outcomes are customer satisfaction, customer approval, and commercial benefit for customer.

The entire test summary is shown in Table 30. Due to the large number of tests, only few are described in this section. Further tests are shown in Appendices C and D.

A chi-square test was conducted to examine whether there was a relationship between activity cost estimates supporting detail and customer satisfaction. The results revealed a significant relationship (chi-square value = 7.901, $df = 2$, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (45) reported that activity cost estimates supporting detail contributes to project success, while only 18 participants did not consider customer satisfaction as a project success criterion (see Table 28). The strength of this association is represented by the coefficient Cramer's V (.220), which indicates a moderate relationship.

A further Pearson chi-square test was conducted to examine whether there was a relationship between cost baseline and customer satisfaction. The results revealed a significant relationship (chi-square value = 6.516, $df = 2$, $p < .05$) (see Table 29). The strength of this association is represented by the coefficient Cramer's V (.200), which indicates a moderate relationship.

**Table 28. Crosstab H4-2 Activity cost estimates supporting detail *
Customer satisfaction**

			Customer satisfaction		
			0	1	Total
H4-2 Activity cost estimates supporting detail	strongly agree / agree	Count	18	45	63
		Expected Count	26.3	36.7	63.0
	neither agree nor disagree	Count	39	42	81
		Expected Count	33.8	47.2	81.0
	disagree / strongly disagree	Count	11	8	19
		Expected Count	7.9	11.1	19.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.901^a	2	.019	.020		
Likelihood Ratio	8.048	2	.018	.021		
Fisher's Exact Test	7.943			.019		
Linear-by-Linear Association	7.517 ^b	1	.006	.008	.004	.002
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 7.93.

b. The standardized statistic is -2.742.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.220	.019	.020
	Cramer's V	.220	.019	.020
N of Valid Cases		163		




Table 29. Crosstab H4-4 Cost baseline * Customer satisfaction

		Customer satisfaction			
		0	1	Total	
H4-4 Cost baseline	strongly agree / agree	Count	40	72	112
		Expected Count	46.7	65.3	112.0
	neither agree nor disagree	Count	18	18	36
		Expected Count	15.0	21.0	36.0
	disagree / strongly disagree	Count	10	5	15
		Expected Count	6.3	8.7	15.0
Total		Count	68	95	163
		Expected Count	68.0	95.0	163.0

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.516^a	2	.038	.042		
Likelihood Ratio	6.477	2	.039	.045		
Fisher's Exact Test	6.412			.042		
Linear-by-Linear Association	6.464 ^b	1	.011	.014	.008	.004
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 6.26.

b. The standardized statistic is -2.542.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.200	.038	.042
	Cramer's V	.200	.038	.042
N of Valid Cases		163		



The results of the tests, presented in Table 30, revealed significant evidence of a relationship between project cost management outputs (i.e., activity cost estimates supporting detail and cost baseline) and long-term project success (i.e., customer satisfaction and customer approval). Chi-square values were greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05 in both the chi-square tests and Fischer's exact tests. Therefore, the null hypothesis that there is no significant relationship between project cost management and long-term project success was rejected.

Table 30. Summary hypothesis testing; H4 project cost management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-2 Activity cost estimates supporting detail	Customer satisfaction	$\chi^2(2, N = 163) = 7.901, p < .05$	
	Customer approval	$\chi^2(2, N = 163) = 7.419, p < .05$	
H4-4 Cost baseline	Customer satisfaction	$\chi^2(2, N = 163) = 6.516, p < .05$	
	Commercial benefit for customer		p = .019
	Customer approval	$\chi^2(2, N = 163) = 7.635, p < .05$	

Hypothesis H5

There is no significant relationship between long-term project success and project quality management.

The independent project management processes outputs are quality management plan, process improvement plan, recommended corrective actions, and quality control measurement. The dependent project outcomes are customer

satisfaction, stakeholder satisfaction, strategic contribution of the project, and profitability.

The entire test summary is shown in Table 32. Due to the large number of tests only one test is described in this section. The remaining tests are shown in Appendices C and D.

A Pearson chi-square test was conducted to examine whether there was a relationship between quality management plan and customer satisfaction. The results revealed a significant relationship (chi-square value = 11.253, $df = 2$, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (75) reported that quality management plan contributes to project success, while only 37 participants did not consider customer satisfaction as a project success criterion (see Table 31). The strength of this association is represented by the coefficient Cramer's V (.263), which indicates a moderately strong relationship.

As shown in Table 32, the results of the tests revealed significant evidence of a relationship between project quality management outputs (i.e., quality management plan and recommended corrective actions) and long-term project success (i.e., stakeholder satisfaction, strategic contribution of the project, and profitability). The chi-square values were greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05. Therefore, the null hypothesis that there is no significant relationship between project quality management and long-term project success was rejected.

Table 31. Crosstab H5-1 Quality management plan * Customer satisfaction

			Customer satisfaction		Total
			0	1	
H5-1 Quality management plan	strongly agree / agree	Count	37	75	112
		Expected Count	46.7	65.3	112.0
	neither agree nor disagree	Count	25	17	42
		Expected Count	17.5	24.5	42.0
	disagree / strongly disagree	Count	6	3	9
		Expected Count	3.8	5.2	9.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	11.253^a	2	.004	.003		
Likelihood Ratio	11.212	2	.004	.005		
Fisher's Exact Test	11.097			.003		
Linear-by-Linear Association	10.473 ^b	1	.001	.002	.001	.001
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.75.

b. The standardized statistic is -3.236.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.263	.004	.003
	Cramer's V	.263	.004	.003
N of Valid Cases		163		




Table 32. Summary hypothesis testing: H5 project quality management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	Customer satisfaction	$\chi^2(2, N = 163) = 11.253, p < .05$	p = .050
	Stakeholder satisfaction	$\chi^2(2, N = 163) = 6.025, p < .05$	
	Commercial benefit for contractors		
H5-4 Process improvement plan	Customer satisfaction	$\chi^2(2, N = 163) = 5.987, p = .05$	
H5-6 Recommended corrective actions	Strategic contribution of the project	$\chi^2(2, N = 163) = 12.456, p < .05$	
	Profitability	$\chi^2(2, N = 163) = 6.668, p < .05$	
H5-8 Quality control measurements	Scope	$\chi^2(2, N = 163) = 7.540, p < .05$	

Hypothesis H6

There is no significant relationship between long-term project success and project human resource management.

The independent project management processes outputs are roles and responsibilities, staffing management plan, and resource availability. The dependent project outcomes are stakeholder satisfaction and user satisfaction.

A Fisher's exact test of independence was performed to examine whether there is a relationship between roles and responsibilities and stakeholder satisfaction. The results revealed significant evidence of a relationship ($p = .003$, 2-sided). Moreover, 96 of the participants who did not consider stakeholder satisfaction as a project success criterion reported that roles and responsibilities contributes to project success, while only 47 participants selected stakeholder satisfaction as a project success criterion (see Table 33) The strength of this

association is represented by the coefficient Cramer's V (.256), which indicates a moderately strong relationship.

Table 33. Crosstab H6-1 Roles and responsibilities * Stakeholder satisfaction

		Stakeholder satisfaction			
		0	1	Total	
H6-1 Roles and responsibilities	strongly agree / agree	Count	96	47	143
		Expected Count	89.5	53.5	143.0
	neither agree nor disagree	Count	5	13	18
		Expected Count	11.3	6.7	18.0
	disagree / strongly disagree	Count	1	1	2
		Expected Count	1.3	.7	2.0
Total		Count	102	61	163
		Expected Count	102.0	61.0	163.0

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.711 ^a	2	.005	.003		
Likelihood Ratio	10.394	2	.006	.005		
Fisher's Exact Test	10.524			.003		
Linear-by-Linear Association	8.438 ^b	1	.004	.005	.004	.003
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .75.

b. The standardized statistic is 2.905.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.256	.005	.003
	Cramer's V	.256	.005	.003
N of Valid Cases		163		



The results of the tests revealed significant evidence of a relationship between project human resource management outputs (i.e., roles and responsibilities and staffing management plan) and long-term project success (i.e., stakeholder and user satisfaction; see Table 34). The chi-square value was greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05 in both the chi-square and Fischer's exact tests. Therefore, the null hypothesis that there is no significant relationship between project human resource management and long-term project success was rejected.

Table 34. Summary hypothesis testing: H6 project human resource management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities	Stakeholder satisfaction		p = .003
H6-3 Staffing management plan	User satisfaction	$\chi^2(2, N = 163) = 7.894, p < .05$	
H6-5 Resource availability	Budget/Cost		p = .000

Hypothesis H7

There is no significant relationship between long-term project success and project communication management.

The independent project management processes outputs are communication management plan, and resolved issues. The dependent project outcomes are customer satisfaction and personal growth.

A chi-square test was conducted to examine whether there was a relationship between communication management plan and customer satisfaction. The results revealed a significant relationship (chi-square value = 8.328, $df = 2$, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (81) reported that communication management plan contributes to project success, while only 45 participants did not consider customer satisfaction as a project success criterion (see Table 35). The strength of this association is represented by the coefficient Cramer's V (.226), which indicates a moderate relationship.

The results of the tests revealed significant evidence of a relationship between project communication management outputs (i.e., communication management plan and resolved issues) and long-term project success, customer satisfaction, and personal growth (see Table 36). The chi-square value was greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05 in both the chi-square and Fischer's exact tests. Therefore, the null hypothesis that there is no significant relationship between project communication management and long-term project success was rejected.

Table 35. Crosstab H7-1 Communication management plan * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H7-1 Communication management plan	strongly agree / agree	Count	45	81	126
		Expected Count	52.6	73.4	126.0
	neither agree nor disagree	Count	17	11	28
		Expected Count	11.7	16.3	28.0
	disagree / strongly disagree	Count	6	3	9
		Expected Count	3.8	5.2	9.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	8.328^a	2	.016	.014		
Likelihood Ratio	8.252	2	.016	.023		
Fisher's Exact Test	8.171			.017		
Linear-by-Linear Association	7.710 ^b	1	.005	.006	.004	.003
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.75.

b. The standardized statistic is -2.777.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.226	.016	.014
	Cramer's V	.226	.016	.014
N of Valid Cases		163		




Table 36. Summary hypothesis testing: H7 project communication management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	Customer satisfaction	$\chi^2(2, N = 163) = 8.328, p < .05$	
H7-3 Resolved issues	Personal growth		$p = .037$

Hypothesis H8

There is no significant relationship between long-term project success and project risk management.

The independent project management process outcome the risk management plan and the dependent project outcome is profitability.

A Pearson chi-square test was conducted to examine whether there was a relationship between risk management plan and profitability. The results revealed a significant relationship (chi-square value = 8.016, df = 2, $p < .05$). Moreover, 97 of the participants who did not consider profitability as a project success criterion reported that risk management plan contributes to project success, while only 33 participants selected user satisfaction as a project success criterion (see Table 37). The strength of this association is represented by the coefficient Cramer's V (.222), which indicates a moderate relationship.

Table 37. Crosstab H8-1 Risk management plan * Profitability

			Profitability		
			0	1	Total
H8-1 Risk management plan	strongly agree / agree	Count	97	33	130
		Expected Count	102.9	27.1	130.0
	neither agree nor disagree	Count	25	1	26
		Expected Count	20.6	5.4	26.0
disagree / strongly disagree	Count	7	0	7	
	Expected Count	5.5	1.5	7.0	
Total		Count	129	34	163
		Expected Count	129.0	34.0	163.0

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	8.016^a	2	.018	.019		
Likelihood Ratio	11.166	2	.004	.004		
Fisher's Exact Test	7.987			.014		
Linear-by-Linear Association	7.348 ^b	1	.007	.008	.002	.001
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 1.46.

b. The standardized statistic is -2.711.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.222	.018	.019
	Cramer's V	.222	.018	.019
N of Valid Cases		163		



The result of the test, shown in Table 38, reveals significant evidence of a relationship between project risk management outputs (i.e., risk management plan) and long-term project success (i.e., profitability). The chi-square value was greater than the critical value (5.991 by two degrees of freedom), and the p-value was less than .05. Therefore, the null hypothesis that there is no significant relationship between project risk management and long-term project success was rejected.

Table 38. Summary hypothesis testing: H8 project risk management

Independent factor	Dependent project outcome	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	Profitability	$\chi^2(2, N = 163) = 8.016, p < .05$	

Hypothesis H9

There is no significant relationship between long-term project success and project procurement management.

The independent project management processes outputs are procurement management plan, contract statement of work, make-or-buy decisions, procurement documents, supplier evaluation criteria, updates, procurement document package, proposals, selected sellers, contract, contract management plan, and contract documentation.

The dependent project outcomes are customer satisfaction, stakeholder satisfaction, user satisfaction, commercial benefit for customer, project team satisfaction, commercial benefit for contractors, financial objectives, and strategic contribution of the project.

The entire test summary is shown in Table 44. Due to the large number of tests, only few are described in this section. Further tests are shown in Appendices C and D.

A chi-square test was conducted to examine whether there was a relationship between procurement management plan and customer satisfaction. The results revealed a significant relationship (chi-square value = 7.716, df = 2, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (53) reported that procurement management plan contributes to project success compared, while only 23 participants did not consider customer satisfaction as a project success criterion (see Table 39). The strength of this association is represented by the coefficient Cramer's V (.218), which indicates a moderate relationship.

A second chi-square test was conducted to examine whether there was a relationship between proposals and customer satisfaction. The results revealed a significant relationship (chi-square value = 10.845, df = 2, $p < .05$) (see Table 40). The strength of this association is represented by the coefficient Cramer's V (.258), which indicates a moderately strong relationship.

Table 39. Crosstab H9-1 Procurement management plan * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H9-1 Procurement management plan	strongly agree / agree	Count	23	53	76
		Expected Count	31.7	44.3	76.0
	neither agree nor disagree	Count	35	32	67
		Expected Count	28.0	39.0	67.0
	disagree / strongly disagree	Count	10	10	20
		Expected Count	8.3	11.7	20.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.716^a	2	.021	.019		
Likelihood Ratio	7.812	2	.020	.020		
Fisher's Exact Test	7.761			.019		
Linear-by-Linear Association	5.718 ^b	1	.017	.020	.011	.005
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 8.34.

b. The standardized statistic is -2.391.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.218	.021	.019
	Cramer's V	.218	.021	.019
N of Valid Cases		163.000		




Table 40. Crosstab H9-8 Proposals * Customer satisfaction

		Customer satisfaction		Total	
		0	1		
H9-8 Proposals	strongly agree / agree	Count	21	54	75
		Expected Count	31.3	43.7	75.0
	neither agree nor disagree	Count	39	33	72
		Expected Count	30.0	42.0	72.0
	disagree / strongly disagree	Count	8	8	16
		Expected Count	6.7	9.3	16.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests


	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.845^a	2	.004	.004		
Likelihood Ratio	11.037	2	.004	.005		
Fisher's Exact Test	10.942			.004		
Linear-by-Linear Association	7.916 ^b	1	.005	.005	.003	.002
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 6.67.

b. The standardized statistic is -2,814.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.258	.004	.004
	Cramer's V	.258	.004	.004
N of Valid Cases		163		



The third chi-square test was conducted to examine whether there was a relationship between selected sellers and customer satisfaction. The results revealed a significant relationship (chi-square value = 11.426, df = 2, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (50) reported that selected sellers contribute to project success, while only 18 participants did not consider customer satisfaction as a project success criterion (see Table 41). The strength of this association is represented by the coefficient Cramer's V (.265), which indicates a moderately strong relationship.

The fourth chi-square test was conducted to examine whether there was a relationship between contract and customer satisfaction. The results revealed a significant relationship (chi-square value = 10.611, df = 2, $p < .05$). A significantly larger proportion of the participants who had selected customer satisfaction as a project success criterion (74) reported that contract contributes to project success, while only 39 participants did not consider customer satisfaction as a project success criterion (see Table 42). The strength of this association is represented by the coefficient Cramer's V (.255), which indicates a moderately strong relationship.

The fifth chi-square test was conducted to examine whether there was a relationship between contract management plan and customer satisfaction. The results revealed a significant relationship (chi-square value = 11.229, df = 2, $p < .05$) (see Table 43). The strength of this association is represented by the coefficient Cramer's V (.262), which indicates a moderately strong relationship.

Table 41. Crosstab H9-9 Selected sellers * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H9-9 Selected sellers	strongly agree / agree	Count	18	50	68
		Expected Count	28.4	39.6	68.0
	neither agree nor disagree	Count	39	37	76
		Expected Count	31.7	44.3	76.0
	disagree / strongly disagree	Count	11	8	19
		Expected Count	7.9	11.1	19.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	11.426^a	2	.003	.003		
Likelihood Ratio	11.706	2	.003	.003		
Fisher's Exact Test	11.554			.003		
Linear-by-Linear Association	10.219 ^b	1	.001	.002	.001	.001
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 7.93.

b. The standardized statistic is -3.197.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.265	.003	.003
	Cramer's V	.265	.003	.003
N of Valid Cases		163		




Table 42. Crosstab H9-10 Contract * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H9-10 Contract	strongly agree / agree	Count	39	74	113
		Expected Count	47.1	65.9	113.0
	neither agree nor disagree	Count	26	15	41
		Expected Count	17.1	23.9	41.0
	disagree / strongly disagree	Count	3	6	9
		Expected Count	3.8	5.2	9.0
Total		Count	68	95	163
		Expected Count	68.0	95.0	163.0

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.611^a	2	.005	.004		
Likelihood Ratio	10.535	2	.005	.008		
Fisher's Exact Test	10.405			.004		
Linear-by-Linear Association	4.008 ^b	1	.045	.057	.032	.015
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.75.

b. The standardized statistic is -2.002.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.255	.005	.004
	Cramer's V	.255	.005	.004
N of Valid Cases		163		




Table 43. Crosstab H9-11 Contract management plan * Customer satisfaction

			Customer satisfaction		Total
			0	1	
H9-11 Contract management plan	strongly agree / agree	Count	18	49	67
		Expected Count	28.0	39.0	67.0
	neither agree nor disagree	Count	39	32	71
		Expected Count	29.6	41.4	71.0
	disagree / strongly disagree	Count	11	14	25
		Expected Count	10.4	14.6	25.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	

Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	11.229^a	2	.004	.003		
Likelihood Ratio	11.464	2	.003	.004		
Fisher's Exact Test	11.317			.003		
Linear-by-Linear Association	5.574 ^b	1	.018	.019	.012	.006
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 10.43.

b. The standardized statistic is -2.361.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.262	.004	.003
	Cramer's V	.262	.004	.003
N of Valid Cases		163		




Table 44. Summary hypothesis testing: H9 project procurement management

Independent factors	Dependent project outcomes	Independence Test	
		Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	Customer satisfaction	$\chi^2(2, N = 163) = 7.716, p < .05$	
	Stakeholder satisfaction	$\chi^2(2, N = 163) = 10.768, p < .05$	
H9-2 Contract statement of work	Technical objectives	$\chi^2(2, N = 163) = 9.852, p < .05$	
	Scope	$\chi^2(2, N = 163) = 8.986, p < .05$	
H9-3 Make-or-buy decisions	Commercial benefit for customer	$\chi^2(2, N = 163) = 7.304, p < .05$	
H9-4 Procurement documents	Project team satisfaction	$\chi^2(2, N = 163) = 7.673, p < .05$	
H9-5 Supplier evaluation criteria	Project team satisfaction	$\chi^2(2, N = 163) = 6.505, p < .05$	
H9-6 Updates	Performance objectives	$\chi^2(2, N = 163) = 9.347, p < .05$	
H9-7 Procurement document package	Scope	$\chi^2(2, N = 163) = 9.487, p < .05$	
H9-8 Proposals	Customer satisfaction Commercial benefit for contractors	$\chi^2(2, N = 163) = 10.845, p < .05$	p = .026
H9-9 Selected sellers	Customer satisfaction	$\chi^2(2, N = 163) = 11.426, p < .05$	
	Financial objectives	$\chi^2(2, N = 163) = 7.277, p < .05$	
H9-10 Contract	Customer satisfaction	$\chi^2(2, N = 163) = 10.611, p < .05$	
H9-11 Contract management plan	Customer satisfaction	$\chi^2(2, N = 163) = 11.229, p < .05$	
	User satisfaction	$\chi^2(2, N = 163) = 6.022, p < .05$	
H9-12 Procurement management plan (update)	Customer satisfaction	$\chi^2(2, N = 163) = 10.321, p < .05$	
	Strategic contribution of the project	$\chi^2(2, N = 163) = 6.307, p < .05$	
	Commercial benefit for customer	$\chi^2(2, N = 163) = 9.301, p < .05$	
H9-13 Contract documentation	Strategic contribution of the project	$\chi^2(2, N = 163) = 6.020, p < .05$	

As shown in Table 44, the results of the tests revealed a significant relationship between project procurement management outputs (i.e., procurement management plan, procurement documents, supplier evaluation criteria, proposals, selected sellers, contract, , contract management plan, and contract documentation) and long-term project success (i.e., customer, stakeholder and project team satisfaction, financial objectives, strategic contribution of the project). The chi-square values were greater than the critical value (5.991 by two degrees of freedom), and the p-values were less than .05 in both the chi-square and Fischer's exact tests. Therefore, the null hypothesis that there is no significant relationship between project procurement management and long-term project success was rejected.

V. DISCUSSION OF RESULTS

A total of 163 participants took the online survey. Eighty-nine percent are male and 11.0% female. Nearly six percent are between 20 and 30 years old, 36.8% are between 31 and 40 years old, 46% are between 41 and 50 years old, and 11.7% are older than 50. Their work experience ranges from less than two years (4.3% of total) to more than 20 (25.2%), but all respondents (100%) are involved in project work. Project management experience ranges from fewer than two years (1.8%) to more than 20 (6.1%). Nearly 87% earned a project management certification, 76.1% earned the Project Management Professional (PMP) certification, 1.1% earned the Program Management Professional (PgMP), 3.3% earned the PMI Agile Certified Practitioner (PMI-ACP) SM, 1.1% earned the PMI Risk Management Professional (PMI- RMP), and 0.6% earned the Certified Associate in Project Management (CAPM). Eighty-five percent are project managers, 4.9 % are project coordinators, and 4.3% are project team members. Their projects comprise engineering (14.1%), construction (1.8%), information technology (68.7%), enterprise resource planning (4.9%), and infrastructure design and development (1.8%). Nearly 10% of those projects took an average of under six months (9.8%), and 3.1% of them took more than 48 months. Approximately one half (49.7%) are working on projects for external clients, 25.8% for internal clients, and 24.5% a combination of both. The sizes of

the project teams range from fewer than five members (4.3%) to more than 100 (4.9%). The most common last project completion date was five years ago or less (98.9%), followed by more than five years ago (1.2%). The sizes of the project budgets range from less than \$100,000 (4.3%) to more than \$50 million (1.8%). Their business areas are computers/Information technology (24.5%), construction (3.2%), engineering (12.2%), education (1.4%), government (5.5%), health care (5.0%), manufacturing (9.6%), software development (15.4%), and telecommunications (15.6%).

Project Success Criteria:

According to the survey, the top-nine criteria for judging project success are budget/cost (79.8%), schedule (73.0%), customer satisfaction (58.3), stakeholder satisfaction (37.4%), scope (31.9%), financial objectives (30.1%), technical objectives (22.7%), customer approval (20.9%), and profitability (20.9%). Schedule, budget/cost, scope, and technical objectives are short-term or past-oriented criteria (POC). The remaining criteria - customer and stakeholder satisfaction, financial objectives, customer approval, and profitability - are long-term or future-oriented criteria (FOC). These results reveal that five of the top-nine criteria for judging project success are long-term success criteria and four are short-term success criteria.

Project Type and Project Success Criteria:

The study reveals that the criteria used to judge project success are related to project type. For engineering projects, the top three project success

criteria are budget/cost (82.6% within this project type), schedule (78.3%), and customer satisfaction (56.5). In construction projects, the criteria used are budget/cost (100%), profitability (66.7%), and schedule (33.3%). In IT projects, the criteria used are budget/cost (80.4%), schedule (75.9%), and customer satisfaction (60.7%).

Project Size and Project Success Criteria:

The results reveal that project success depends on project size. According to the survey, all project sizes use budget/cost as project success criteria. For projects of more than \$50 million, the scope, not the schedule, is considered the most important criterion of project success. Customer satisfaction is not used in projects of less than \$100,000. Stakeholder satisfaction is important for projects over \$1 million and less than \$10 million.

Table 45. Demographic characteristics of the respondents (1)

		Frequency	Percent
Gender	Male	145	89.0
	Female	18	11.0
Age	20 - 30 years	9	5.5
	31 - 40 years	60	36.8
	41 - 50 years	75	46.0
	Older than 50 years	19	11.7
Work experience	Less than 2 years	1	.6
	2 - 5 years	7	4.3
	6 - 10 years	30	18.4
	11 - 20 years	84	51.5
	More than 20 years	41	25.2
Project work	Yes	163	100.0
	No	0	0.0
Last project completion	Five years ago or less	161	98.8
	More than five years ago	2	1.2
Size of project budgets	Less than \$100,000	7	4.3
	More than \$100,000 - Less than \$1 million	66	40.5
	More than \$1 million - Less than \$10 million	67	41.1
	More than \$10 million - Less than \$50 million	20	12.3
	More than \$50 million	3	1.8
Function of the project	Project manager	139	85.3
	Project coordinator	8	4.9
	Project team member	7	4.3
	Steering committee member	1	.6
	Advisor	1	.6

Table 46. Demographic characteristics of the respondents (2)

		Frequency	Percent
Project type	Engineering	23	14.1
	Construction	3	1.8
	Information technology	112	68.7
	Enterprise resource planning	8	4.9
	Infrastructure design and development	3	1.8
	Other	14	8.6
	Project purpose	Internal client	42
External client		81	49.7
Both		40	24.5
Size of project teams	Fewer than 5	7	4.3
	5 - 10	38	23.3
	11 - 20	46	28.2
	21 - 50	52	31.9
	51 - 100	12	7.4
	More than 100	8	4.9
Project duration	1 - 6 months	16	9.8
	7 - 12 months	60	36.8
	13 - 24 months	63	38.7
	25 - 36 months	16	9.8
	37 - 48 months	3	1.8
	More than 48 months	5	3.1
Industry area ^a	Computers / Information technology	107	24.5
	Construction	14	3.2
	Engineering	53	12.2
	Education	6	1.4
	Government	24	5.5
	Health care	22	5.0
	Manufacturing	42	9.6
	Software development	67	15.4
	Telecommunications	68	15.6
	Other	33	7.6

Table 47. Demographic characteristics of the respondents (3)

		Frequency	Percent
PM experience	Less than 2 years	3	1.8
	2 - 5 years	29	17.8
	6 - 10 years	62	38.0
	11 - 20 years	59	36.2
	More than 20 years	10	6.1
PM certification	Yes	141	86.5
	No	22	13.5
PM certification type ^a	Certified Associate in Project Management (CAPM)	1	0.6
	Project Management Professional (PMP)	137	76.1
	Program Management Professional (PgMP)	2	1.1
	PMI Agile Certified Practitioner (PMI - ACP) SM	6	3.3
	PMI Risk Management Professional (PMI - RMP)	2	1.1
	Other	32	17.8
PM software used ^a	Basecamp	3	1.3
	Microsoft Project	146	63.5
	Smartsheet	4	1.7
	Projectplace	7	3.0
	PLANTA Project	2	0.9
	2-plan	2	0.9
	Other	66	28.7
Source of the software	Commercial Software	92	56.4
	Company's own Software	12	7.4
	Combination of both	56	34.4
	Other	3	1.8

a. Dichotomy group tabulated at value 1.

Relationship between project integration management and long-term project success

The results presented in Chapter Four reveal significant evidence of a relationship between project integration management and long-term project success.

Project charter – Sales: The project charter is a document authorizing a project within an organization and giving the project manager the necessary authority to assign project activities to human and/or technical resources. When the management officializes a project, all involved in that project feel comfortable because they face fewer problems than they would if they lacked a project charter; a charter lessens the potential for resistance to reduce the available resources necessary for a project. Projects are ranked in a project charter according to key commercial indicators. This ranking allows top management, stakeholders, sponsors, and project owners to prioritize projects. As a project charter includes product and service sales, activities could begin at this stage (i.e., project initiating). A charter's project ranking and key commercial indicators could have either a negative or positive affect on sales; thus, lower priority projects may have less sales than higher priority ones.

Preliminary project scope and project Management plan – Stakeholder satisfaction: A preliminary project scope statement defines a project's scope. It is used as an agreement between stakeholders about the project's scope and objectives. With this document, all stakeholders "speak the same language." A

preliminary project scope statement setting out the project requirements and expectations, the criteria for measuring project success, and product or service objectives that are measurable, attainable, and realistic, which is then coordinated with a project management plan including all project planning documents, could contribute to stakeholder satisfaction.

Implemented preventive actions – Financial objectives: In order to reduce or eliminate project risks, a project team defines measures during the product or service development to prevent any non-conformities. The measures defined depend on the project team's experience. Simple and cheap solutions can sometimes be used to reduce or eliminate non-conformities, but actions required by the customer can be expensive or impact project profitability or financial objectives (e.g., if customers compel their suppliers to implement a 100% final visual check before delivering products, executed by three shifts every day during the product life cycle). Therefore, preventive actions could help firms achieve their financial objectives.

Forecasts – Performance objectives: Project managers regularly report project statuses to the project steering committee. These reports include the progress of the projects and forecasts. If the latter indicate that the performance objectives will not be achieved, further intervention from the management or project steering committee will be needed. Performance objectives that are definitely not attainable should be reviewed and updated with the project owner or customer;

this can occur in product development projects, when the product fails to meet customer specifications because the test values or conditions were exaggerated. Therefore, forecasting could impact the performance objectives.

Rejected change request – User satisfaction / Technical objectives:

Changes are common during the development phase of a product or service. Modifying the material of a product by drawing from another one with higher or lower material characteristics will impact the technical objectives. Changing the terms or conditions of a service could also contribute to either the satisfaction or dissatisfaction of the service users.

Relationship between project scope management and long-term project success

Scope baseline – Project team satisfaction / Profitability: Project managers track the progress of their projects by using baselines, one of which is the scope baseline, which measures how far a project is meeting its project scope objectives. Project teams are often faced with the unofficial enlargement of an approved project scope, which then requires additional human and technical resources. Such a circumstance could contribute to project team dissatisfaction and impact profitability. If the scope remains unchanged and the project team meets its scope baseline; however, the project should be achieved.

Relationship between Project Time Management and Long Term Project Success

Activity list / Activity attributes / Activity resource requirement and RBS –

Customer satisfaction: The project customer pays the costs of product or service development as a lump-sum or amortized cost in the product or service unit price. The supplier must justify these costs by submitting a detailed breakdown based on an activity list that includes the work to be performed for the project, the resources needed for each activity, and the responsible people. The customer's purchasing department needs this detail to justify the costs internally. When the customer and supplier sign the contract for the development costs, it can be assumed that both parties to this contract (the purchasing department on the customer side and the sales department on the supplier side) are satisfied. Therefore, the activity list and related activity attributes, the activity resources, and the derived resources breakdown structure (RBS) could contribute to customer satisfaction during the negotiation phase and thus impact sales.

Resources calendar – Performance objectives: A resources calendar is created to show who (i.e., the human resources) or what (i.e., the technical resources) are assigned to which project activities and when. Human resources abilities differ from one person to another. An experienced design engineer needs less time to develop a product than an engineer with less experience. Technical equipment and resources also have different capacities, which could

impact the completion date and thus the project schedule. Therefore, the resources calendar could influence the performance objectives.

Project schedule – Customer satisfaction: Using the project milestones submitted by the customer, the project manager builds in accordance with the project team and all involved parties (both internal and external) the project schedule, which includes a planned start and finish date for each activity to be performed. Activities are usually scheduled to meet the customer requirements set for each milestone. Thus, the finishing and milestone dates must be coherent. In later phases of the project, this schedule is used to show the progress of the project to the customer or steering committee; in this case, the schedule includes the percentage of work accomplished. Using a project schedule to show the customer that the project is in line with the time requirements and that the project's activities are all planned and its resources assigned could contribute to customer satisfaction.

Relationship between Project Cost Management and Long-term Project

Success

Activity costs estimates supporting detail – Customer satisfaction and

approval: As mentioned, the customer pays the costs for development activities as a lump-sum or amortized cost in the product or service unit price. During the cost negotiation phase, the customer expects details about the estimated costs, such as a detailed breakdown and information or documents supporting the

plausibility of the estimation. Once the customer is satisfied with the cost estimation, the development phase is commercially approved. Therefore, using activity cost estimates with supporting detail could contribute to customer satisfaction, the basis of a commercial partnership. If such satisfaction is achieved, the development cost should be approved.

Cost baseline – Customer approval: One of the baselines project managers use to track the progress of their projects is the cost baseline, which measures how a project is meeting its cost objectives. A project's target budget should be maintained. The project manager is responsible for optimizing activities that could push the project into cost overruns. Development budgets are sometimes agreed upon with the customer; the project manager must justify development cost overruns to the steering committee and the customer. Meeting the cost baseline could contribute to customer satisfaction and lead to cost underruns, to the commercial benefit of both customer and supplier. When the customer's cost expectations are met, there should be no obstacle to the approval of justified costs.

Relationship between Project Quality Management and Long-term Project Success

Quality management plan – Customer and stakeholder satisfaction: Each customer expects his goods or services to be delivered in the right quantity, on time, and with the agreed quality. A quality management plan includes

documents describing how the quality of goods is assured and controlled. These documents are created in the product development phase and used in the realization phase. They cover the whole realization process, from the inspection of raw materials to the final check before dispatch. Some automotive suppliers implement additional quality checks at the customer plant before the products hit the assembly lines to achieve a zero-reject rate (0 PPM); this is managed quality. A customer who receives only quality goods will never complain, and all stakeholders will be satisfied. Therefore, well-managed quality through comprehensive quality management contributes to customer and stakeholder satisfaction

Recommended corrective actions – Strategic contribution of the project:

Continuous improvement is a goal-oriented activity within the quality system that helps organizations and manufacturing companies enhance the quality of their services or products. The outputs of the continuous improvement process are effective actions, either preventive or corrective, recommended for implementation. These actions could affect the entire organization and represent an overall improvement, which could then have a significant and strategic effect.

Relationship between Project HR Management and Long-term Project Success

Roles and responsibilities / Staffing management plan – Stakeholder and user satisfaction: It is useful to have lists describing everyone involved in a

project, their roles (i.e., the project activities to be performed by each person), their decision-making authority, and their competencies. These lists show stakeholders the levels of skills and competencies required by the project and who is assigned to the project activities. A good fit is required between task and worker; sometimes, additional competencies must be acquired (e.g., through a staffing management plan), or the project will be put at risk. Therefore, defining the roles and responsibilities concerning project activities, combined with a staffing management plan, could contribute to stakeholder and user satisfaction.

Relationship between Project Communication Management and Long-term Project Success

Communication management plan – Customer satisfaction: Communication in projects is key - communication in teams, in groups, between teams and groups, and through internal and external communication, such as with suppliers and customers. Project management comprises many processes, each receiving inputs and outputs. One output could be an input for another process. Therefore, inputs and outputs must be communicated throughout a project. A project communication plan defines communication types, when to communicate, who should communicate, and when the communication should take place (e.g., in monthly project steering committee meetings or meetings with customers). The format of the presentation and the topics are often standardized for all projects. Project managers report the status of their projects monthly, and the customer or steering committee ideally reacts appropriately when something goes wrong.

Therefore, a communication management plan could contribute to customer satisfaction

Relationship between Project Risk Management and Long-term Project Success

Risk management plan - Profitability: A risk management plan is a predefined procedure for evaluating the probability of events that could have a negative effect on project outcomes. The evaluation could be monthly, quarterly, or during each project phase. The risk evaluation should involve the entire project environment, customers, markets, suppliers, schedule, economics, human and technical resources, product, process, and quality. Project managers evaluate a list of categories in detail using a risk topology according to an internal scale similar to a Likert scale: 1 for no risk, 2 for low risk, 3 for moderate risk, 4 for high risk, and 5 for very high risk. Management support is required in high and very high-risk cases. When a customer changes the scope of an ongoing new product development project, the development time may be increased as a result, possibly requiring additional resources and delaying the product's market entry. Either result could have a negative effect on project profitability. Thus, managing risk in preventive and proactive ways is required.

Relationship between Project Procurement Management and Long-term Project Success

A supplier could also be a customer at the same time. Suppliers can be customers of sub-suppliers, thus enjoying a customer/supplier relationship involving management by a supplier management team on one side or customer management on the other from first contact (i.e., in a project-related request for a quotation), throughout all project phases and during product or service realization, until the contract closure (i.e., end of the product or service life cycle).

Procurement management plan / Procurement documents / Supplier evaluation, Supplier selection - Customer, stakeholder, and project team satisfaction: A procurement management plan is a company's structured method of defining and establishing the steps required for managing purchases and acquisitions in a project. The procurement management plan ensures that suppliers or sub-suppliers are following the customer's or end-user's policies. Supplier or sub-supplier problems regarding quality, deliveries, or commercial issues concern stakeholders, who must spend much time and effort solving the problems. Thus, managing suppliers and sub-suppliers effectively using a procurement management plan that complies with customer needs and evaluates, selects, and rewards suppliers and sub-suppliers who are competitive in terms of cost and quality could contribute to customer, stakeholder, and project team satisfaction.

Make-or-buy-decisions – Commercial benefit for customer: Projects follow make-or-buy procedures to define which services, products, components, or systems must be acquired externally. Decisions are taken after the signature of the contract with the customer, project sponsor, or end-user (if any). These decisions are cost-, quality-, or capacity-oriented. Cost-oriented decisions can impact the business position of a project positively. The decision whether to make molding tools and stamped or molded sub-components in Germany or in low-cost countries like Slovakia or Romania is significant for a project's financial objectives. Customers may request cost or price reductions. Therefore, a make or buy decisions could benefit both the customer and the supplier.

VI. CONCLUSIONS AND FUTURE RESEARCH

This dissertation set out to investigate the role that the project management body of knowledge plays in helping organizations and companies to improve the resulting project outcomes and achieving predetermined short- and long-term project success. In this final chapter the following will be reviewed and / or discussed: the research contributions of this dissertation, the directions for future research, implications and finally the framework.

One of the more significant findings to emerge from this study is from the top-nine used criteria for judging project success five of them are long-term success criteria and four are short-term success criteria. Profitability could be considered, as strategic objectives, that projects tend to achieve. Therefore, this finding confirms the suggestion of Cleland (1986) to consider project success of two views: 1) the fulfillment of predetermined technical requirements an time and within budget, and 2) the achievement of the Strategic objectives. The second major finding was that project success depends on project type and project size, therefore the emphasis of the project success criteria is different for different project types. For construction projects, the top-three project success criteria are budget/cost, profitability, and schedule. For engineering and information technology projects, the emphasis is different, thus budget/cost, schedule and customer satisfaction. However, customer satisfaction is not used for judging

projects of size less than \$100,000. It seems also that the schedule is not the focus of project of the size more than \$50 million.

These findings confirm the observation of McCoy (1986) that there is no generally accepted definition for project success and that there is neither a generally accepted definition for project success nor guidelines to measure.

The study has gone some way towards enhancing our understanding of the project management body of knowledge represented in the nine knowledge areas and the related project management process groups. The empirical findings in this study contribute to existing knowledge in project success criteria and project success factors by providing an operational link between these factors, outputs of the project management groups, to the project outcomes or project measurement criteria. The present study confirms previous findings that confirmed the role of project management in achieving long-term project success and contradicts those studies stating that the role of project management is limited to the controlling of cost, budget and scope.

Although the study has successfully demonstrated that the project management body of knowledge contributes to both short-term and long-term project success, and that the project success depends on the type and size of the project to be judged, it has certain limitations in terms of the perspective of different functions in the project management field. The sample was representative in term of Knowledge and experience in the project management field. A large proportion of the participants are project managers, who are familiar with the project management processes, but the question regarding which criteria

are used to judge project success and which factors contribute that success, the sample would tend to miss a representative proportion of participants who are project team members, project committee members, etc. ... in order investigate the interdependence between the function on the project and the perspective regarding the success measurement. As stated by Freeman and Beale (1992), "an architect may consider success in terms of aesthetic appearance, an engineer in terms technical competence, an accountant in terms of dollars spent under budget, and chief executive officers rate their success in the stock market". The population from which the sample was drawn does not constitute a homogeneous group, therefore a stratified sampling technique will be recommended for further research in order to obtain a representative sample. The strata could be formed on the basis on relevant common characteristics like: (a) function on the project; (b) project type; (c) industry; and (d) project budget.

Contributions

To the best of our knowledge, this study is the first one investigating the relationships between all outputs of the project management body of knowledge processes and the project success. Nine knowledge areas (integration management, scope management, time management, cost management, quality management, communication management, risk management, human resources management, and procurement management), and four project management process groups (initiating, planning, executing, monitoring, and controlling) have been investigated.




Figure 32. Study Framework




Figure 33 Framework Results

- **Favorably empirical contributions** that consist of new findings based on systematically observed data and provide new data to reveal formerly unknown insights about the project management body of knowledge and its relation to short- and long- term success.
- **Methodological contribution** that support practitioners analyzing and improving the project outcomes by using the theory of constraints as problem solving process. It provides an organized and structured view, how to deal systematically with undesired project outcomes. As example this process was applied to customer satisfaction (see. Section Methodological Framework)
- **A general classification** of the top nine used criteria for judging project success, (1) budget/cost, (2) schedule, (3) customer satisfaction, (4) stakeholder satisfaction, (5) scope, (6) financial objectives, (7) technical objectives, (8) customer approval, and (9) profitability. This classification provides an organized overview of short-term and long-term criteria for measuring the project outcomes.
- **A specific classification** of the top three criteria used to judge project success in relation to project type. For engineering and information technology projects, the top three project success criteria are (1) budget/cost, (2) schedule, and (3) customer satisfaction. In construction projects, the criteria used are (1) budget/cost, (2) profitability, and (3) schedule.
- **The top criterion** used to judge project success in relation to project size. All project sizes use budget/cost as project success criteria. For projects of more

than \$50 million, the scope, not the schedule, is considered the most important criterion of project success. Customer satisfaction is not used in projects of less than \$100,000. Stakeholder satisfaction is important for projects over \$1 million and less than \$10 million.

Future research

Further research needs to examine more closely the links between project selection criteria and project success criteria. Another possible area of future research would be to investigate which elements and processes of the project management body of knowledge are implemented and used in companies and organizations with the objective to explore the relationship between their project success rate and those implemented processes.

Implications

The findings of this study have a number of important implications for future practice and therefore several courses of action will be recommended. Project success criteria should be defined at the beginning of each project and should be logically linked to criteria used during the project selection and the factors that contribute that success. The results of this research support also integrating a set of project success criteria that are valid for all projects, thus General Project Success Criteria (GPSC), and project related success criteria, which are specific to each project (SPSC, specific project success criteria). General Project Success Criteria could be e.g. budget/ cost, schedule, scope,

technical performance, etc... and Specific Project Success Criteria could include such criteria such like market share, strategic contribution of the project.

Methodological Framework

Doubtless, delivering projects on time, within budget, and within the predefined scope remains the basic requirement for business and represents just an “entrance card” into the market. In order to be competitive and achieve long-term success with projects linked to the company’s or organization’s strategy; however, the abovementioned three project achievements are not enough. Achieving more advantages requires a structured project management that considers projects in their entirety - from project selection to the end of the product or service life cycle. This is only realizable if long-term project measurement criteria are implemented and reported continuously. Based on the findings of this study and the researcher’s experience in project management, the following are recommended:

- Develop a set of project selection criteria that enable management and support during the decision-making process about which projects should be realized.
- Make sure that the entire organization understands the project selection criteria.
- Have a project portfolio in the organization and make it known. It helps to have a one-page (minimum) description of two project selection criteria that

can be used to justify the prioritization of one project or project groups over others.

- Make the project prioritization known in your organization in order to avoid resources conflicts.
- Develop a set of criteria supporting project success judgments. It will outline what should be achieved and when at the beginning of each project. The criteria should be understandable by the project team and manager and contain short-term and long-term criteria linked to the organization's strategy and long-term goals. The criteria should consider projects in their entirety and not only criteria like budget, cost, schedule, and scope.
- Make a logical link between the project selection and project success criteria.
- Identify which factors could contribute to the achievement of project success, measured by the project success criteria, and link the project success factors to the project success criteria. The findings of this study could be used as an orientation.
- Implement, execute, and manage the factors that contribute to project success.
- Develop a set of criteria by which to judge the risk in the entire project environment - including customers, markets, suppliers, schedules, economics, human and technical resources, products, processes, and quality - and make sure that the project team and project manager are familiar with the risk evaluation and report.

- “Educate” your customers and support them in defining their expectations, and try to meet their unwritten expectations.
- Transform the informal communication between the development teams (i.e., customer and supplier) into a formal communication; any minor or major changes required by the customer or supplier should be evaluated technically and economically.
- “Educate” your customers and suppliers about your internal policies.
- Steering committee meetings should be decision meetings and not only informal meetings.
- Train your staff in project management and inter-personal skills, and train your project manager in leadership.

The following framework demonstrates the theory of constraints as problem solving process applied to customer satisfaction (example) (see Figure 32).

What to change?

- Identification of the core conflict that is responsible for the undesired project outcomes.

The undesired effect in this case is the dissatisfaction of the customer. Possible causes could be the quality, the availability, reliability and the plausibility of one or more of following project management process outputs:

H3-01 Activity list: output of activity definition process – Project time management

H3-06 Resource breakdown structure: output of activity resource estimating process - Project time management

H3-09 Project schedule: output of schedule development process - Project time management

H4-02 Activity cost estimates supporting detail: output of cost estimating process - Project cost management

H4-04 Cost baseline: output of cost budgeting process - Project cost management

H5-01 Quality management plan: output of quality planning process - Project quality management

H7-01 Communication management plan: output of communications planning process - Project communication management

H9-01 Procurement management plan: output of plan purchases and acquisitions process - Project procurement management

H9-08 Proposals: output of request seller responses process - Project procurement management

H9-09 Selected sellers: output of select sellers process - Project procurement management - Project procurement management

H9-10 Contract: output of select sellers process - Project procurement management

H9-11 Contract management plan: output of select sellers process - Project procurement management

- Build a current reality tree that describes the non-conformities of the outputs mentioned above and their link to the customer dissatisfaction.

What to change to?

- Identification of actions to improve the quality, availability, reliability and the plausibility of the outputs. Process and human resources related actions.
- Construct a Future Reality Tree that lays out the complete solution that:
 - ✓ Resolves the undesired project outcome (customer dissatisfaction) by making its opposite, the desired project outcome (customer satisfaction).
 - ✓ Ensures alignment with the project and organization objectives.
 - ✓ Ensures that no new negative side-effects (Negative Branches) will occur from implementing the solution.
 - ✓ Leverages the existing TOC applications that are needed to make the solution work, and

How to cause the change?

- Build a Tactical Objectives Map that charts the overall course for getting from the current reality to the future reality, where the solution is fully implemented.
- Create detailed task interdependency diagram, using Transition Trees (TRTs) when necessary to flesh out crucial actions.
- Transform action plans into a complete project network that can be effectively managed




Figure 34. Theory of constraints applied to customer satisfaction

REFERENCES

- Abeyasinghe, M. C. L., Greenwood, D. J., & Johansen, D. E. (2001). An efficient method for scheduling construction projects with resources constraints. *International Journal of Project Management*, 19, 29-45.
- Agarwal, N., & Rathold, U. (2006). Defining "success" for software projects: An exploratory revelation. *International Journal of Project Management*, 24, 358-370.
- Ahlemann, F., El Arbi, F., Kaiser, M. G., & Heck, A. (2012). A process framework for theoretically grounded prescriptive research in the project management field. *International Journal of Project Management* doi:10.1016/j.ijproman.2012.03.008.
- Anderson, D. K., & Merna, T. (2003). Project management strategy - project management represented as a process based set of management domains and the consequences for project management strategy. *International Journal of Project Management*, 21(7), 387-393.
- Andersen, E. S., Grude, K. V., Haug, T., (2009). *Goal directed project management*. London: Kogan Page.
- Atkinson, R. (1999). Project management: cost, time and quality, two best guesses and phenomenon, its time to accept other success criteria. *International Journal of Project Management*, 17(6), 337-342.
- Baccarini, D. (1999). The logical framework method for defining project success. *Project Management Journal*, 30(4), 25-32.
- Baker, B., Murphy, D. C., & Fischer, D. (1983). *Factors affecting project success*. *Project Management Handbook*. New York: Van Nostrand Reinhold Co.
- Belassi, W., & Tukel, O. I. (1996). A new framework for determining critical success/failure factors in projects. *International Journal of Project Management*, 14(3), 141-151.
- Bounds, G. (1998). The last word on project management. *Institute of Industrial Engineers Solutions*, 30(11), 41-43.

- Clarke, A. (1999). A practical use of key success factors to improve the effectiveness of project management. *International Journal of Project Management*, 17(3), 139-145.
- Cleland, D. I. (1986). Measuring success: The owner's viewpoint. *Proceedings of the 18th Annual Seminar/Symposium* (S. 6-12). Montreal, Canada: Upper Darby, PA: Project Management Institute.
- Cleland, D. I., & King, W. R. (1983). *Systems Analysis and Project Management*. Columbus, OH: McGraw-Hill.
- Cooke-Davies, T. (2002). The "real" success factors on projects. *International Journal of Project Management*, 20, 185-190.
- Cooper, D. F. (1976). Heuristics for scheduling resource-constrained projects: An experimental investigation. *Management Science*, 22 (11), 1186-1194.
- Dettmer, H. (1997). *Goldratt's theory of constraints: A systems approach to continuous improvement*. Milwaukee, WI: ASQC Quality Press.
- Duncan, W. R. (April 1999). Back to basics: charters, chains, and challenges. *PM Network Magazine*.
- Freeman, M., & Beale, P. (1992). Measuring project success. *Project Management Journal*, 23(1), 8-17.
- Goldratt, E. M. (1990). *What is this thing called Theory of Constraints and how should it be implemented*. New York: North River Press.
- Goldratt, E. M. (1994). *It's Not Luck*. Great Barrington, MA: North River Press.
- Goldratt, E. M. (1997). *Critical Chain*. Great Barrington, MA: North River Press.
- Goldratt, E. M., & Cox, J. (2004). *The goal: A process of ongoing improvement*. Great Barrington, MA: North River Press.
- Hab, G., & Wagner, R. (2006). *Projektmanagement in der Automobilindustrie - Effizientes Management von Fahrzeugprojekten entlang der Wertschöpfungskette*. Augsburg, Germany: Gabler.
- Hyväri, I. (2006). Success of projects in different organizational conditions. *Project Management Journal*, 37(4), 31-41.
- Jugdev, K., & Müller, R. (2005). A retrospective look at our evolving understanding of project success. *Project Management Journal*, 36(4), 19-31.

- Jyh-Bin, Y. (2007). How the critical chain scheduling method is working for construction projects. *Cost Engineering*, 49(4), 25-32.
- Kerzner, H. (1987). In search of excellence in project management. *Journal of System Management*, 38(2), 30-40.
- Kerzner, H. (1998). *In search of excellence in project management: Successful practices in high performance organizations*. New York: Van Nostrand Reinhold.
- Kothari, C. R. (2004). *Research methodology: Methods and techniques*. New Delhi, India: New Age International.
- Lim, C. S., & Mohamed, M. Z. (1999). Criteria for project success: an exploratory reexamination. *International Journal of Project Management*, 17(4), 243-248.
- Locke, D. (1984). *Project management*. New York: St. Martins Press.
- Martin, C. C. (1976). *Project management*. New York: Amaco.
- McCoy, F. A. (1986). Measuring success: Establishing and maintaining a baseline. *PMI Annual Seminar & Symposium*. Montreal, Canada.
- Morris, P. W. (1988). Managing project interfaces: key points for project success. In D. I. Cleland, & W. R. King, (Eds.), *Project management handbook* (pp. 16-55). New York: Van Nostrand-Reinhold.
- Morris, P. W., & Hough, G. H. (1987). *The anatomy of major projects. A study of the reality of project management*. London: John Wiley.
- Munns, A. K., & Bjeirmi, B. F. (1996). The role of project management in achieving project success. *International Journal of Project Management*, 14(2), 81-87.
- Newbold, R. C. (1998). *Project management in the fast lane: Applying the Theory of Constraints*. Boca Raton, FL: St. Lucie Press.
- Packendorff, J. (1995). Inquiring into the temporary organization: New directions for project management research. *Scandinavian Journal of Management*, 11(4), 319-334.
- Pinto, J. K., & Slevin, D. (1987). Critical factors in successful project implementation. *IEEE Transactions on Engineering Management*, 34, 22-27.

- Pinto, J. K., & Slevin, D. (1989). Critical success factors in R&D projects. *Research Technology Management*, 32(1), 31-35.
- Project Management Institute (2004). *A Guide to The Project Management Body of Knowledge (PMBOK Guide)*. Project Management Institute, Inc.
- Remenyi, D., & Sherwood-Smith, M. (1999). Maximize information systems value by continuous participative evaluation. *Log. Information Management*, 12, 14-31.
- Sayles, L. R., & Chandler, M. K. (1971). *Managing large systems*. New York: Harper and Row.
- Scheinkopf, L. (1999). *Thinking for a change: Putting the TOC thinking processes to use*. Boca Raton, FL: St. Lucie Press.
- Schrageheim, E., & Dettmer, H. W. (1991). Buffer management: A diagnostic tool for production control. *Production and Inventory Management Journal*, 32(2), 74-79.
- Selltiz, C., Wrightsman, L. S., Cook, S. W., & the Society for the Psychological Study of Social Issues. (1962). *Research methods in social science*. Austin, TX: Holt, Rinehart, & Winston.
- Shenhar, A., Levy, O., & Dvir, D. (1997). Mapping the dimensions of project success. *Project Management Journal*, 28(2), 5-13.
- Sherman, D. G., Cole, A. J., & Boardman, J. T. (1996). Assisting cultural reform in a projects-based company using Systemigrams. *International Journal of Project Management*, 14(1), 23-30.
- Shou, Y., & Yeo, K. T. (2000). Estimation of project buffers in critical chain project management. *ICMIT*, S. 162-167.
- Söderlund, J. (2004). Building theories of project management: Past research, questions for the future. *International Journal of Project Management*, 22, 183-11.
- Steiner, G. A. (1969). *Top Management Planning*. New York: MacMillian.
- The Standish Group. (2009). *CHAOS Summary 2009: The 10 Laws of Chaos*. Boston, MA: The Standish Group International, Inc.
- Thomas, G., & Fernández, W. (2008). Success in IT projects: A matter definition? *International Journal of Project Management*, 26, 733-742.

- Turner, J. R. (1993). *The handbook of project based management*. London: McGraw-Hill.
- Wateridge, J. (1995). IT-projects: A basis for success. *International Journal of Project Management*, 13(3), 169-172.
- Watson, K. J., Blackstone, J. H., & Gardiner, S. C. (2007). The evolution of a management philosophy: The theory of constraints. *Journal of Operations Management*, 25, 387-402.
- Westervald, E. (2003). The Project Excellence Model: Linking success criteria and critical success factors. *International Journal of Project Management*, 21, 411-418.
- Wiest, J. D. (1967). A heuristic model for scheduling large projects with limited resources. *Management Science*, 13(6), 539-377.
- White, D., & Fortune, J. (2002). Current partice in project management: An empirical study. *International Journal of Project Management*, 20, 1-11.
- Wideman, R. M. (1995). Criteria for a project management body of knowledge. *International Journal of Project Management*, 13(2), 71-75.

APPENDIX A: SURVEY QUESTIONNAIRE



Project Management and its Relation to Long-Term Project Success: An Empirically Based Theoretical Framework

Date: June 12th, 2013

Dear PMI-Members (German Chapters)

You are being invited to participate in a research study by answering the attached survey about the project management body of knowledge and the project success. There are no known risks for your participation in this research study. The information collected may not benefit you directly. The information learned in this study may be helpful to others. The information you provide will be analyzed to identify those elements of the project management body of knowledge that contribute to project success and those criteria that are often used to judge project success. Your completed survey will be stored at Qualtrics.com. The survey will take approximately 15min – 20min time to complete.

Individuals from the Department of the Institutional Review Board (IRB), the Human Subjects Protection Program Office (HSPPO), and other regulatory agencies may inspect these records. In all other respects, however, the data will be held in confidence to the extent permitted by law. Should the data be published, your identity will not be disclosed.

Taking part in this study is voluntary. By completing this survey you agree to take part in this research study. You do not have to answer any questions that make you uncomfortable. You may choose not to take part at all. If you decide to be in this study you may stop taking part at any time. If you decide not to be in this study or if you stop taking part at any time, you will not lose any benefits for which you may qualify.

If you have any questions, concerns, or complaints about the research study, please contact: Youssef Ait Boudlal, 0049 176 367 444 04; Professor Dr. Gerald W. Evans, 001 502 852 0143.

If you have any questions about your rights as a research subject, you may call the Human Subjects Protection Program Office at (502) 852-5188. You can discuss any questions about your rights as a research subject, in private, with a member of the Institutional Review Board (IRB). You may also call this number if you have other questions about the research, and you cannot reach the research staff, or want to talk to someone else. The IRB is an independent committee made up of people from the University community, staff of the institutions, as well as people from the community not connected with these institutions. The IRB has reviewed this research study.

If you have concerns or complaints about the research or research staff and you do not wish to give your name, you may call 1-877-852-1167. This is a 24 hour hot line answered by people who do not work at the University of Louisville.

Sincerely,

Youssef Ait Boudlal

Prof. Dr. Gerald W. Evan

Introduction:

Preamble Consent

Question 1: Please indicate your gender:

- Male (1)
- Female (2)

Question 2: Please indicate your age group:

- 20 - 30 years (1)
- 31 - 40 years (2)
- 41 - 50 years (3)
- Older than 50 years (4)

Question 3: How many total years' work experience do you have?

- Less than 2 years (1)
- 2 - 5 years (2)
- 6 - 10 years (3)
- 11 - 20 years (4)
- More than 20 years (5)

Question 4: Have you been involved in project work?

- Yes (1)
- No (2)

If No Is Selected, then skip to “Did you earn a Project Management Certification”

Question 5: If yes, when was your last project completed?

- Five years ago or less (1)
- More than five years ago (2)

Question 6: Average size project budgets you have worked with:

- Less than \$100,000 (1)
- More than \$100,000 - Less than \$1 million (2)
- More than \$1 million - Less than \$10 million (3)
- More than \$10 million - Less than \$50 million (4)
- More than \$50 million (5)

Question 7: What was your function on the project?

- Project manager (1)
- Project coordinator (2)
- Project team member (3)
- Customer / User (4)
- Sponsor (5)
- Steering committee member (6)
- Advisor (7)
- Administrative support (8)
- Other (9) _____

Question 8: Which of the following best describes the project with which you were/are involved?

- Engineering (1)
- Construction (2)
- Information technology (3)
- Enterprise resource planning (4)
- Infrastructure design and development (5)
- Other (6) _____

Question 9: This project was primarily to serve the needs of an:

- Internal client (1)
- External client (2)
- Both (3)

Question 10: Approximate size of project teams with which you have worked:

- Fewer than 5 (1)
- 5 - 10 (2)
- 11 - 20 (3)
- 21 - 50 (4)
- 51 - 100 (5)
- More than 100 (6)

Question 11: Average duration of projects on which you have worked

- Less than a month (1)
- 1 - 6 months (2)
- 7 - 12 months (3)
- 13 - 24 months (4)
- 25 - 36 months (5)
- 37 - 48 months (6)
- More than 48 months (7)

Question 12: In what industry are/were of projects have you worked on (check all that apply):

- Computers / Information technology (1)
- Construction (2)
- Engineering (3)
- Education (4)
- Government (5)
- Health care (6)
- Manufacturing (7)
- Software development (8)
- Telecommunications (9)
- Other (10) _____

Question 13: How many years of project management experience do you have?

- Less than 2 years (1)
- 2 - 5 years (2)
- 6 - 10 years (3)
- 11 - 20 years (4)
- More than 20 years (5)

Question 14: Did you earn a Project Management Certification?

- Yes (1)
- No (2)

Answer: If Did "you earn a Project Management Certification?" Yes is selected

Question 15: If yes, which type? (Please check all that apply)

- Certified Associate in Project Management (CAPM) (1)
- Project Management Professional (PMP) (2)
- Program Management Professional (PgMP) (3)
- PMI Agile Certified Practitioner (PMI - ACP) SM (4)
- PMI Risk Management Professional (PMI - RMP) (5)
- PMI Scheduling Professional (PMI - SP) (6)
- OPM3 Professional Certification (7)
- Other (8) _____

**Question 16: Which Project Management Software do you normally use?
(Please check all that apply)**

- Basecamp (1)
- Copper Project (2)
- 5PM (3)
- Microsoft Project (4)
- Smartsheet (5)
- Projectplace (6)
- Ace Project (7)
- PLANTA Project (8)
- 2-plan (9)
- Others (10) _____

Question 17: Which of the following best describes the Project Management Software you are using?

- Commercial Software (1)
- Company's own Software (2)
- Combination of both (3)
- Other (4) _____

Question 18: According to your experience, which criteria are used most often to judge project success?

- Budget/Cost (1)
- Schedule (2)
- Customer satisfaction (3)
- User satisfaction (4)
- Stakeholder satisfaction (5)
- Project team satisfaction (6)
- Strategic contribution of the project (7)
- Financial objectives (8)
- Technical objectives (9)
- Performance objectives (10)
- Commercial benefit for contractors (11)
- Commercial benefit for customer (12)
- Scope (13)
- Personal growth (14)
- Customer approval (15)
- Profitability (16)
- Sales (17)
- Other (18) _____

Question 19: Please indicate the occurrence frequency of the following possible symptoms at your organization:

	Rarely or never occurs (1)	Sometimes occurs (2)	Often occurs (3)	Usually occurs (4)	Almost always occurs (5)
Customers change their minds as to a project's scope, schedule, or specifications during the project (1)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Customer projects are mostly the "half-baked" ideas they would like us to work on (2)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Necessary things (e.g., Info, specs, materials, authorization, etc.) are not available when needed (3)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
There is a shortage of skilled people and resources for our projects (4)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

Some tasks can only be done by a few (key) individuals (or resources) (5)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Some resources (or processes) are critical bottlenecks (limited capacity) that hurt the entire operation (6)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Rules, procedures, and company policies hold projects back, rather than help (7)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Significant, risky, and/or unsupportable assumptions are made by project teams (8)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
People are judged, rewarded, or punished based upon our project measurement and reporting systems (9)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
People do not understand our project measurement and reporting systems (10)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project measurement and reporting systems are poorly designed (11)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
There is a lack of accountability (12)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Unrelated cost (ie. non-project costs, overhead, other projects,...) are allocated to a project (13)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project plans and cost estimates are "played with" until they lose any basis in reality and/or believability (14)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
There is a lack of teamwork (co-operation) within project teams (15)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project teams that under-utilize their resources will soon find those resources re-assigned elsewhere (16)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
There is a lack of teamwork (co-operation) between different project teams (17)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
There is a lack of teamwork (co-operation) between a project team and other non-project groups (18)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
People try to look busy when they really not (19)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Work expands to fill the time available to our project workers (20)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
People delay and/or procrastinate the starting of critical tasks (21)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
There are discussions, frustrations and/or disagreements about the priority of different projects (22)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
People work on non-priority tasks while priority tasks sit waiting for them to start or restart (23)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
"Student syndrome" (given extra time, a person will spend it on other, personally important priorities until the sensed risk is intolerable) is alive and well in our projects (24)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Murphy's Law (given two equally probable outcomes, you will always get the undesired outcome: i.e., "Things go wrong") is alive and well in our projects (25)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
The goals of leadership team, project managers and people are major source of conflict (26)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
The conflicts among leadership team, project managers and people always result in win/win (27)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Our leadership team does not fully understand what is causing these symptoms to occur (28)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Our leadership team is not sure if practical, and economically viable solutions or alternatives may exist (29)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Our leadership team has apathy, ignorance, inability, indifference, or disregard towards the symptoms and their effects on our projects, customers, and the project team members (30)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
The planned deliverables (scope, cost, quality) form a project fall short of expectations (31)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Projects are significantly late (late enough to cause complaints	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

or dis-satisfaction) (32) Projects are over-budget in person-hrs consumed,, and/or costs (33)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
--	-----------------------	-----------------------	-----------------------	-----------------------	-----------------------

Question 20: The following outputs of the PM Initiating Processes contribute to project success:

	Strongly agree (1)	Agree (2)	Neither Agree nor Disagree (3)	Disagree (4)	Strongly Disagree (5)
Project charter (1)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Preliminary project scope statement (2)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Updates (3)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

Question 21: The following outputs of the PM Planning Processes contribute to project success:

	Strongly agree (1)	Agree (2)	Neither Agree nor Disagree (3)	Disagree (4)	Strongly Disagree (5)
Project Management plan (1)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project scope management plan (2)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project scope statement (3)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Work breakdown structure (4)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
WBS dictionary (5)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Scope baseline (6)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Activity list (7)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Activity attributes (8)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Milestones list (9)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project schedule network diagram (10)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Activity resources requirements (11)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Resource breakdown structure (12)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Resource calendar (13)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Activity duration estimates (14)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project schedule (15)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Schedule model data (16)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Schedule baseline (17)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Activity cost estimates (18)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Activity cost estimates supporting detail (19)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Cost management plan (20)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Cost baseline (21)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project funding requirements (22)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Quality management plan (23)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Quality metrics (24)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

Quality checklists (25)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Process improvement plan (26)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Quality baseline (27)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Roles and responsibilities (28)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project organization chart (29)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Staffing management plan (30)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Communication management plan (31)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Risk management plan (32)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Risk register (33)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Risk-related contractual agreements (34)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Procurement management plan (35)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Contract statement of work (36)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Make-or-buy decisions (37)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Procurement documents (38)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Supplier evaluation criteria (39)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Updates (40)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

Question 22: The following outputs of the PM Executing Processes contribute to project success:

	Strongly agree (1)	Agree (2)	Neither Agree nor Disagree (3)	Disagree (4)	Strongly Disagree (5)
Deliverables (1)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Requested changes (2)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Implemented change requests (3)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Implemented corrective actions (4)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Implemented preventive actions (5)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Implemented defect repair (6)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Work performance information (7)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Recommended corrective actions (8)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Organizational process assets (9)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Project staff assignments (10)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Resource availability (11)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Team performance assessment (12)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Qualified sellers list (13)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Procurement document package (14)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Proposals (15)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Selected sellers (16)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Contract (17)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Contract management plan (18)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Procurement management plan (19)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

Question 23: The following outputs of the PM Monitoring and Controlling Processes contribute to project success:

	Strongly agree (1)	Agree (2)	Neither Agree nor Disagree (3)	Disagree (4)	Strongly Disagree (5)
Recommended corrective actions (1)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Recommended preventive actions (2)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Forecasts (3)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Recommended defect repair (4)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Requested changes (5)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Approved change requests (6)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Rejected change requests (7)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Approved corrective actions (8)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Approved preventive actions (9)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Approved defect repair (10)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Validated defect repair (11)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Deliverables (12)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Accepted deliverables (13)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Performance measurements (14)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Forecasted completion (15)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Quality control measurements (16)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Validated deliverables (17)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Performance report (18)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Resolved issues (19)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Contract documentation (20)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

APPENDIX B: RAW DATA

Gender of the respondents

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Male	145	89.0	89.0	89.0
	Female	18	11.0	11.0	100.0
	Total	163	100.0	100.0	

Age of the respondents

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	20 - 30 years	9	5.5	5.5	5.5
	31 - 40 years	60	36.8	36.8	42.3
	41 - 50 years	75	46.0	46.0	88.3
	Older than 50 years	19	11.7	11.7	100.0
	Total	163	100.0	100.0	

Work experience

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Less than 2 years	1	.6	.6	.6
	2 - 5 years	7	4.3	4.3	4.9
	6 - 10 years	30	18.4	18.4	23.3
	11 - 20 years	84	51.5	51.5	74.8
	More than 20 years	41	25.2	25.2	100.0
	Total	163	100.0	100.0	

Project work

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Yes	163	100.0	100.0	100.0

Last project completion

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Five years ago or less	161	98.8	98.8	98.8
	More than five years ago	2	1.2	1.2	100.0
	Total	163	100.0	100.0	

Size of project budgets

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Less than \$100,000	7	4.3	4.3	4.3
	More than \$100,000 - Less than \$1 million	66	40.5	40.5	44.8
	More than \$1 million - Less than \$10 million	67	41.1	41.1	85.9
	More than \$10 million - Less than \$50 million	20	12.3	12.3	98.2
	More than \$50 million	3	1.8	1.8	100.0
	Total	163	100.0	100.0	

Function on the project

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Project manager	139	85.3	85.3	85.3
	Project coordinator	8	4.9	4.9	90.2
	Project team member	7	4.3	4.3	94.5
	Steering committee member	1	.6	.6	95.1
	Advisor	1	.6	.6	95.7
	Other	7	4.3	4.3	100.0
	Total	163	100.0	100.0	

Project type

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Engineering	23	14.1	14.1	14.1
	Construction	3	1.8	1.8	16.0
	Information technology	112	68.7	68.7	84.7
	Enterprise resource planning	8	4.9	4.9	89.6
	Infrastructure design and development	3	1.8	1.8	91.4
	Other	14	8.6	8.6	100.0
	Total	163	100.0	100.0	

Project purpose

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Internal client	42	25.8	25.8	25.8
	External client	81	49.7	49.7	75.5
	Both	40	24.5	24.5	100.0
	Total	163	100.0	100.0	

Size of project teams

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Fewer than 5	7	4.3	4.3	4.3
	5 - 10	38	23.3	23.3	27.6
	11 - 20	46	28.2	28.2	55.8
	21 - 50	52	31.9	31.9	87.7
	51 - 100	12	7.4	7.4	95.1
	More than 100	8	4.9	4.9	100.0
	Total	163	100.0	100.0	

Project duration

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	1 - 6 months	16	9.8	9.8	9.8
	7 - 12 months	60	36.8	36.8	46.6
	13 - 24 months	63	38.7	38.7	85.3
	25 - 36 months	16	9.8	9.8	95.1
	37 - 48 months	3	1.8	1.8	96.9
	More than 48 months	5	3.1	3.1	100.0
	Total	163	100.0	100.0	

Industry area

		Responses		
		N	Percent	Percent of Cases
Industry area ^a	Computers / Information technology	107	24.5	65.6
	Construction	14	3.2	8.6
	Engineering	53	12.2	32.5
	Education	6	1.4	3.7
	Government	24	5.5	14.7
	Health care	22	5.0	13.5
	Manufacturing	42	9.6	25.8
	Software development	67	15.4	41.1
	Telecommunications	68	15.6	41.7
	Other	33	7.6	20.2
Total		436	100.0	267.5

a. Dichotomy group tabulated at value 1.

Project management experience

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Less than 2 years	3	1.8	1.8	1.8
	2 - 5 years	29	17.8	17.8	19.6
	6 - 10 years	62	38.0	38.0	57.7
	11 - 20 years	59	36.2	36.2	93.9
	More than 20 years	10	6.1	6.1	100.0
	Total		163	100.0	100.0

PM certification

		Frequency	Percent	Valid Percent	Cumulative Percent
Valid	Yes	141	86.5	86.5	86.5
	No	22	13.5	13.5	100.0
	Total	163	100.0	100.0	

PM certification type

		Responses		Percent of Cases
		N	Percent	
Certification ^a	Certified Associate in Project Management (CAPM)	1	0.6	0.7
	Project Management Professional (PMP)	137	76.1	97.2
	Program Management Professional (PgMP)	2	1.1	1.4
	PMI Agile Certified Practitioner (PMI - ACP)	6	3.3	4.3
	SM			
	PMI Risk Management Professional (PMI - RMP)	2	1.1	1.4
	Other	32	17.8	22.7
Total		180	100.0	127.7

a. Dichotomy group tabulated at value 1.

PM software used

		Responses		
		N	Percent	Percent of Cases
PM-Software ^a	Basecamp	3	1.3	1.8
	Microsoft Project	146	63.5	89.6
	Smartsheet	4	1.7	2.5
	Projectplace	7	3.0	4.3
	PLANTA Project	2	0.9	1.2
	2-plan	2	0.9	1.2
	Other	66	28.7	40.5
Total		230	100.0	141.1

a. Dichotomy group tabulated at value 1.

Source of the used PM software

		Frequency	Percent	Valid Percent	Cumulative
					Percent
Valid	Commercial Software	92	56.4	56.4	56.4
	Company's own Software	12	7.4	7.4	63.8
	Combination of both	56	34.4	34.4	98.2
	Other	3	1.8	1.8	100.0
Total		163	100.0	100.0	

Project success criteria

	Responses		Percent of Cases
	N	Percent	
Project success criteria ^a			
Budget/Cost	130	17.7	79.8
Schedule	119	16.2	73.0
Customer satisfaction	95	12.9	58.3
User satisfaction	25	3.4	15.3
Stakeholder satisfaction	61	8.3	37.4
Project team satisfaction	17	2.3	10.4
Strategic contribution of the project	20	2.7	12.3
Financial objectives	49	6.7	30.1
Technical objectives	37	5.0	22.7
Performance objectives	33	4.5	20.2
Commercial benefit for contractors	3	0.4	1.8
Commercial benefit for customer	15	2.0	9.2
Scope	52	7.1	31.9
Personal growth	1	0.1	0.6
Customer approval	34	4.6	20.9
Profitability	34	4.6	20.9
Sales	9	1.2	5.5
Other	2	0.3	1.2
Total	736	100.0	451.5

a. Dichotomy group tabulated at value 1.

Project success criteria: hypothesis test summary

	Null Hypothesis	Test	Sig.	Decision
1	The categories of Budget/Cost occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
2	The categories of Schedule occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
3	The categories of Customer satisfaction occur with equal probabilities.	One-Sample Chi-Square Test	,034	Reject the null hypothesis.
4	The categories of User satisfaction occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
5	The categories of Stakeholder satisfaction occur with equal probabilities.	One-Sample Chi-Square Test	,001	Reject the null hypothesis.
6	The categories of Project team satisfaction occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
7	The categories of Strategic contribution of the project occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
8	The categories of Financial objectives occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
9	The categories of Technical objectives occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
10	The categories of Performance objectives occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
11	The categories of Commercial benefit for contractors occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
12	The categories of Commercial benefit for customer occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
13	The categories of Scope occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
14	The categories of Personal growth occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
15	The categories of Customer approval occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
16	The categories of Profitability occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.
17	The categories of Sales occur with equal probabilities.	One-Sample Chi-Square Test	,000	Reject the null hypothesis.

Rotated Component Matrix

Rotated Component Matrix	Rotated Component Matrix ^a									
	Component									
	1	2	3	4	5	6	7	8	9	10
Customers change their minds as to a project's scope, schedule, or specifications during the project	.096	-.037	.199	-.097	.196	.570	.014	.013	.403	-.187
Customer projects are mostly the "half-baked" ideas they would like us to work on	.135	.191	.071	.015	.011	.753	.036	.054	.077	.036
Necessary things (e.g., Info, specs, materials, authorization, etc.) are not available when needed	.083	.070	.114	.202	.110	.672	.175	.166	-.211	.073
There is a shortage of skilled people and resources for our projects	.000	.088	.093	.287	-.077	.114	.485	.473	.045	-.300
Some tasks can only be done by a few (key) individuals (or resources)	.073	.106	-.054	-.060	.104	.060	.840	.033	.205	-.033
Some resources (or processes) are critical bottlenecks (limited capacity) that hurt the entire operation	.235	.007	.122	.032	.165	.102	.794	-.072	-.055	.095
Rules, procedures, and company policies hold projects back, rather than help	.016	.376	.017	.058	.369	.242	.118	-.092	.248	.176
Significant, risky, and/or unsupportable assumptions are made by project teams	.122	.355	-.078	.543	.056	.350	-.075	-.015	.018	-.043
People are judged, rewarded, or punished based upon our project measurement and reporting systems	-.007	.055	-.017	.108	-.113	-.003	.142	.141	.809	.003
People do not understand our project measurement and reporting systems	.222	.631	.040	-.093	.135	.062	.062	.126	.065	-.109
Project measurement and reporting systems are poorly designed	.106	.751	.301	.008	.026	.117	.052	.141	-.130	-.011
There is a lack of accountability	.369	.521	.225	.097	.287	.035	-.055	.011	-.068	.034
Unrelated cost (ie. non-project costs, overhead, other projects,...) are allocated to a project	-.007	.588	-.016	.422	.027	.056	.043	-.129	.211	-.029
Project plans and cost estimates are "played with" until they lose any basis in reality and/or believability	.229	.449	.247	.180	.240	.379	.239	-.129	-.112	-.073
There is a lack of teamwork (co-operation) within project teams	.422	-.107	.244	.247	.343	.071	-.077	-.007	.359	.019
Project teams that under-utilize their resources will soon find those resources re-assigned elsewhere	.147	.066	.068	.063	.225	.145	-.062	.792	.147	.104
There is a lack of teamwork (co-operation) between different project teams	.332	-.017	.133	.604	.185	-.063	.075	.254	.185	.086

There is a lack of teamwork (co-operation) between a project team and other non-project groups	.265	.063	.087	.688	.098	-.001	.091	.146	-.038	.163
People try to look busy when they really not	.706	.056	.062	.157	-.020	.229	.116	.128	-.041	.102
Work expands to fill the time available to our project workers	.665	.205	.105	.038	-.021	.112	.160	.243	-.059	.193
People delay and/or procrastinate the starting of critical tasks	.643	.152	.064	.276	.293	.129	.048	-.160	.052	-.050
There are discussions, frustrations and/or disagreements about the priority of different projects	.546	.116	.083	.140	.277	-.003	.094	.265	.016	-.251
People work on non-priority tasks while priority tasks sit waiting for them to start or restart	.587	.312	-.025	.249	.294	-.009	.211	-.158	.031	-.044
"Student syndrome" (given extra time, a person will spend it on other, personally important priorities until the sensed risk is intolerable) is alive and well in our projects	.654	.081	.251	.089	.027	.023	.001	.017	.056	-.107
Murphy's Law (given two equally probable outcomes, you will always get the undesired outcome: i.e., "Things go wrong") is alive and well in our projects	.226	-.090	.380	.522	.247	.031	-.075	-.099	-.003	-.118
The goals of leadership team, project managers and people are major source of conflict	.109	.057	.263	.494	.278	.171	-.037	-.031	.121	-.324
The conflicts among leadership team, project managers and people always result in win/win	.004	-.061	.029	.041	-.060	.024	.000	.042	.002	.868
Our leadership team does not fully understand what is causing these symptoms to occur	.123	.003	.809	.110	.005	.001	.071	.082	.073	-.027
Our leadership team is not sure if practical, and economically viable solutions or alternatives may exist	.089	.302	.656	.159	.220	.172	.123	-.037	.059	.117
Our leadership team has apathy, ignorance, inability, indifference, or disregard towards the symptoms and their effects on our projects, customers, and the project team members	.177	.265	.715	.011	.078	.158	-.074	.053	-.071	.001
The planned deliverables (scope, cost, quality) form a project fall short of expectations	.177	-.009	.401	.145	.525	.199	.126	.171	-.082	-.127
Projects are significantly late (late enough to cause complaints or dis-satisfaction)	.247	.191	.069	.141	.651	.072	.129	.026	-.063	-.144
Projects are over-budget in person-hrs consumed, and/or costs	.044	.164	.068	.151	.768	.042	.083	.154	-.021	.031

Extraction Method: Principal Component Analysis.

Rotation Method: Varimax with Kaiser Normalization.

PM planning processes

	strongly agree/ agree	neither agree nor disagree	disagree/ strongly disagree	Total
H1-4 Project management plan	137	20	6	163
H2-1 Project scope management plan	122	33	8	163
H2-2 Project scope statement	144	12	7	163
H2-3 Work breakdown structure	137	14	12	163
H2-4 WBS dictionary	73	63	27	163
H2-5 Scope baseline	123	36	4	163
H3-1 Activity list	128	23	12	163
H3-2 Activity attributes	70	68	25	163
H3-3 Milestones list	142	15	6	163
H3-4 Project schedule network diagrams	85	52	26	163
H3-5 Activity resource requirements	93	55	15	163
H3-6 Resource breakdown structure	84	56	23	163
H3-7 Resource calendar	101	46	16	163
H3-8 Activity duration estimates	124	31	8	163
H3-9 Project schedule	153	3	7	163
H3-10 Schedule model data	41	95	27	163
H3-11 Schedule baseline	105	42	16	163
H4-1 Activity cost estimates	116	33	14	163
H4-2 Activity cost est. supporting detail	63	81	19	163
H4-3 Cost management plan	107	43	13	163
H4-4 Cost baseline	112	36	15	163
H4-5 Project funding requirements	83	62	18	163
H5-1 Quality management plan	112	42	9	163
H5-2 Quality metrics	99	53	11	163
H5-3 Quality checklists	111	44	8	163
H5-4 Process improvement plan	66	78	19	163
H5-5 Quality baseline	81	67	15	163
H6-1 Roles and responsibilities	143	18	2	163
H6-2 Project organization chart	129	27	7	163
H6-3 Staffing management plan	100	49	14	163
H7-1 Communication management plan	126	28	9	163
H8-1 Risk management plan	130	26	7	163
H8-2 Risk register	126	29	8	163
H8-3 Risk-related contractual agreements	95	55	13	163
H9-1 Procurement management plan	76	67	20	163
H9-2 Contract statement of work	102	51	10	163
H9-3 Make-or-buy decisions	83	57	23	163
H9-4 Procurement documents	77	70	16	163
H9-5 Supplier evaluation criteria	77	66	20	163
H9-6 Updates	119	32	12	163

PM-executing processes

	strongly agree/ agree	neither agree nor disagree	disagree/ strongly disagree	Total
H1-5 Deliverables	159	4	0	163
H1-6 Requested changes	135	18	10	163
H1-7 Implemented change requests	130	25	8	163
H1-8 Implemented corrective actions	126	34	3	163
H1-9 Implemented preventive actions	121	38	4	163
H1-10 Implemented defect repair	118	40	5	163
H1-11 Work performance information	99	50	14	163
H5-6 Recommended corrective actions	96	56	9	163
H5-7 Organizational process assets	77	70	16	163
H6-4 Project staff assignments	107	49	7	163
H6-5 Resource availability	145	17	1	163
H6-6 Team performance assessment	72	75	16	163
H9-6 Qualified sellers list	59	78	26	163
H9-7 Procurement document package	49	85	29	163
H9-8 Proposals	75	72	16	163
H9-9 Selected sellers	68	76	19	163
H9-10 Contract	113	41	9	163
H9-11 Contract management plan	67	71	25	163
H9-12 Procurement management plan (up.)	67	73	23	163


PM controlling and monitoring processes

	strongly agree/ agree	neither agree nor disagree	disagree/ strongly disagree	Total
H1-12 Recommended corrective actions	127	31	5	163
H1-13 Recommended preventive actions	107	38	18	163
H1-14 Forecasts	131	28	4	163
H1-15 Recommended defect repair	99	57	7	163
H1-16 Requested changes	127	25	11	163
H1-17 Approved change requests	133	24	6	163
H1-18 Rejected change requests	108	46	9	163
H1-19 Approved corrective actions	108	41	14	163
H1-20 Approved preventive actions	105	40	18	163
H1-21 Approved defect repair	105	50	8	163
H1-22 Validated defect repair	110	47	6	163
H1-23 Deliverables	153	8	2	163
H2-6 Accepted deliverables	147	13	3	163
H3-12 Performance measurements	120	36	7	163
H4-6 Forecasted completion	103	50	10	163
H5-8 Quality control measurements	117	36	10	163
H5-9 Validated deliveries	134	25	4	163
H7-2 Performance reports	103	48	12	163
H7-3 Resolved issues	120	37	6	163
H9-13 Contract documentation	80	86	15	163

APPENDIX C: CROSSTABULATIONS

Crosstab H1-1 Project charter * Financial objectives

		Financial objectives			
		0	1	Total	
H1-1 Project charter	strongly agree / agree	Count	102	42	144
		Expected Count	100.7	43.3	144.0
	neither agree nor disagree	Count	11	3	14
		Expected Count	9.8	4.2	14.0
	disagree / strongly disagree	Count	1	4	5
		Expected Count	3.5	1.5	5.0
Total		Count	114	49	163
		Expected Count	114.0	49.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.482 ^a	2	.039	.039		
Likelihood Ratio	5.911	2	.052	.071		
Fisher's Exact Test	5.628			.050		
Linear-by-Linear Association	2.223 ^b	1	.136	.167	.102	.051
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is 1.50.


b. The standardized statistic is 1.491.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.199	.039	.039
	Cramer's V	.199	.039	.039
N of Valid Cases		163		

Crosstab H1-1 Project charter * Sales

			Sales		Total
			0	1	
H1-1 Project charter	strongly agree / agree	Count	137	7	144
		Expected Count	136.0	8.0	144.0
	neither agree nor disagree	Count	14	0	14
		Expected Count	13.2	.8	14.0
	disagree / strongly disagree	Count	3	2	5
		Expected Count	4.7	.3	5.0
Total	Count	154	9	163	
	Expected Count	154.0	9.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	12.333 ^a	2	.002	.020		
Likelihood Ratio	6.912	2	.032	.020		
Fisher's Exact Test	6.905			.033		
Linear-by-Linear	4.474 ^b	1	.034	.062	.062	.043
Association						
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .28.


b. The standardized statistic is 2.115.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.275	.002	.020
	Cramer's V	.275	.002	.020
N of Valid Cases		163		

Crosstab H1-3 Updates * User satisfaction

			User satisfaction		
			0	1	Total
H1-3 Updates	strongly agree / agree	Count	101	24	125
		Expected Count	105.8	19.2	125.0
	neither agree nor disagree	Count	30	0	30
		Expected Count	25.4	4.6	30.0
	disagree / strongly disagree	Count	7	1	8
		Expected Count	6.8	1.2	8.0
Total		Count	138	25	163
		Expected Count	138.0	25.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.921 ^a	2	.031	.038		
Likelihood Ratio	11.391	2	.003	.004		
Fisher's Exact Test	8.365			.011		
Linear-by-Linear Association	3.990 ^b	1	.046	.046	.025	.019
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.23.


b. The standardized statistic is -1.998.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.206	.031	.038
	Cramer's V	.206	.031	.038
N of Valid Cases		163		

Crosstab H1-7 Implemented change requests * Commercial benefit for contractors

			Commercial benefit for contractors		
			0	1	Total
H1-7 Implemented change requests	strongly agree / agree	Count	129	1	130
		Expected Count	127.6	2.4	130.0
	neither agree nor disagree	Count	24	1	25
		Expected Count	24.5	.5	25.0
	disagree / strongly disagree	Count	7	1	8
		Expected Count	7.9	.1	8.0
Total	Count	160	3	163	
	Expected Count	160.0	3.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.503 ^a	2	.039	.050		
Likelihood Ratio	3.762	2	.152	.105		
Fisher's Exact Test	5.890			.050		
Linear-by-Linear Association	5.941 ^b	1	.015	.050	.050	.040
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .15.


b. The standardized statistic is 2.437.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.200	.039	.050
	Cramer's V	.200	.039	.050
N of Valid Cases		163		

Crosstab H1-7 Implemented change requests * Scope

			Scope		
			0	1	Total
H1-7 Implemented change requests	strongly agree / agree	Count	83	47	130
		Expected Count	88.5	41.5	130.0
	neither agree nor disagree	Count	20	5	25
		Expected Count	17.0	8.0	25.0
	disagree / strongly disagree	Count	8	0	8
		Expected Count	5.4	2.6	8.0
Total	Count	111	52	163	
	Expected Count	111.0	52.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.460^a	2	.040	.037		
Likelihood Ratio	8.980	2	.011	.016		
Fisher's Exact Test	6.380			.037		
Linear-by-Linear Association	6.397 ^b	1	.011	.011	.006	.004
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.55.


b. The standardized statistic is -2.529.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.199	.040	.037
	Cramer's V	.199	.040	.037
N of Valid Cases		163		

Crosstab H1-9 Implemented preventive actions * Schedule

			Schedule		
			0	1	Total
H1-9 Implemented preventive actions	strongly agree / agree	Count	25	96	121
		Expected Count	32.7	88.3	121.0
	neither agree nor disagree	Count	17	21	38
		Expected Count	10.3	27.7	38.0
	disagree / strongly disagree	Count	2	2	4
		Expected Count	1.1	2.9	4.0
Total	Count	44	119	163	
	Expected Count	44.0	119.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.607 ^a	2	.008	.009		
Likelihood Ratio	9.037	2	.011	.012		
Fisher's Exact Test	9.458			.007		
Linear-by-Linear Association	9.057 ^b	1	.003	.003	.003	.002
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.08.


b. The standardized statistic is -3.009.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.243	.008	.009
	Cramer's V	.243	.008	.009
N of Valid Cases		163		

Crosstab H1-9 Implemented preventive actions * Financial objectives

		Financial objectives			
		0	1	Total	
H1-9 Implemented preventive actions	strongly agree / agree	Count	78	43	121
		Expected Count	84.6	36.4	121.0
	neither agree nor disagree	Count	34	4	38
		Expected Count	26.6	11.4	38.0
	disagree / strongly disagree	Count	2	2	4
		Expected Count	2.8	1.2	4.0
Total	Count	114	49	163	
	Expected Count	114.0	49.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.379 ^a	2	.009	.012		
Likelihood Ratio	10.721	2	.005	.006		
Fisher's Exact Test	10.343			.004		
Linear-by-Linear Association	3.915 ^b	1	.048	.060	.031	.019
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.20.


b. The standardized statistic is -1.979.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.240	.009	.012
	Cramer's V	.240	.009	.012
N of Valid Cases		163		

Crosstab H1-9 Implemented preventive actions * Commercial benefit for contractors

			Commercial benefit for contractors		
			0	1	Total
H1-9 Implemented preventive actions	strongly agree / agree	Count	120	1	121
		Expected Count	118.8	2.2	121.0
	neither agree nor disagree	Count	37	1	38
		Expected Count	37.3	.7	38.0
	disagree / strongly disagree	Count	3	1	4
		Expected Count	3.9	.1	4.0
Total	Count	160	3	163	
	Expected Count	160.0	3.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	12.696 ^a	2	.002	.031		
Likelihood Ratio	4.585	2	.101	.084		
Fisher's Exact Test	6.928			.043		
Linear-by-Linear Association	6.219 ^b	1	.013	.043	.043	.038
N of Valid Cases	163					

a. 4 cells (66.7%) have expected count less than 5. The minimum expected count is .07.


b. The standardized statistic is 2.494.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.279	.002	.031
	Cramer's V	.279	.002	.031
N of Valid Cases		163		

Crosstab H1-10 Implemented defect repair * Schedule

			Schedule		Total
			0	1	
H1-10 Implemented defect repair	strongly agree / agree	Count	25	93	118
		Expected Count	31.9	86.1	118.0
	neither agree nor disagree	Count	17	23	40
		Expected Count	10.8	29.2	40.0
	disagree / strongly disagree	Count	2	3	5
		Expected Count	1.3	3.7	5.0
Total	Count	44	119	163	
	Expected Count	44.0	119.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.329 ^a	2	.026	.034		
Likelihood Ratio	6.970	2	.031	.027		
Fisher's Exact Test	7.337			.019		
Linear-by-Linear Association	6.357 ^b	1	.012	.013	.011	.006
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.35.


b. The standardized statistic is -2.521.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.212	.026	.034
	Cramer's V	.212	.026	.034
N of Valid Cases		163		

Crosstab H1-10 Implemented defect repair * Sales

			Sales		
			0	1	Total
H1-10 Implemented defect repair	strongly agree / agree	Count	112	6	118
		Expected Count	111.5	6.5	118.0
	neither agree nor disagree	Count	39	1	40
		Expected Count	37.8	2.2	40.0
	disagree / strongly disagree	Count	3	2	5
		Expected Count	4.7	.3	5.0
Total	Count	154	9	163	
	Expected Count	154.0	9.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	12.137 ^a	2	.002	.019		
Likelihood Ratio	6.112	2	.047	.050		
Fisher's Exact Test	7.076			.030		
Linear-by-Linear Association	2.139 ^b	1	.144	.180	.130	.084
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .28.


b. The standardized statistic is 1.463.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.273	.002	.019
	Cramer's V	.273	.002	.019
N of Valid Cases		163		

Crosstab H1-11 Work performance information * Sales

			Sales		
			0	1	Total
H1-11 Work performance information	strongly agree / agree	Count	92	7	99
		Expected Count	93.5	5.5	99.0
	neither agree nor disagree	Count	50	0	50
		Expected Count	47.2	2.8	50.0
	disagree / strongly disagree	Count	12	2	14
		Expected Count	13.2	.8	14.0
Total		Count	154	9	163
		Expected Count	154.0	9.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	5.439 ^a	2	.066	.079		
Likelihood Ratio	7.566	2	.023	.030		
Fisher's Exact Test	5.943			.046		
Linear-by-Linear Association	.026 ^b	1	.872	1.000	.0561	.207
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .77.


b. The standardized statistic is -.162.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.183	.066	.079
	Cramer's V	.183	.066	.079
N of Valid Cases		163		

Crosstab H1-12 Recommended corrective actions * Customer approval

			Customer approval		
			0	1	Total
H1-12	strongly agree / agree	Count	103	24	127
Recommended		Expected Count	100.5	26.5	127.0
corrective actions	neither agree nor disagree	Count	25	6	31
		Expected Count	24.5	6.5	31.0
	disagree / strongly disagree	Count	1	4	5
		Expected Count	4.0	1.0	5.0
Total		Count	129	34	163
		Expected Count	129.0	34.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.932 ^a	2	.004	.009		
Likelihood Ratio	8.349	2	.015	.021		
Fisher's Exact Test	8.389			.016		
Linear-by-Linear	4.392 ^b	1	.036	.051	.033	.019
Association						
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.04.


b. The standardized statistic is 2.096.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.259	.004	.009
	Cramer's V	.259	.004	.009
N of Valid Cases		163		

Crosstab H1-14 Forecasts * Performance objectives

		Performance objectives			
		0	1	Total	
H1-14 Forecasts	strongly agree / agree	Count	99	32	131
		Expected Count	104.5	26.5	131.0
	neither agree nor disagree	Count	28	0	28
		Expected Count	22.3	5.7	28.0
	disagree / strongly disagree	Count	3	1	4
		Expected Count	3.2	.8	4.0
Total		Count	130	33	163
		Expected Count	130.0	33.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	8.583 ^a	2	.014	.013		
Likelihood Ratio	14.075	2	.001	.002		
Fisher's Exact Test	11.188			.004		
Linear-by-Linear Association	4.775 ^b	1	.029	.035	.015	.012
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .81.


b. The standardized statistic is -2.185.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.229	.014	.013
	Cramer's V	.229	.014	.013
N of Valid Cases		163		

Crosstab H1-15 Recommended defect repair * Financial objectives

		Financial objectives			
		0	1	Total	
H1-15 Recommended defect repair	strongly agree / agree	Count	62	37	99
		Expected Count	69.2	29.8	99.0
	neither agree nor disagree	Count	47	10	57
		Expected Count	39.9	17.1	57.0
	disagree / strongly disagree	Count	5	2	7
		Expected Count	4.9	2.1	7.0
Total	Count	114	49	163	
	Expected Count	114.0	49.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.773 ^a	2	.034	.027		
Likelihood Ratio	7.132	2	.028	.035		
Fisher's Exact Test	6.947			.024		
Linear-by-Linear Association	4.714 ^b	1	.030	.037	.019	.011
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 2.10.


b. The standardized statistic is -2,171.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.204	.034	.027
	Cramer's V	.204	.034	.027
N of Valid Cases		163		

Crosstab H1-17 Approved change request * Commercial benefit for contractors

			Commercial benefit for contractors		
			0	1	Total
H1-17 Approved change requests	strongly agree /	Count	132	1	133
	agree	Expected Count	130.6	2.4	133.0
	neither agree nor	Count	23	1	24
	disagree	Expected Count	23.6	.4	24.0
	disagree / strongly	Count	5	1	6
	disagree	Expected Count	5.9	.1	6.0
Total		Count	160	3	163
		Expected Count	160.0	3.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	8,892 ^a	2	.012	.036		
Likelihood Ratio	4,422	2	.110	.036		
Fisher's Exact Test	6,807			.036		
Linear-by-Linear Association	7,505 ^b	1	.006	.036	.036	.030
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .11.


b. The standardized statistic is 2,740.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.234	.012	.036
	Cramer's V	.234	.012	.036
N of Valid Cases		163		

Crosstab H1-17 Approved change request * Scope

			Scope		Total
			0	1	
H1-17 Approved change requests	strongly agree / agree	Count	85	48	133
		Expected Count	90.6	42.4	133.0
	neither agree nor disagree	Count	20	4	24
		Expected Count	16.3	7.7	24.0
	disagree / strongly disagree	Count	6	0	6
		Expected Count	4.1	1.9	6.0
Total		Count	111	52	163
		Expected Count	111.0	52.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.449 ^a	2	.040	.043		
Likelihood Ratio	8.544	2	.014	.017		
Fisher's Exact Test	6.097			.043		
Linear-by-Linear Association	6.399 ^b	1	.011	.016	.006	.004
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.91.


b. The standardized statistic is -2.530.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.199	.040	.043
	Cramer's V	.199	.040	.043
N of Valid Cases		163		

Crosstab H1-18 Rejected change request * User satisfaction

			User satisfaction		
			0	1	Total
H1-18 Rejected change requests	strongly agree / agree	Count	86	22	108
		Expected Count	91.4	16.6	108.0
	neither agree nor disagree	Count	43	3	46
		Expected Count	38.9	7.1	46.0
	disagree / strongly disagree	Count	9	0	9
		Expected Count	7.6	1.4	9.0
Total		Count	138	25	163
		Expected Count	138.0	25.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.490^a	2	.039	.047		
Likelihood Ratio	8.330	2	.016	.017		
Fisher's Exact Test	5.859			.040		
Linear-by-Linear Association	6.252 ^b	1	.012	.015	.006	.004
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 1.38.


b. The standardized statistic is -2.500.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.200	.039	.047
	Cramer's V	.200	.039	.047
N of Valid Cases		163		

Crosstab H1-18 Rejected change request * Technical objectives

		Technical objectives			
		0	1	Total	
H1-18 Rejected change requests	strongly agree / agree	Count	84	24	108
		Expected Count	83.5	24.5	108.0
	neither agree nor disagree	Count	39	7	46
		Expected Count	35.6	10.4	46.0
	disagree / strongly disagree	Count	3	6	9
		Expected Count	7.0	2.0	9.0
Total		Count	126	37	163
		Expected Count	126.0	37.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	11.397^a	2	.003	.004		
Likelihood Ratio	9.503	2	.009	.007		
Fisher's Exact Test	9.509			.006		
Linear-by-Linear Association	1.992 ^b	1	.158	.206	.107	.046
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.04.


b. The standardized statistic is 1.411.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.264	.003	.004
	Cramer's V	.264	.003	.004
N of Valid Cases		163		

Crosstab H1-21 Approved defect repair * Personal growth

			Personal growth		
			0	1	Total
H1-21 Approved defect repair	strongly agree / agree	Count	105	0	105
		Expected Count	104.4	.6	105.0
	neither agree nor disagree	Count	50	0	50
		Expected Count	49.7	.3	50.0
	disagree / strongly disagree	Count	7	1	8
		Expected Count	8.0	.0	8.0
Total	Count	162	1	163	
	Expected Count	162.0	1.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	19.495 ^a	2	.000	.049		
Likelihood Ratio	6.153	2	.046	.049		
Fisher's Exact Test	7.001			.049		
Linear-by-Linear	7.503 ^b	1	.006	.049	.049	.049
Association						
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .05.


b. The standardized statistic is 2.739.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.346	.000	.049
	Cramer's V	.346	.000	.049
N of Valid Cases		163		

Crosstab H1-23 Deliverables * Commercial benefit for contractors

		Commercial benefit for contractors			
		0	1	Total	
H1-23 Deliverables	strongly agree / agree	Count	151	2	153
		Expected Count	150.2	2.8	153.0
	neither agree nor disagree	Count	8	0	8
		Expected Count	7.9	.1	8.0
	disagree / strongly disagree	Count	1	1	2
		Expected Count	2.0	.0	2.0
Total	Count	160	3	163	
	Expected Count	160.0	3.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	26.067 ^a	2	.000	.037		
Likelihood Ratio	5.820	2	.054	.043		
Fisher's Exact Test	8.476			.043		
Linear-by-Linear Association	11.519 ^b	1	.001	.043	.043	.039
N of Valid Cases	163					

a. 4 cells (66.7%) have expected count less than 5. The minimum expected count is .04.


b. The standardized statistic is 3.394.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.400	.000	.037
	Cramer's V	.400	.000	.037
N of Valid Cases		163		

Crosstab H3-1 Activity list * Sales

		Sales			
		0	1	Total	
H3-1 Activity list	strongly agree / agree	Count	123	5	128
		Expected Count	120.9	7.1	128.0
	neither agree nor disagree	Count	22	1	23
		Expected Count	21.7	1.3	23.0
	disagree / strongly disagree	Count	9	3	12
		Expected Count	11.3	.7	12.0
Total		Count	154	9	163
		Expected Count	154.0	9.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.429 ^a	2	.009	.024		
Likelihood Ratio	5.680	2	.058	.044		
Fisher's Exact Test	6.641			.038		
Linear-by-Linear Association	6.435 ^b	1	.011	.022	.022	.015
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .66.


b. The standardized statistic is 2.537.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.241	.009	.024
	Cramer's V	.241	.009	.024
N of Valid Cases		163		

Crosstab H3-2 Activity attributes * Sales

			Sales		
			0	1	Total
H3-2 Activity attributes	strongly agree / agree	Count	66	4	70
		Expected Count	66.1	3.9	70.0
	neither agree nor disagree	Count	67	1	68
		Expected Count	64.2	3.8	68.0
	disagree / strongly disagree	Count	21	4	25
		Expected Count	23.6	1.4	25.0
Total	Count	154	9	163	
	Expected Count	154.0	9.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.406 ^a	2	.025	.026		
Likelihood Ratio	6.559	2	.038	.031		
Fisher's Exact Test	6.485			.031		
Linear-by-Linear	1.424 ^b	1	.233	.338	.170	.092
Association						
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is 1.38.


b. The standardized statistic is 1.193.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.213	.025	.026
	Cramer's V	.213	.025	.026
N of Valid Cases		163		

Crosstab H3-5 Activity resources requirements * Sales

			Sales		
			0	1	Total
H3-5 Activity resources requirements	strongly agree / agree	Count	88	5	93
		Expected Count	87.9	5.1	93.0
	neither agree nor disagree	Count	54	1	55
		Expected Count	52.0	3.0	55.0
Disagree / strongly disagree	Count	12	3	15	
	Expected Count	14.2	.8	15.0	
Total		Count	154	9	163
		Expected Count	154.0	9.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.477 ^a	2	.024	.027		
Likelihood Ratio	5.665	2	.059	.047		
Fisher's Exact Test	5.923			.038		
Linear-by-Linear Association	1.434 ^b	1	.231	.297	.173	.095
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .83.


b. The standardized statistic is 1.198.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.214	.024	.027
	Cramer's V	.214	.024	.027
N of Valid Cases		163		

Crosstab H3-6 Resource breakdown structure * Sales

			Sales		
			0	1	Total
H3-6 Resource breakdown structure	strongly agree / agree	Count	79	5	84
		Expected Count	79.4	4.6	84.0
	neither agree nor disagree	Count	56	0	56
		Expected Count	52.9	3.1	56.0
	disagree / strongly disagree	Count	19	4	23
		Expected Count	21.7	1.3	23.0
Total	Count	154	9	163	
	Expected Count	154.0	9.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.515 ^a	2	.009	.008		
Likelihood Ratio	10.467	2	.005	.006		
Fisher's Exact Test	8.699			.008		
Linear-by-Linear Association	1.269 ^b	1	.260	.342	.186	.096
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is 1.27.


b. The standardized statistic is 1.127.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.242	.009	.008
	Cramer's V	.242	.009	.008
N of Valid Cases		163		

Cross H3-7 Resource calendar * Performance objectives

			Performance objectives		
			0	1	Total
H3-7 Resource calendar	strongly agree / agree	Count	78	23	101
		Expected Count	80.6	20.4	101.0
	neither agree nor disagree	Count	42	4	46
		Expected Count	36.7	9.3	46.0
	disagree / strongly disagree	Count	10	6	16
		Expected Count	12.8	3.2	16.0
Total		Count	130	33	163
		Expected Count	130.0	33.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.150^a	2	.028	.023		
Likelihood Ratio	7.509	2	.023	.042		
Fisher's Exact Test	7.335			.022		
Linear-by-Linear Association	.004 ^b	1	.952	1.000	.525	.115
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.24.


b. The standardized statistic is .061.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.209	.028	.023
	Cramer's V	.209	.028	.023
N of Valid Cases		163		

Crosstab H4-2 Activity cost estimates supporting detail * Customer approval

			Customer approval		
			0	1	Total
H4-2 Activity cost estimates supporting detail	strongly agree / agree	Count	43	20	63
		Expected Count	49.9	13.1	63.0
	neither agree nor disagree	Count	70	11	81
		Expected Count	64.1	16.9	81.0
	disagree / strongly disagree	Count	16	3	19
		Expected Count	15.0	4.0	19.0
Total	Count	129	34	163	
	Expected Count	129.0	34.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.419^a	2	.024	.024		
Likelihood Ratio	7.264	2	.026	.037		
Fisher's Exact Test	7.055			.029		
Linear-by-Linear Association	5.253 ^b	1	.022	.027	.014	.008
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.96.


b. The standardized statistic is -2.292.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.213	.024	.024
	Cramer's V	.213	.024	.024
N of Valid Cases		163		

Crosstab H4-4 Cost baseline * Commercial benefit for customer

			Commercial benefit for customer		
			0	1	Total
H4-4 Cost baseline	strongly agree / agree	Count	97	15	112
		Expected Count	101.7	10.3	112.0
	neither agree nor disagree	Count	36	0	36
		Expected Count	32.7	3.3	36.0
	disagree / strongly disagree	Count	15	0	15
		Expected Count	13.6	1.4	15.0
Total	Count	148	15	163	
	Expected Count	148.0	15.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.523 ^a	2	.023	.019		
Likelihood Ratio	11.938	2	.003	.005		
Fisher's Exact Test	7.263			.019		
Linear-by-Linear	6.334 ^b	1	.012	.009	.003	.003

Association

N of Valid Cases 163

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is 1.38.


b. The standardized statistic is -2.517.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.215	.023	.019
	Cramer's V	.215	.023	.019
N of Valid Cases		163		

Crosstab H4-4 Cost baseline * Customer approval

		Customer approval			
		0	1	Total	
H4-4 Cost baseline	strongly agree / agree	Count	82	30	112
		Expected Count	88.6	23.4	112.0
	neither agree nor disagree	Count	33	3	36
		Expected Count	28.5	7.5	36.0
	disagree / strongly disagree	Count	14	1	15
		Expected Count	11.9	3.1	15.0
Total		Count	129	34	163
		Expected Count	129.0	34.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.635^a	2	.022	.018		
Likelihood Ratio	8.768	2	.012	.017		
Fisher's Exact Test	7.414			.020		
Linear-by-Linear Association	6.679 ^b	1	.010	.011	.004	.003

N of Valid Cases 163

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.13.


b. The standardized statistic is -2.584.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.216	.022	.018
	Cramer's V	.216	.022	.018
N of Valid Cases		163		

Crosstab H5-1 Quality management plan * Stakeholder satisfaction

			Stakeholder satisfaction		
			0	1	Total
H5-1 Quality management plan	strongly agree / agree	Count	77	35	112
		Expected Count	70.1	41.9	112.0
	neither agree nor disagree	Count	20	22	42
		Expected Count	26.3	15.7	42.0
	disagree / strongly disagree	Count	5	4	9
		Expected Count	5.6	3.4	9.0
Total	Count	102	61	163	
	Expected Count	102.0	61.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.025^a	2	.049	.049		
Likelihood Ratio	5.924	2	.052	.060		
Fisher's Exact Test	6.024			.053		
Linear-by-Linear Association	4.322 ^b	1	.038	.039	.027	.013
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.37.


b. The standardized statistic is 2.079.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.192	.049	.049
	Cramer's V	.192	.049	.049
N of Valid Cases		163.000		

Crosstab H5-1 Quality management plan * Commercial benefit for customer

		Commercial benefit for customer			
			0	1	Total
H5-1 Quality management plan	strongly agree / agree	Count	105	7	112
		Expected Count	101.7	10.3	112.0
	neither agree nor disagree	Count	34	8	42
		Expected Count	38.1	3.9	42.0
	disagree / strongly disagree	Count	9	0	9
		Expected Count	8.2	.8	9.0
Total		Count	148	15	163
		Expected Count	148.0	15.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.953 ^a	2	.031	.036		
Likelihood Ratio	6.876	2	.032	.030		
Fisher's Exact Test	5.616			.050		
Linear-by-Linear Association	1.307 ^b	1	.253	.357	.179	.088
N of Valid Cases	163					

a. 2 cells (33.3%) have expected count less than 5. The minimum expected count is .83.


b. The standardized statistic is 1.143.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.207	.031	.036
	Cramer's V	.207	.031	.036
N of Valid Cases		163.000		

Crosstab H5-4 Process improvement plan * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H5-4 Process improvement plan	strongly agree / agree	Count	20	46	66
		Expected Count	27.5	38.5	66.0
	neither agree nor disagree	Count	39	39	78
		Expected Count	32.5	45.5	78.0
	disagree / strongly disagree	Count	9	10	19
		Expected Count	7.9	11.1	19.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	5.987^a	2	.050	.053		
Likelihood Ratio	6.085	2	.048	.056		
Fisher's Exact Test	6.036			.053		
Linear-by-Linear Association	4.239 ^b	1	.040	.042	.026	.012
N of Valid Cases	163					

a. 0 cells (.0%) have expected count less than 5. The minimum expected count is 7.93.


b. The standardized statistic is -2.059.

Symmetric Measures

	Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.192	.050
	Cramer's V	.192	.050
N of Valid Cases	163.000		

Crosstab H5-6 Recommended corrective actions * Strategic contribution to the project

			Strategic contribution of the project		
			0	1	Total
H5-6 Recommended corrective actions	strongly agree / agree	Count	79	19	98
		Expected Count	86.0	12.0	98.0
	neither agree nor disagree	Count	56	0	56
		Expected Count	49.1	6.9	56.0
	disagree / strongly disagree	Count	8	1	9
		Expected Count	7.9	1.1	9.0
Total		Count	143	20	163
		Expected Count	143.0	20.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	12.456^a	2	.002	.003		
Likelihood Ratio	18.689	2	.000	.000		
Fisher's Exact Test	15.506			.000		
Linear-by-Linear Association	7.924 ^b	1	.005	.004	.002	.002
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 1.10.


b. The standardized statistic is -2.815.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.276	.002	.003
	Cramer's V	.276	.002	.003
N of Valid Cases		163		

Crosstab H5-6 Recommended corrective actions * Profitability

		Profitability			
			0	1	Total
H5-6 Recommended corrective actions	strongly agree / agree	Count	71	27	98
		Expected Count	77.6	20.4	98.0
	neither agree nor disagree	Count	50	6	56
		Expected Count	44.3	11.7	56.0
	disagree / strongly disagree	Count	8	1	9
		Expected Count	7.1	1.9	9.0
Total	Count	129	34	163	
	Expected Count	129.0	34.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.668^a	2	.036	.042		
Likelihood Ratio	7.146	2	.028	.031		
Fisher's Exact Test	6.470			.031		
Linear-by-Linear Association	5.699 ^b	1	.017	.023	.010	.006
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 1.88.


b. The standardized statistic is -2.387.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.202	.036	.042
	Cramer's V	.202	.036	.042
N of Valid Cases		163		

Crosstab H5-8 Quality control measurements * Scope

			Scope		Total
			0	1	
H5-8 Quality control measurements	strongly agree / agree	Count	81	36	117
		Expected Count	79.7	37.3	117.0
	neither agree nor disagree	Count	27	9	36
		Expected Count	24.5	11.5	36.0
	disagree / strongly disagree	Count	3	7	10
		Expected Count	6.8	3.2	10.0
Total	Count	111	52	163	
	Expected Count	111.0	52.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.540^a	2	.023	.021		
Likelihood Ratio	6.978	2	.031	.043		
Fisher's Exact Test	6.861			.028		
Linear-by-Linear Association	2.125 ^b	1	.145	.157	.096	.039
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.19.


b. The standardized statistic is 1.458.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.215	.023	.021
	Cramer's V	.215	.023	.021
N of Valid Cases		163		

Crosstab H6-3 Staffing management * User satisfaction

			User satisfaction		
			0	1	Total
H6-3 Staffing management plan	strongly agree / agree	Count	83	17	100
		Expected Count	84.7	15.3	100.0
	neither agree nor disagree	Count	46	3	49
		Expected Count	41.5	7.5	49.0
	disagree / strongly disagree	Count	9	5	14
		Expected Count	11.9	2.1	14.0
Total	Count	138	25	163	
	Expected Count	138.0	25.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.894^a	2	.019	.021		
Likelihood Ratio	7.699	2	.021	.024		
Fisher's Exact Test	7.635			.018		
Linear-by-Linear Association	.158 ^b	1	.691	.739	.399	.119
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.15.


b. The standardized statistic is .397.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.220	.019	.021
	Cramer's V	.220	.019	.021
N of Valid Cases		163.000		

Crosstab H6-5 Resource availability * Budget/Cost

			Budget/Cost		
			0	1	Total
H6-5 Resource availability	strongly agree / agree	Count	23	122	145
		Expected Count	29.4	115.6	145.0
	neither agree nor disagree	Count	10	7	17
		Expected Count	3.4	13.6	17.0
	disagree / strongly disagree	Count	0	1	1
		Expected Count	.2	.8	1.0
Total	Count	33	130	163	
	Expected Count	33.0	130.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	17.649 ^a	2	.000	.000		
Likelihood Ratio	14.360	2	.001	.000		
Fisher's Exact Test	14.594			.000		
Linear-by-Linear Association	12.407 ^b	1	.000	.002	.002	.001
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .20.


b. The standardized statistic is -3.522.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.329	.000	.000
	Cramer's V	.329	.000	.000
N of Valid Cases		163		

Crosstab H7-3 Resolved issues * Personal growth

			Personal growth		
			0	1	Total
H7-3 Resolved issues	strongly agree / agree	Count	120	0	120
		Expected Count	119.3	.7	120.0
	neither agree nor disagree	Count	37	0	37
		Expected Count	36.8	.2	37.0
	disagree / strongly disagree	Count	5	1	6
		Expected Count	6.0	.0	6.0
Total		Count	162	1	163
		Expected Count	162.0	1.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	26.328 ^a	2	.000	.037		
Likelihood Ratio	6.775	2	.034	.037		
Fisher's Exact Test	8.032			.037		
Linear-by-Linear	10.174 ^b	1	.001	.037	.037	.037
Association						
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .04.


b. The standardized statistic is 3.190.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.402	.000	.037
	Cramer's V	.402	.000	.037
N of Valid Cases		163		

Crosstab H9-1 Procurement management plan * Stakeholder satisfaction

			Stakeholder satisfaction		
			0	1	Total
H9-1 Procurement management plan	strongly agree / agree	Count	43	33	76
		Expected Count	47.6	28.4	76.0
	neither agree nor disagree	Count	51	16	67
		Expected Count	41.9	25.1	67.0
	disagree / strongly disagree	Count	8	12	20
		Expected Count	12.5	7.5	20.0
Total	Count	102	61	163	
	Expected Count	102.0	61.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.768^a	2	.005	.004		
Likelihood Ratio	10.923	2	.004	.005		
Fisher's Exact Test	10.783			.005		
Linear-by-Linear Association	.000 ^b	1	.992	1.000	.544	.093
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 7.48.


b. The standardized statistic is -.010.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.257	.005	.004
	Cramer's V	.257	.005	.004
N of Valid Cases		163		

Crosstab H9-2 Contract statement of work * Technical Objectives

			Technical objectives		
			0	1	Total
H9-2 Contract statement of work	strongly agree / agree	Count	71	31	102
		Expected Count	78.8	23.2	102.0
	neither agree nor disagree	Count	45	6	51
		Expected Count	39.4	11.6	51.0
disagree / strongly disagree	Count	10	0	10	
	Expected Count	7.7	2.3	10.0	
Total		Count	126	37	163
		Expected Count	126.0	37.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.852^a	2	.007	.007		
Likelihood Ratio	12.379	2	.002	.002		
Fisher's Exact Test	9.671			.006		
Linear-by-Linear Association	9.650 ^b	1	.002	.002	.001	.001
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.27.


b. The standardized statistic is -3.106.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.246	.007	.007
	Cramer's V	.246	.007	.007
N of Valid Cases		163		

Crosstab H9-2 Contract statement of work * Scope

			Scope		
			0	1	Total
H9-2 Contract statement of work	strongly agree / agree	Count	75	27	102
		Expected Count	69.5	32.5	102.0
	neither agree nor disagree	Count	27	24	51
		Expected Count	34.7	16.3	51.0
	disagree / strongly disagree	Count	9	1	10
		Expected Count	6.8	3.2	10.0
Total		Count	111	52	163
		Expected Count	111.0	52.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	8.986^a	2	.011	.011		
Likelihood Ratio	9.195	2	.010	.014		
Fisher's Exact Test	8.518			.012		
Linear-by-Linear Association	.854 ^b	1	.355	.408	.215	.070
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.19.


b. The standardized statistic is .924.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.235	.011	.011
	Cramer's V	.235	.011	.011
N of Valid Cases		163.000		

Crosstab H9-3 Make-or-buy decisions * Commercial benefit for customer

		Commercial benefit for customer			
			0	1	Total
H9-3 Make-or-buy decisions	strongly agree / agree	Count	79	4	83
		Expected Count	75.4	7.6	83.0
	neither agree nor disagree	Count	47	10	57
		Expected Count	51.8	5.2	57.0
	disagree / strongly disagree	Count	22	1	23
		Expected Count	20.9	2.1	23.0
Total	Count	148	15	163	
	Expected Count	148.0	15.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.304^a	2	.026	.025		
Likelihood Ratio	6.913	2	.032	.042		
Fisher's Exact Test	6.374			.037		
Linear-by-Linear Association	.901 ^b	1	.342	.351	.221	.092
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.12.


b. The standardized statistic is .949.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.212	.026	.025
	Cramer's V	.212	.026	.025
N of Valid Cases		163		

Crosstab H9-4 Procurement documents * Project team satisfaction

			Project team satisfaction		
			0	1	Total
H9-4 Procurement documents	strongly agree / agree	Count	65	12	77
		Expected Count	69.0	8.0	77.0
	neither agree nor disagree	Count	68	2	70
		Expected Count	62.7	7.3	70.0
	disagree / strongly disagree	Count	13	3	16
		Expected Count	14.3	1.7	16.0
Total	Count	146	17	163	
	Expected Count	146.0	17.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	7.673^a	2	.022	.025		
Likelihood Ratio	8.776	2	.012	.013		
Fisher's Exact Test	8.539			.009		
Linear-by-Linear Association	1.055 ^b	1	.304	.338	.205	.096
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 1.67.


b. The standardized statistic is -1.027.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.217	.022	.025
	Cramer's V	.217	.022	.025
N of Valid Cases		163		

Crosstab H9-5 Supplier evaluation criteria * Project team satisfaction

			Project team satisfaction		
			0	1	Total
H9-5 Supplier evaluation criteria	strongly agree / agree	Count	65	12	77
		Expected Count	69.0	8.0	77.0
	neither agree nor disagree	Count	64	2	66
		Expected Count	59.1	6.9	66.0
	disagree / strongly disagree	Count	17	3	20
		Expected Count	17.9	2.1	20.0
Total	Count	146	17	163	
	Expected Count	146.0	17.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.506^a	2	.039	.041		
Likelihood Ratio	7.549	2	.023	.022		
Fisher's Exact Test	7.190			.025		
Linear-by-Linear Association	1.289 ^b	1	.256	.274	.172	.082
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.09.


b. The standardized statistic is -1.135.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.200	.039	.041
	Cramer's V	.200	.039	.041
N of Valid Cases		163		

Crosstab H9-6 Updates * Performance objectives

		Performance objectives			
			0	1	Total
H9-6 Updates	strongly agree / agree	Count	88	31	119
		Expected Count	94.9	24.1	119.0
	neither agree nor disagree	Count	31	1	32
		Expected Count	25.5	6.5	32.0
	disagree / strongly disagree	Count	11	1	12
		Expected Count	9.6	2.4	12.0
Total	Count	130	33	163	
	Expected Count	130.0	33.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.347^a	2	.009	.010		
Likelihood Ratio	11.937	2	.003	.003		
Fisher's Exact Test	10.018			.004		
Linear-by-Linear Association	7.042 ^b	1	.008	.009	.003	.002
N of Valid Cases	163					

a. 1 cells (16,7%) have expected count less than 5. The minimum expected count is 2,43.


b. The standardized statistic is -2,654.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.239	.009	.010
	Cramer's V	.239	.009	.010
N of Valid Cases		163		

Crosstab H9-7 Procurement document package * Scope

			Scope		
			0	1	Total
H9-7 Procurement document package	strongly agree / agree	Count	38	11	49
		Expected Count	33.4	15.6	49.0
	neither agree nor disagree	Count	60	25	85
		Expected Count	57.9	27.1	85.0
disagree / strongly disagree	Count	13	16	29	
	Expected Count	19.7	9.3	29.0	
Total	Count	111	52	163	
	Expected Count	111.0	52.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. 1-sided)	Point Probability
Pearson Chi-Square	9.487^a	2	.009	.009		
Likelihood Ratio	9.052	2	.011	.012		
Fisher's Exact Test	8.952			.011		
Linear-by-Linear Association	7.843 ^b	1	.005	.006	.004	.002
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 9.25.


b. The standardized statistic is 2.801.

Symmetric Measures

	Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.241	.009
	Cramer's V	.241	.009
N of Valid Cases	163		

Crosstab H9-8 Proposals * Commercial benefit for contractor

			Commercial benefit for contractors		
			0	1	Total
H9-8 Proposals	strongly agree / agree	Count	74	1	75
		Expected Count	73.6	1.4	75.0
	neither agree nor disagree	Count	72	0	72
		Expected Count	70.7	1.3	72.0
	disagree / strongly disagree	Count	14	2	16
		Expected Count	15.7	.3	16.0
Total	Count	160	3	163	
	Expected Count	160.0	3.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	11.520 ^a	2	.003	.026		
Likelihood Ratio	7.237	2	.027	.026		
Fisher's Exact Test	6.811			.026		
Linear-by-Linear Association	3.437 ^b	1	.064	.083	.083	.070
N of Valid Cases	163					

a. 3 cells (50.0%) have expected count less than 5. The minimum expected count is .29.


b. The standardized statistic is 1.854.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.266	.003	.026
	Cramer's V	.266	.003	.026
N of Valid Cases		163		

Crosstab H9-11 Contract management plan * User satisfaction

			User satisfaction		
			0	1	Total
H9-11 Contract management plan	strongly agree / agree	Count	55	12	67
		Expected Count	56.7	10.3	67.0
	neither agree nor disagree	Count	65	6	71
		Expected Count	60.1	10.9	71.0
	disagree / strongly disagree	Count	18	7	25
		Expected Count	21.2	3.8	25.0
Total	Count	138	25	163	
	Expected Count	138.0	25.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.022^a	2	.049	.052		
Likelihood Ratio	5.936	2	.051	.058		
Fisher's Exact Test	6.044			.050		
Linear-by-Linear Association	.196 ^b	1	.658	.759	.383	.109
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 3.83.


b. The standardized statistic is .443.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.192	.049	.052
	Cramer's V	.192	.049	.052
N of Valid Cases		163		

Crosstab H9-12 Procurement management plan (update) * Customer satisfaction

			Customer satisfaction		
			0	1	Total
H9-12 Procurement management plan (update)	strongly agree / agree	Count	18	49	67
		Expected Count	28.0	39.0	67.0
	neither agree nor disagree	Count	38	35	73
		Expected Count	30.5	42.5	73.0
	disagree / strongly disagree	Count	12	11	23
		Expected Count	9.6	13.4	23.0
Total	Count	68	95	163	
	Expected Count	68.0	95.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	10.321^a	2	.006	.005		
Likelihood Ratio	10.578	2	.005	.006		
Fisher's Exact Test	10.453			.005		
Linear-by-Linear Association	7.988 ^b	1	.005	.006	.003	.002
N of Valid Cases	163					

a. 0 cells (0.0%) have expected count less than 5. The minimum expected count is 9.60.


b. The standardized statistic is -2.826.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.252	.006	.005
	Cramer's V	.252	.006	.005
N of Valid Cases		163		

Crosstab H9-12 Procurement management plan (update) * Strategic contribution of the project

		Strategic contribution of the project			
			0	1	Total
H9-12 Procurement management plan (update)	strongly agree / agree	Count	54	13	67
		Expected Count	58.8	8.2	67.0
	neither agree nor disagree	Count	69	4	73
		Expected Count	64.0	9.0	73.0
	disagree / strongly disagree	Count	20	3	23
		Expected Count	20.2	2.8	23.0
Total		Count	143	20	163
		Expected Count	143.0	20.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.307^a	2	.043	.037		
Likelihood Ratio	6.608	2	.037	.052		
Fisher's Exact Test	6.405			.039		
Linear-by-Linear Association	2.502 ^b	1	.114	.124	.077	.040
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.82.


b. The standardized statistic is -1,582.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.197	.043	.037
	Cramer's V	.197	.043	.037
N of Valid Cases		163		

Crosstab H9-12 Procurement management plan (update) * Commercial benefit for customer

			Commercial benefit for customer		
			0	1	Total
H9-12 Procurement management plan (update)	strongly agree / agree	Count	62	5	67
		Expected Count	60.8	6.2	67.0
	neither agree nor disagree	Count	69	4	73
		Expected Count	66.3	6.7	73.0
Total		Count	148	15	163
		Expected Count	148.0	15.0	163.0



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	9.301^a	2	.010	.011		
Likelihood Ratio	7.164	2	.028	.036		
Fisher's Exact Test	7.426			.021		
Linear-by-Linear Association	3.881 ^b	1	.049	.053	.040	.023
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 2.12.


b. The standardized statistic is 1.970.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.239	.010	.011
	Cramer's V	.239	.010	.011
N of Valid Cases		163		

Crosstab H9-13 Contract documentation * Strategic contribution of the project

			Strategic contribution of the project		
			0	1	Total
H9-13 Contract documentation	strongly agree / agree	Count	68	12	80
		Expected Count	70.2	9.8	80.0
	neither agree nor disagree	Count	64	4	68
		Expected Count	59.7	8.3	68.0
disagree / strongly disagree	Count	11	4	15	
	Expected Count	13.2	1.8	15.0	
Total	Count	143	20	163	
	Expected Count	143.0	20.0	163.0	



Chi-Square Tests

	Value	df	Asymp. Sig. (2-sided)	Exact Sig. (2-sided)	Exact Sig. (1-sided)	Point Probability
Pearson Chi-Square	6.020^a	2	.049	.051		
Likelihood Ratio	5.903	2	.052	.062		
Fisher's Exact Test	6.098			.033		
Linear-by-Linear Association	.000 ^b	1	.993	1.000	.576	.145
N of Valid Cases	163					

a. 1 cells (16.7%) have expected count less than 5. The minimum expected count is 1.84.

b. The standardized statistic is -.009.

Symmetric Measures

		Value	Approx. Sig.	Exact Sig.
Nominal by Nominal	Phi	.192	.049	.051
	Cramer's V	.192	.049	.051
N of Valid Cases		163		

APPENDIX D: p- AND CHI-SQUARE VALUES OF ALL TESTS

Independent factors	Independence Test	
	Dependent project outcome: Budget/Cost	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .430
H1-2 Preliminary project scope statement		p = .223
H1-3 Updates	$\chi^2(2, N = 163) = .374, p = .830$	
H1-4 Project management plan		p = .218
H1-5 Deliverables		p = .583
H1-6 Requested changes		p = .792
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 2.271, p = .321$	
H1-8 Implemented corrective actions		p = .275
H1-9 Implemented preventive actions		p = .105
H1-10 Implemented defect repair		p = .061
H1-11 Work performance information	$\chi^2(2, N = 163) = 2.192, p = .334$	
H1-12 Recommended corrective actions		p = .177
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 2.335, p = .311$	
H1-14 Forecasts		p = .917
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 1.537, p = .464$	
H1-16 Requested changes	$\chi^2(2, N = 163) = 1.803, p = .406$	
H1-17 Approved change requests		p = .834
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 2.669, p = .263$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = .648, p = .723$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 1.747, p = .417$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = .827, p = .661$	
H1-22 Validated defect repair		p = .473
H1-23 Deliverables		p = .289

Independent factors	Independence Test	
	Dependent project outcome: Schedule	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .296
H1-2 Preliminary project scope statement		p = .401
H1-3 Updates	$\chi^2(2, N = 163) = 5.885, p = .053$	
H1-4 Project management plan		p = .678
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = 1.000
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 1.101, p = .577$	
H1-8 Implemented corrective actions		p = .406
H1-9 Implemented preventive actions		p = .007
H1-10 Implemented defect repair		p = .019
H1-11 Work performance information	$\chi^2(2, N = 163) = .592, p = .744$	
H1-12 Recommended corrective actions		p = .060
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 1.404, p = .496$	
H1-14 Forecasts		p = .455
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 3.047, p = .218$	
H1-16 Requested changes	$\chi^2(2, N = 163) = 2.787, p = .248$	
H1-17 Approved change requests		p = .400
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 1.058, p = .589$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 2.742, p = .254$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 2.580, p = .275$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 2.986, p = .225$	
H1-22 Validated defect repair		p = .114
H1-23 Deliverables		p = .832

Independent factors	Independence Test	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .270
H1-2 Preliminary project scope statement		p = 1.000
H1-3 Updates		p = .720
H1-4 Project management plan		p = .183
H1-5 Deliverables		p = 1.000
H1-6 Requested changes	$\chi^2(2, N = 163) = 5.188, p = .075$	
H1-7 Implemented change requests		p = .703
H1-8 Implemented corrective actions		p = .083
H1-9 Implemented preventive actions		p = .310
H1-10 Implemented defect repair		p = .140
H1-11 Work performance information	$\chi^2(2, N = 163) = .013, p = .994$	
H1-12 Recommended corrective actions		p = .944
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 5.592, p = .061$	
H1-14 Forecasts		p = .676
H1-15 Recommended defect repair		p = .564
H1-16 Requested changes	$\chi^2(2, N = 163) = 2.345, p = .310$	
H1-17 Approved change requests		p = .844
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 1.357, p = .507$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 3.639, p = .162$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 3.204, p = .201$	
H1-21 Approved defect repair		p = .925
H1-22 Validated defect repair		p = .835
H1-23 Deliverables		p = .863

Independent factors	Independence Test	
	Dependent project outcome: User satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = 1.000
H1-2 Preliminary project scope statement		p = .434
H1-3 Updates		p = .011
H1-4 Project management plan		p = .247
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .131
H1-7 Implemented change requests		p = .754
H1-8 Implemented corrective actions		p = .435
H1-9 Implemented preventive actions		p = 1.000
H1-10 Implemented defect repair		p = .485
H1-11 Work performance information	$\chi^2(2, N = 163) = 3.090, p = .213$	
H1-12 Recommended corrective actions		p = .822
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 1.514, p = .469$	
H1-14 Forecasts		p = .088
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 3.453, p = .178$	
H1-16 Requested changes		p = .236
H1-17 Approved change requests		p = 1.000
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 6.490, p = .039$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 1.531, p = .465$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 1.166, p = .558$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 5.363, p = .068$	
H1-22 Validated defect repair	$\chi^2(2, N = 163) = 2.380, p = .304$	
H1-23 Deliverables		p = .542

Independent factors	Independence Test	
	Dependent project outcome: Stakeholder satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .398
H1-2 Preliminary project scope statement		p = .011
H1-3 Updates	$\chi^2(2, N = 163) = 2.264, p = .322$	
H1-4 Project management plan		p = .040
H1-5 Deliverables		p = .630
H1-6 Requested changes	$\chi^2(2, N = 163) = 4.434, p = .109$	
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 1.844, p = .398$	
H1-8 Implemented corrective actions		p = .238
H1-9 Implemented preventive actions		p = .187
H1-10 Implemented defect repair		p = .615
H1-11 Work performance information	$\chi^2(2, N = 163) = 1.021, p = .600$	
H1-12 Recommended corrective actions		p = .888
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 1.032, p = .597$	
H1-14 Forecasts		p = .280
H1-15 Recommended defect repair		p = .601
H1-16 Requested changes	$\chi^2(2, N = 163) = 1.003, p = .605$	
H1-17 Approved change requests		p = 1.000
H1-18 Rejected change requests	$\chi^2(2, N = 163) = .744, p = .689$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 1.548, p = .461$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 1.688, p = .430$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = .369, p = .832$	
H1-22 Validated defect repair		p = .596
H1-23 Deliverables		p = .539

Independent factors	Independence Test	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .637
H1-2 Preliminary project scope statement		p = 1.000
H1-3 Updates		p = .401
H1-4 Project management plan		p = .846
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .312
H1-7 Implemented change requests		p = .509
H1-8 Implemented corrective actions		p = .366
H1-9 Implemented preventive actions		p = .514
H1-10 Implemented defect repair		p = 1.000
H1-11 Work performance information	$\chi^2(2, N = 163) = 4.140, p = .126$	
H1-12 Recommended corrective actions		p = .377
H1-13 Recommended preventive actions		p = .083
H1-14 Forecasts		p = .087
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 2.645, p = .266$	
H1-16 Requested changes		p = .099
H1-17 Approved change requests		p = .731
H1-18 Rejected change requests		p = .482
H1-19 Approved corrective actions		p = 1.000
H1-20 Approved preventive actions		p = .927
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 1.107, p = .575$	
H1-22 Validated defect repair		p = .888
H1-23 Deliverables		p = .679

Independent factors	Independence Test	
	Dependent project outcome: Strategic contribution of the project	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = 1.000
H1-2 Preliminary project scope statement		p = .820
H1-3 Updates		p = .657
H1-4 Project management plan		p = .875
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .707
H1-7 Implemented change requests		p = .636
H1-8 Implemented corrective actions		p = 1.000
H1-9 Implemented preventive actions		p = .490
H1-10 Implemented defect repair		p = .695
H1-11 Work performance information	$\chi^2(2, N = 163) = 1.222, p = .543$	
H1-12 Recommended corrective actions		p = .371
H1-13 Recommended preventive actions		p = .672
H1-14 Forecasts		p = .856
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 2.429, p = .297$	
H1-16 Requested changes		p = .613
H1-17 Approved change requests		p = .584
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 0.042, p = .979$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 2.219, p = .330$	
H1-20 Approved preventive actions		p = .672
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 2.586, p = .274$	
H1-22 Validated defect repair	$\chi^2(2, N = 163) = 4.491, p = .106$	
H1-23 Deliverables		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome: Financial objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .050
H1-2 Preliminary project scope statement		p = .194
H1-3 Updates	$\chi^2(2, N = 163) = 0.104, p = .949$	
H1-4 Project management plan		p = .333
H1-5 Deliverables		p = .317
H1-6 Requested changes	$\chi^2(2, N = 163) = 0.051, p = .975$	
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 0.678, p = .712$	
H1-8 Implemented corrective actions		p = .379
H1-9 Implemented preventive actions		p = .004
H1-10 Implemented defect repair		p = .158
H1-11 Work performance information	$\chi^2(2, N = 163) = 0.190, p = .910$	
H1-12 Recommended corrective actions		p = .720
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 1.916, p = .384$	
H1-14 Forecasts		p = .106
H1-15 Recommended defect repair		p = .024
H1-16 Requested changes	$\chi^2(2, N = 163) = 5.513, p = .064$	
H1-17 Approved change requests		p = .937
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 1.816, p = .403$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = .612, p = .736$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 2.505, p = .286$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 2.534, p = .282$	
H1-22 Validated defect repair		p = .475
H1-23 Deliverables		p = .487

Independent factors	Independence Test	
	Dependent project outcome: Technical objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .059
H1-2 Preliminary project scope statement		p = 1.000
H1-3 Updates	$\chi^2(2, N = 163) = 2.636, p = .268$	
H1-4 Project management plan		p = .917
H1-5 Deliverables		p = .575
H1-6 Requested changes		p = .261
H1-7 Implemented change requests	$\chi^2(2, N = 163) = .676, p = .713$	
H1-8 Implemented corrective actions		p = .621
H1-9 Implemented preventive actions		p = .202
H1-10 Implemented defect repair		p = .326
H1-11 Work performance information	$\chi^2(2, N = 163) = 2.313, p = .315$	
H1-12 Recommended corrective actions		p = .124
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 4.761, p = .093$	
H1-14 Forecasts		p = .474
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 3.014, p = .222$	
H1-16 Requested changes	$\chi^2(2, N = 163) = 1.974, p = .373$	
H1-17 Approved change requests		p = .347
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 11.397, p = .003$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 2.174, p = .337$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = .873, p = .646$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 2.695, p = .260$	
H1-22 Validated defect repair		p = 1.000
H1-23 Deliverables		p = .811

Independent factors	Independence Test	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .430
H1-2 Preliminary project scope statement		p = 1.000
H1-3 Updates	$\chi^2(2, N = 163) = 4.814, p = .090$	
H1-4 Project management plan		p = .529
H1-5 Deliverables		p = .583
H1-6 Requested changes		p = .447
H1-7 Implemented change requests	$\chi^2(2, N = 163) = .320, p = .852$	
H1-8 Implemented corrective actions		p = .817
H1-9 Implemented preventive actions		p = 1.000
H1-10 Implemented defect repair		p = .734
H1-11 Work performance information	$\chi^2(2, N = 163) = .014, p = .993$	
H1-12 Recommended corrective actions		p = .105
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 2.402, p = .301$	
H1-14 Forecasts		p = .004
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = 1.241, p = .538$	
H1-16 Requested changes	$\chi^2(2, N = 163) = 4.173, p = .124$	
H1-17 Approved change requests		p = .335
H1-18 Rejected change requests	$\chi^2(2, N = 163) = .320, p = .849$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 1.764, p = .414$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 1.268, p = .530$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = .849, p = .654$	
H1-22 Validated defect repair		p = .550
H1-23 Deliverables		p = .289

Independent factors	Independence Test	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = 1.000
H1-2 Preliminary project scope statement		p = 1.000
H1-3 Updates		p = .552
H1-4 Project management plan		p = .145
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .434
H1-7 Implemented change requests		p = .050
H1-8 Implemented corrective actions		p = .541
H1-9 Implemented preventive actions		p = .043
H1-10 Implemented defect repair		p = .055
H1-11 Work performance information		p = .167
H1-12 Recommended corrective actions		p = .096
H1-13 Recommended preventive actions		p = 1.000
H1-14 Forecasts		p = 1.000
H1-15 Recommended defect repair		p = 1.000
H1-16 Requested changes		p = .530
H1-17 Approved change requests		p = .036
H1-18 Rejected change requests		p = 1.000
H1-19 Approved corrective actions		p = 1.000
H1-20 Approved preventive actions		p = .173
H1-21 Approved defect repair		p = .350
H1-22 Validated defect repair		p = .079
H1-23 Deliverables		p = .043

Independent factors	Independence Test	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .468
H1-2 Preliminary project scope statement		p = .571
H1-3 Updates		p = .576
H1-4 Project management plan		p = .673
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .636
H1-7 Implemented change requests		p = 1.000
H1-8 Implemented corrective actions		p = .806
H1-9 Implemented preventive actions		p = 1.000
H1-10 Implemented defect repair		p = .854
H1-11 Work performance information		p = .649
H1-12 Recommended corrective actions		p = .575
H1-13 Recommended preventive actions		p = .922
H1-14 Forecasts		p = .644
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = .830, p = .660$	
H1-16 Requested changes		p = 1.000
H1-17 Approved change requests		p = .706
H1-18 Rejected change requests		p = .642
H1-19 Approved corrective actions		p = 1.000
H1-20 Approved preventive actions		p = .704
H1-21 Approved defect repair		p = .361
H1-22 Validated defect repair		p = .259
H1-23 Deliverables		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome:	
	Scope	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .529
H1-2 Preliminary project scope statement		p = .235
H1-3 Updates	$\chi^2(2, N = 163) = 5.728, p = .057$	
H1-4 Project management plan		p = .759
H1-5 Deliverables		p = 1.000
H1-6 Requested changes	$\chi^2(2, N = 163) = 2.642, p = .267$	
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 6.460, p = .040$	
H1-8 Implemented corrective actions		p = .735
H1-9 Implemented preventive actions		p = .429
H1-10 Implemented defect repair		p = .519
H1-11 Work performance information	$\chi^2(2, N = 163) = 1.238, p = .539$	
H1-12 Recommended corrective actions		p = .594
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = 0.902, p = .637$	
H1-14 Forecasts		p = .450
H1-15 Recommended defect repair		p = .501
H1-16 Requested changes	$\chi^2(2, N = 163) = 2.112, p = .348$	
H1-17 Approved change requests		p = .043
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 3.388, p = .184$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 2.653, p = .265$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 2.542, p = .281$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 2.918, p = .232$	
H1-22 Validated defect repair		p = .059
H1-23 Deliverables		p = .075

Independent factors	Independence Test	
	Dependent project outcome:	
	Personal growth	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .117
H1-2 Preliminary project scope statement		p = 1.000
H1-3 Updates		p = 1.000
H1-4 Project management plan		p = 1.000
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .172
H1-7 Implemented change requests		p = 1.000
H1-8 Implemented corrective actions		p = .227
H1-9 Implemented preventive actions		p = 1.000
H1-10 Implemented defect repair		p = 1.000
H1-11 Work performance information		p = 1.000
H1-12 Recommended corrective actions		p = 1.000
H1-13 Recommended preventive actions		p = 1.000
H1-14 Forecasts		p = 1.000
H1-15 Recommended defect repair		p = .393
H1-16 Requested changes		p = 1.000
H1-17 Approved change requests		p = 1.000
H1-18 Rejected change requests		p = 1.000
H1-19 Approved corrective actions		p = 1.000
H1-20 Approved preventive actions		p = 1.000
H1-21 Approved defect repair		p = .049
H1-22 Validated defect repair		p = 1.000
H1-23 Deliverables		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome: Customer approval	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .789
H1-2 Preliminary project scope statement		p = .617
H1-3 Updates	$\chi^2(2, N = 163) = 2.641, p = .267$	
H1-4 Project management plan		p = .438
H1-5 Deliverables		p = .581
H1-6 Requested changes		p = .178
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 1.700, p = .427$	
H1-8 Implemented corrective actions		p = .122
H1-9 Implemented preventive actions		p = .334
H1-10 Implemented defect repair		p = .392
H1-11 Work performance information	$\chi^2(2, N = 163) = .553, p = .759$	
H1-12 Recommended corrective actions		p = .016
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = .219, p = .896$	
H1-14 Forecasts		p = .619
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = .900, p = .637$	
H1-16 Requested changes	$\chi^2(2, N = 163) = .071, p = .965$	
H1-17 Approved change requests		p = .713
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 2.762, p = .251$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = 1.747, p = .418$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 1.863, p = .394$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 2.732, p = .255$	
H1-22 Validated defect repair		p = .259
H1-23 Deliverables		p = .151

Independent factors	Independence Test	
	Dependent project outcome:	
	Profitability	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .559
H1-2 Preliminary project scope statement		p = .796
H1-3 Updates	$\chi^2(2, N = 163) = 2.066, p = .356$	
H1-4 Project management plan		p = .693
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .458
H1-7 Implemented change requests	$\chi^2(2, N = 163) = 1.437, p = .488$	
H1-8 Implemented corrective actions		p = .668
H1-9 Implemented preventive actions		p = .398
H1-10 Implemented defect repair		p = .052
H1-11 Work performance information	$\chi^2(2, N = 163) = .068, p = .967$	
H1-12 Recommended corrective actions		p = .844
H1-13 Recommended preventive actions	$\chi^2(2, N = 163) = .488, p = .783$	
H1-14 Forecasts		p = .836
H1-15 Recommended defect repair	$\chi^2(2, N = 163) = .340, p = .844$	
H1-16 Requested changes	$\chi^2(2, N = 163) = 1.581, p = .454$	
H1-17 Approved change requests		p = .057
H1-18 Rejected change requests	$\chi^2(2, N = 163) = 1.196, p = .550$	
H1-19 Approved corrective actions	$\chi^2(2, N = 163) = .409, p = .815$	
H1-20 Approved preventive actions	$\chi^2(2, N = 163) = 1.863, p = .394$	
H1-21 Approved defect repair	$\chi^2(2, N = 163) = 1.348, p = .510$	
H1-22 Validated defect repair		p = .870
H1-23 Deliverables		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome:	
	Sales	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H1-1 Project charter		p = .033
H1-2 Preliminary project scope statement		p = .244
H1-3 Updates		p = .678
H1-4 Project management plan		p = .253
H1-5 Deliverables		p = 1.000
H1-6 Requested changes		p = .777
H1-7 Implemented change requests		p = .197
H1-8 Implemented corrective actions		p = .057
H1-9 Implemented preventive actions		p = .173
H1-10 Implemented defect repair		p = .030
H1-11 Work performance information		p = .046
H1-12 Recommended corrective actions		p = 1.000
H1-13 Recommended preventive actions		p = .872
H1-14 Forecasts		p = .493
H1-15 Recommended defect repair		p = 1.000
H1-16 Requested changes		p = .525
H1-17 Approved change requests		p = 1.000
H1-18 Rejected change requests		p = .104
H1-19 Approved corrective actions		p = 1.000
H1-20 Approved preventive actions		p = .433
H1-21 Approved defect repair		p = .668
H1-22 Validated defect repair		p = .806
H1-23 Deliverables		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome: Budget/Cost	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = .585, p = .746$	
H2-2 Project scope statement		p = .577
H2-3 Work breakdown structure		p = .526
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .968, p = .616$	
H2-5 Scope baseline		p = .469
H2-6 Accepted deliverables		p = .865

Independent factors	Independence Test	
	Dependent project outcome: Schedule	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = 1.926, p = .382$	
H2-2 Project scope statement		p = .839
H2-3 Work breakdown structure		p = .721
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 4.949, p = .084$	
H2-5 Scope baseline		p = .488
H2-6 Accepted deliverables		p = .891

Independent factors	Independence Test	
	Dependent project outcome: Customer satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .465
H2-2 Project scope statement		p = .265
H2-3 Work breakdown structure	$\chi^2(2, N = 163) = 3.985, p = .136$	
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 2.804, p = .246$	
H2-5 Scope baseline		p = 1.000
H2-6 Accepted deliverables		p = 1.000

Independence Test		
Dependent project outcome: User satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = 1.372, p = .504$	
H2-2 Project scope statement		p = .663
H2-3 Work breakdown structure		p = .907
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 2.764, p = .251$	
H2-5 Scope baseline		p = .898
H2-6 Accepted deliverables		p = .815

Independence Test		
Dependent project outcome: Stakeholder satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = 2.260, p = .323$	
H2-2 Project scope statement		p = .177
H2-3 Work breakdown structure	$\chi^2(2, N = 163) = .112, p = .946$	
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .381, p = .827$	
H2-5 Scope baseline		p = .787
H2-6 Accepted deliverables		p = .262

Independence Test		
Dependent project outcome: Project team satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .900
H2-2 Project scope statement		p = .678
H2-3 Work breakdown structure		p = .218
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 1.649, p = .439$	
H2-5 Scope baseline		p = .045
H2-6 Accepted deliverables		p = 1.000

Independence Test		
Dependent project outcome: Strategic contribution of the project		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .822
H2-2 Project scope statement		p = .416
H2-3 Work breakdown structure		p = .430
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .045, p = .978$	
H2-5 Scope baseline		p = .870
H2-6 Accepted deliverables		p = 1.000

Independence Test		
Dependent project outcome: Financial objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = 3.042, p = .219$	
H2-2 Project scope statement		p = .610
H2-3 Work breakdown structure		p = .688
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 1.917, p = .383$	
H2-5 Scope baseline		p = .586
H2-6 Accepted deliverables		p = .080

Independence Test		
Dependent project outcome: Technical objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = .523, p = .770$	
H2-2 Project scope statement		p = .286
H2-3 Work breakdown structure		p = .321
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 1.426, p = .490$	
H2-5 Scope baseline		p = .462
H2-6 Accepted deliverables		p = .065

	Independence Test	
	Dependent project outcome: Performance objectives	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = .470, p = .791$	
H2-2 Project scope statement		p = .577
H2-3 Work breakdown structure		p = .159
H2-4 WBS dictionary	$\chi^2(2, N = 163) = 4.082, p = .130$	
H2-5 Scope baseline		p = .099
H2-6 Accepted deliverables		p = .096

	Independence Test	
	Dependent project outcome: Commercial benefit for contractors	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .583
H2-2 Project scope statement		p = .138
H2-3 Work breakdown structure		p = .408
H2-4 WBS dictionary		p = .565
H2-5 Scope baseline		p = .082
H2-6 Accepted deliverables		p = .071

	Independence Test	
	Dependent project outcome: Commercial benefit for customer	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .683
H2-2 Project scope statement		p = .513
H2-3 Work breakdown structure		p = .638
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .210, p = .900$	
H2-5 Scope baseline		p = .548
H2-6 Accepted deliverables		p = .711

	Independence Test	
	Dependent project outcome:	
	Scope	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = 1.424, p = .491$	
H2-2 Project scope statement		p = .171
H2-3 Work breakdown structure		p = .102
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .532, p = .766$	
H2-5 Scope baseline		p = .391
H2-6 Accepted deliverables		p = .086

	Independence Test	
	Dependent project outcome:	
	Personal growth	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .252
H2-2 Project scope statement		p = 1.000
H2-3 Work breakdown structure		p = 1.000
H2-4 WBS dictionary		p = .166
H2-5 Scope baseline		p = 1.000
H2-6 Accepted deliverables		p = 1.000

	Independence Test	
	Dependent project outcome:	
	Customer approval	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = .356, p = .837$	
H2-2 Project scope statement		p = .649
H2-3 Work breakdown structure		p = .229
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .226, p = .893$	
H2-5 Scope baseline		p = .153
H2-6 Accepted deliverables		p = .742

Independent factors	Independence Test	
	Dependent project outcome:	
	Profitability	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan	$\chi^2(2, N = 163) = .601, p = .740$	
H2-2 Project scope statement		p = .178
H2-3 Work breakdown structure		p = .623
H2-4 WBS dictionary	$\chi^2(2, N = 163) = .476, p = .788$	
H2-5 Scope baseline		p = .039
H2-6 Accepted deliverables		p = .447

Independent factors	Independence Test	
	Dependent project outcome:	
	Sales	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H2-1 Project scope management plan		p = .238
H2-2 Project scope statement		p = .429
H2-3 Work breakdown structure		p = .604
H2-4 WBS dictionary		p = .588
H2-5 Scope baseline		p = .076
H2-6 Accepted deliverables		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome:	
	Budget/Cost	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .822
H3-2 Activity attributes	$\chi^2(2, N = 163) = 1.106, p = .575$	
H3-3 Milestone list		p = .426
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = .095, p = .953$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = .431, p = .806$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 5.510, p = .064$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = .249, p = .883$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = 3.799, p = .150$	
H3-9 Project schedule		p = .815
H3-10 Schedule model data	$\chi^2(2, N = 163) = .827, p = .661$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 1.331, p = .514$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = 1.352, p = .509$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Schedule	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	$\chi^2(2, N = 163) = .796, p = .672$	
H3-2 Activity attributes	$\chi^2(2, N = 163) = .572, p = .751$	
H3-3 Milestone list		p = .640
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 1.164, p = .559$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = .373, p = .830$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 2.675, p = .262$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = .405, p = .817$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = .091, p = .956$	
H3-9 Project schedule	$\chi^2(2, N = 163) = .073, p = .964$	
H3-10 Schedule model data	$\chi^2(2, N = 163) = .023, p = .989$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = .091, p = .956$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = .534, p = .766$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Customer satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	$\chi^2(2, N = 163) = 10.216, p = .006$	
H3-2 Activity attributes	$\chi^2(2, N = 163) = 1.169, p = .557$	
H3-3 Milestone list		p = .465
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 2.433, p = .296$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 1.487, p = .475$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 6.820, p = .033$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 3.246, p = .197$	
H3-8 Activity duration estimates		p = .323
H3-9 Project schedule		p = .002
H3-10 Schedule model data	$\chi^2(2, N = 163) = .698, p = .706$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 1.620, p = .445$	
H3-12 Performance measurements		p = .869

Independent factors	Independence Test	
	Dependent project outcome:	
	User satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .206
H3-2 Activity attributes	$\chi^2(2, N = 163) = 4.231, p = .121$	
H3-3 Milestone list		p = 1.000
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 5.898, p = .052$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 4.857, p = .088$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = .845, p = .655$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = .267, p = .875$	
H3-8 Activity duration estimates		p = .714
H3-9 Project schedule		p = .756
H3-10 Schedule model data	$\chi^2(2, N = 163) = 5.869, p = .053$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 1.500, p = .472$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = 1.490, p = .475$	

Independent factors	Independence Test	
	Dependent project outcome: Stakeholder satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	$\chi^2(2, N = 163) = 2.737, p = .254$	
H3-2 Activity attributes	$\chi^2(2, N = 163) = .775, p = .679$	
H3-3 Milestone list		$p = .408$
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 1.054, p = .590$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = .293, p = .864$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 1.381, p = .501$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 3.820, p = .148$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = .561, p = .755$	
H3-9 Project schedule		$p = .669$
H3-10 Schedule model data	$\chi^2(2, N = 163) = 4.600, p = .100$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 1.405, p = .495$	
H3-12 Performance measurements		$p = .465$

Independent factors	Independence Test	
	Dependent project outcome: Project team satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		$p = .577$
H3-2 Activity attributes	$\chi^2(2, N = 163) = .787, p = .675$	
H3-3 Milestone list		$p = .680$
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 1.817, p = .403$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 2.938, p = .230$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 1.361, p = .506$	
H3-7 Resource calendar		$p = .927$
H3-8 Activity duration estimates		$p = .200$
H3-9 Project schedule		$p = 1.000$
H3-10 Schedule model data		$p = .824$
H3-11 Schedule baseline		$p = .565$
H3-12 Performance measurements		$p = .611$

Independent factors	Independence Test	
	Dependent project outcome: Strategic contribution of the project	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = 1.000
H3-2 Activity attributes	$\chi^2(2, N = 163) = 2.622, p = .270$	
H3-3 Milestone list		p = .863
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 4.831, p = .089$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 1.623, p = .444$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = .026, p = .987$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = .119, p = .942$	
H3-8 Activity duration estimates		p = 1.000
H3-9 Project schedule		p = .729
H3-10 Schedule model data	$\chi^2(2, N = 163) = 5.853, p = .054$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 2.529, p = .282$	
H3-12 Performance measurements		p = .909

Independent factors	Independence Test	
	Dependent project outcome: Financial objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	$\chi^2(2, N = 163) = 3.690, p = .158$	
H3-2 Activity attributes	$\chi^2(2, N = 163) = .456, p = .796$	
H3-3 Milestone list	$\chi^2(2, N = 163) = 1.413, p = .493$	
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = .786, p = .675$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 3.160, p = .206$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = .460, p = .794$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 3.986, p = .136$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = .229, p = .892$	
H3-9 Project schedule		p = .453
H3-10 Schedule model data	$\chi^2(2, N = 163) = 1.586, p = .452$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = .219, p = .896$	
H3-12 Performance measurements		p = .208

Independent factors	Independence Test	
	Dependent project outcome:	
	Technical objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	$\chi^2(2, N = 163) = 3.922, p = .141$	
H3-2 Activity attributes	$\chi^2(2, N = 163) = 2.435, p = .296$	
H3-3 Milestone list		$p = .129$
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = .440, p = .801$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 5.356, p = .069$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 2.570, p = .277$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 3.278, p = .194$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = 3.702, p = .157$	
H3-9 Project schedule		$p = .845$
H3-10 Schedule model data	$\chi^2(2, N = 163) = 2.969, p = .227$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 2.751, p = .253$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = 2.635, p = .268$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Performance objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		$p = .637$
H3-2 Activity attributes	$\chi^2(2, N = 163) = .345, p = .842$	
H3-3 Milestone list		$p = .377$
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = .095, p = .953$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 1.804, p = .406$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 2.524, p = .283$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 7.150, p = .028$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = 1.801, p = .406$	
H3-9 Project schedule		$p = .815$
H3-10 Schedule model data	$\chi^2(2, N = 163) = .102, p = .950$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = .092, p = .955$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = 1.890, p = .389$	

Independent factors	Independence Test	
	Dependent project outcome: Commercial benefit for contractors	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .518
H3-2 Activity attributes		p = 1.000
H3-3 Milestone list		p = .129
H3-4 Project schedule network diagrams		p = .417
H3-5 Activity resource requirements		p = .290
H3-6 Resource breakdown structure		p = 1.000
H3-7 Resource calendar		p = .672
H3-8 Activity duration estimates		p = 1.000
H3-9 Project schedule		p = 1.000
H3-10 Schedule model data		p = .228
H3-11 Schedule baseline		p = .284
H3-12 Performance measurements		p = .134

Independent factors	Independence Test	
	Dependent project outcome: Commercial benefit for customer	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .222
H3-2 Activity attributes	$\chi^2(2, N = 163) = .737, p = .692$	
H3-3 Milestone list		p = .516
H3-4 Project schedule network diagrams		p = 1.000
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = .347, p = .841$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = .812, p = .666$	
H3-7 Resource calendar		p = .294
H3-8 Activity duration estimates		p = 1.000
H3-9 Project schedule		p = 1.000
H3-10 Schedule model data		p = .867
H3-11 Schedule baseline		p = .374
H3-12 Performance measurements		p = .108

Independent factors	Independence Test	
	Dependent project outcome:	
	Scope	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list	$\chi^2(2, N = 163) = 1.717, p = .424$	
H3-2 Activity attributes	$\chi^2(2, N = 163) = 4.503, p = .105$	
H3-3 Milestone list		$p = .274$
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = .970, p = .616$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 1.875, p = .392$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 3.175, p = .204$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 5.282, p = .071$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = .927, p = .629$	
H3-9 Project schedule		$p = 1.000$
H3-10 Schedule model data	$\chi^2(2, N = 163) = 4.024, p = .134$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 3.868, p = .145$	
H3-12 Performance measurements		$p = .949$

Independent factors	Independence Test	
	Dependent project outcome:	
	Personal growth	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		$p = 1.000$
H3-2 Activity attributes		$p = .153$
H3-3 Milestone list		$p = 1.000$
H3-4 Project schedule network diagrams		$p = .160$
H3-5 Activity resource requirements		$p = .429$
H3-6 Resource breakdown structure		$p = 1.000$
H3-7 Resource calendar		$p = 1.000$
H3-8 Activity duration estimates		$p = 1.000$
H3-9 Project schedule		$p = 1.000$
H3-10 Schedule model data		$p = 1.000$
H3-11 Schedule baseline		$p = 1.000$
H3-12 Performance measurements		$p = 1.000$

Independent factors	Independence Test	
	Dependent project outcome:	
	Customer approval	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .565
H3-2 Activity attributes	$\chi^2(2, N = 163) = 2.967, p = .227$	
H3-3 Milestone list		p = .811
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = 3.065, p = .216$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = 2.222, p = .200$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 1.020, p = .601$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 2.631, p = .268$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = 3.009, p = .222$	
H3-9 Project schedule		p = .419
H3-10 Schedule model data	$\chi^2(2, N = 163) = 1.953, p = .377$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = 2.745, p = .253$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = 4.320, p = .115$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Profitability	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .379
H3-2 Activity attributes	$\chi^2(2, N = 163) = 4.303, p = .116$	
H3-3 Milestone list		p = .897
H3-4 Project schedule network diagrams	$\chi^2(2, N = 163) = .806, p = .668$	
H3-5 Activity resource requirements	$\chi^2(2, N = 163) = .569, p = .752$	
H3-6 Resource breakdown structure	$\chi^2(2, N = 163) = 4.091, p = .129$	
H3-7 Resource calendar	$\chi^2(2, N = 163) = 2.673, p = .263$	
H3-8 Activity duration estimates	$\chi^2(2, N = 163) = .404, p = .801$	
H3-9 Project schedule		p = .533
H3-10 Schedule model data	$\chi^2(2, N = 163) = .102, p = .950$	
H3-11 Schedule baseline	$\chi^2(2, N = 163) = .312, p = .856$	
H3-12 Performance measurements	$\chi^2(2, N = 163) = .296, p = .862$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Sales	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H3-1 Activity list		p = .038
H3-2 Activity attributes		p = .031
H3-3 Milestone list		p = .210
H3-4 Project schedule network diagrams		p = .084
H3-5 Activity resource requirements		p = .038
H3-6 Resource breakdown structure		p = .008
H3-7 Resource calendar		p = .064
H3-8 Activity duration estimates		p = .397
H3-9 Project schedule		p = .443
H3-10 Schedule model data		p = .567
H3-11 Schedule baseline		p = .564
H3-12 Performance measurements		p = .621

	Independence Test	
	Dependent project outcome:	
	Budget/Cost	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = .113, p = .945$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = .026, p = .987$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = .587, p = .746$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = .674, p = .714$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = .166, p = .920$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = .747, p = .688$	

	Independence Test	
	Dependent project outcome:	
	Schedule	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = 1.965, p = .374$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = .500, p = .779$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 1.729, p = .421$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = .015, p = .993$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 3.179, p = .204$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 1.790, p = .409$	

	Independence Test	
	Dependent project outcome:	
	Customer satisfaction	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = .787, p = .675$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 7.901, p = .019$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 2.143, p = .342$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = 6.516, p = .038$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = .640, p = .726$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = .157, p = .925$	

	Independence Test	
	Dependent project outcome:	
	User satisfaction	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = .822, p = .663$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 5.681, p = .058$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 4.881, p = .087$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = .770, p = .680$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 4.175, p = .124$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 5.600, p = .061$	

	Independence Test	
	Dependent project outcome:	
	Stakeholder satisfaction	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = 3.690, p = .158$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = .050, p = .975$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 1.915, p = .384$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = .933, p = .627$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 4.481, p = .106$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = .080, p = .961$	

	Independence Test	
	Dependent project outcome:	
	Project team satisfaction	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates		p = .830
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = .917, p = .632$	
H4-3 Cost management plan		p = .317
H4-4 Cost baseline		p = .706
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 1.767, p = .413$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 1.303, p = .521$	

Independence Test		
Dependent project outcome: Strategic contribution of the project		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates		p = 1.000
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 2.621, p = .270$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 2.462, p = .292$	
H4-4 Cost baseline		p = .636
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 1.178, p = .555$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = .936, p = .626$	

Independence Test		
Dependent project outcome: Financial objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = 2.424, p = .298$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 1.387, p = .500$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 1.902, p = .386$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = 1.606, p = .448$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 2.000, p = .368$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 2.441, p = .295$	

Independence Test		
Dependent project outcome: Technical objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = 3.740, p = .154$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = .588, p = .745$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 1.149, p = .563$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = 1.147, p = .564$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 3.701, p = .157$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 3.268, p = .195$	

	Independence Test	
	Dependent project outcome: Performance objectives	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = 1.351, p = .509$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 3.259, p = .196$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = .365, p = .833$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = .555, p = .758$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 1.054, p = .590$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 1.227, p = .542$	

	Independence Test	
	Dependent project outcome: Commercial benefit for contractors	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates		p = .332
H4-2 Activity cost estimates supp. detail		p = 1.000
H4-3 Cost management plan		p = .656
H4-4 Cost baseline		p = 1.000
H4-5 Project funding requirements		p = .481
H4-6 Forecasted completion		p = 1.000

	Independence Test	
	Dependent project outcome: Commercial benefit for customer	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates		p = .607
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 2.878, p = .237$	
H4-3 Cost management plan		p = 1.000
H4-4 Cost baseline		p = .019
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 2.167, p = .338$	
H4-6 Forecasted completion		p = .373

	Independence Test	
	Dependent project outcome:	
	Scope	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = 1.009, p = .604$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 1.104, p = .576$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = .761, p = .683$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = 2.952, p = .229$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = .462, p = .794$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 1.859, p = .395$	

	Independence Test	
	Dependent project outcome:	
	Personal growth	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates		$p = 1.000$
H4-2 Activity cost estimates supp. detail		$p = 1.000$
H4-3 Cost management plan		$p = .344$
H4-4 Cost baseline		$p = .313$
H4-5 Project funding requirements		$p = .491$
H4-6 Forecasted completion		$p = .061$

	Independence Test	
	Dependent project outcome:	
	Customer approval	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = .985, p = .611$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = 7.419, p = .024$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 2.245, p = .325$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = 7.635, p = .022$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 1.387, p = .500$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = 1.334, p = .513$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Profitability	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates	$\chi^2(2, N = 163) = .180, p = .914$	
H4-2 Activity cost estimates supp. detail	$\chi^2(2, N = 163) = .389, p = .823$	
H4-3 Cost management plan	$\chi^2(2, N = 163) = 2.679, p = .262$	
H4-4 Cost baseline	$\chi^2(2, N = 163) = .357, p = .836$	
H4-5 Project funding requirements	$\chi^2(2, N = 163) = 2.560, p = .278$	
H4-6 Forecasted completion	$\chi^2(2, N = 163) = .058, p = .972$	

Independent factors	Independence Test	
	Dependent project outcome:	
	Sales	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H4-1 Activity cost estimates		$p = .343$
H4-2 Activity cost estimates supp. detail		$p = .892$
H4-3 Cost management plan		$p = .208$
H4-4 Cost baseline		$p = .746$
H4-5 Project funding requirements		$p = .889$
H4-6 Forecasted completion		$p = .497$

Independent factors	Independence Test	
	Dependent project outcome: Budget/cost	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.245, p = .537$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 1.447, p = .485$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 3.981, p = .137$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 2.391, p = .303$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = .550, p = .760$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 1.770, p = .413$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = .918, p = .632$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = 2.733, p = .255$	
H5-9 Validated deliveries		$p = .745$

Independent factors	Independence Test	
	Dependent project outcome: Schedule	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.609, p = .447$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = .526, p = .769$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 2.603, p = .272$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 1.391, p = .499$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 1.313, p = .519$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 1.773, p = .412$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = .995, p = .608$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .495, p = .781$	
H5-9 Validated deliveries		$p = .610$

Independent factors	Independence Test	
	Dependent project outcome: Customer satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 11.235, p = .004$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 3.086, p = .214$	
H5-3 Quality checklists		$p = .189$
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 5.987, p = .050$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 5.410, p = .067$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 1.255, p = .534$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 2.377, p = .305$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .507, p = .776$	
H5-9 Validated deliveries		$p = .765$

Independent factors	Independence Test	
	Dependent project outcome: User satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.734, p = .420$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 3.784, p = .151$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 3.605, p = .165$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 3.726, p = .155$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 1.687, p = .430$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 1.738, p = .419$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 1.447, p = .485$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .275, p = .871$	
H5-9 Validated deliveries		$p = .506$

Independent factors	Independence Test	
	Dependent project outcome: Stakeholder satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 6.025, p = .049$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = .525, p = .769$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 1.213, p = .545$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = .211, p = .900$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = .167, p = .920$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 2.007, p = .367$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 2.686, p = .261$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .421, p = .810$	
H5-9 Validated deliveries		p = .935

Independent factors	Independence Test	
	Dependent project outcome: Project team satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan		p = .929
H5-2 Quality metrics	$\chi^2(2, N = 163) = 1.640, p = .440$	
H5-3 Quality checklists		p = .189
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 2.941, p = .230$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 1.719, p = .423$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = .015, p = .993$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = .087, p = .957$	
H5-8 Quality control measurements		p = .085
H5-9 Validated deliveries		p = .190

Independent factors	Independence Test	
	Dependent project outcome: Strategic contribution of the project	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = .022, p = .989$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 2.698, p = .259$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 1.689, p = .430$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = .857, p = .652$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 1.040, p = .595$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 12.456, p = .002$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 1.119, p = .210$	
H5-8 Quality control measurements		p = .101
H5-9 Validated deliveries		p = .054

Independent factors	Independence Test	
	Dependent project outcome: Financial objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = .793, p = .673$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 5.559, p = .062$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 1.788, p = .409$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 1.476, p = .478$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = .194, p = .908$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = .447, p = .800$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 1.081, p = .582$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = 1.377, p = .502$	
H5-9 Validated deliveries		p = .351

Independent factors	Independence Test	
	Dependent project outcome: Technical objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 3.477, p = .176$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 3.329, p = .189$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 1.390, p = .499$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = .905, p = .636$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 3.940, p = .139$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 2.567, p = .277$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 1.328, p = .515$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .324, p = .851$	
H5-9 Validated deliveries		$p = .237$

Independent factors	Independence Test	
	Dependent project outcome: Performance objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.337, p = .513$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 2.634, p = .268$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 3.981, p = .137$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 5.115, p = .077$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 4.034, p = .133$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 3.491, p = .175$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 4.047, p = .132$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .880, p = .644$	
H5-9 Validated deliveries		$p = 1.000$

Independent factors	Independence Test	
	Dependent project outcome: Commercial benefit for contractors	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan		p = .174
H5-2 Quality metrics		p = .142
H5-3 Quality checklists		p = .160
H5-4 Process improvement plan		p = .720
H5-5 Quality baseline		p = .206
H5-6 Recommended corrective actions		p = 1.000
H5-7 Organizational process assets		p = .448
H5-8 Quality control measurements		p = .633
H5-9 Validated deliveries		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome: Commercial benefit for customer	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan		p = .050
H5-2 Quality metrics		p = .825
H5-3 Quality checklists		p = 1.000
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 3.209, p = .201$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 1.689, p = .430$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 1.035, p = .596$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = .221, p = .895$	
H5-8 Quality control measurements		p = .718
H5-9 Validated deliveries		p = 1.000

Independent factors	Independence Test	
	Dependent project outcome:	
	Scope	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.897, p = .387$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = .605, p = .739$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 2.565, p = .277$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 1.294, p = .524$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = .081, p = .960$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 1.719, p = .423$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 1.648, p = .439$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = 7.540, p = .023$	
H5-9 Validated deliveries		$p = .506$

Independent factors	Independence Test	
	Dependent project outcome:	
	Personal growth	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan		$p = .313$
H5-2 Quality metrics		$p = 1.000$
H5-3 Quality checklists		$p = .319$
H5-4 Process improvement plan		$p = .117$
H5-5 Quality baseline		$p = .503$
H5-6 Recommended corrective actions		$p = 1.000$
H5-7 Organizational process assets		$p = .528$
H5-8 Quality control measurements		$p = 1.000$
H5-9 Validated deliveries		$p = 1.000$

Independent factors	Independence Test	
	Dependent project outcome:	
	Customer approval	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.486, p = .476$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 3.085, p = .214$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = 4.024, p = .134$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = .473, p = .789$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = 1.528, p = .466$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = .466, p = .792$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 1.401, p = .496$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = .773, p = .679$	
H5-9 Validated deliveries		$p = .753$

Independent factors	Independence Test	
	Dependent project outcome:	
	Profitability	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan	$\chi^2(2, N = 163) = 1.318, p = .517$	
H5-2 Quality metrics	$\chi^2(2, N = 163) = 3.339, p = .188$	
H5-3 Quality checklists	$\chi^2(2, N = 163) = .868, p = .648$	
H5-4 Process improvement plan	$\chi^2(2, N = 163) = 1.790, p = .409$	
H5-5 Quality baseline	$\chi^2(2, N = 163) = .393, p = .821$	
H5-6 Recommended corrective actions	$\chi^2(2, N = 163) = 6.668, p = .036$	
H5-7 Organizational process assets	$\chi^2(2, N = 163) = 2.386, p = .303$	
H5-8 Quality control measurements	$\chi^2(2, N = 163) = 2.611, p = .271$	
H5-9 Validated deliveries		$p = .071$

	Independence Test	
	Dependent project outcome:	
	Sales	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H5-1 Quality management plan		p = .218
H5-2 Quality metrics		p = .621
H5-3 Quality checklists		p = .351
H5-4 Process improvement plan		p = .494
H5-5 Quality baseline		p = .890
H5-6 Recommended corrective actions		p = .697
H5-7 Organizational process assets		p = 1.000
H5-8 Quality control measurements		p = .286
H5-9 Validated deliveries		p = 1.000

Independence Test		
Dependent project outcome:		
Budget/Cost		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .499
H6-2 Project organization chart	$\chi^2(2, N = 163) = .241, p = .886$	
H6-3 Staffing management plan	$\chi^2(2, N = 163) = .698, p = .705$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = .161, p = .922$	
H6-5 Resource availability		p = .000
H6-6 Team performance assessment	$\chi^2(2, N = 163) = .355, p = .837$	

Independence Test		
Dependent project outcome:		
Schedule		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .060
H6-2 Project organization chart	$\chi^2(2, N = 163) = .670, p = .715$	
H6-3 Staffing management plan	$\chi^2(2, N = 163) = .130, p = .937$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = 5.156, p = .076$	
H6-5 Resource availability		p = .450
H6-6 Team performance assessment	$\chi^2(2, N = 163) = .773, p = .679$	

Independence Test		
Dependent project outcome:		
Customer satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .339
H6-2 Project organization chart		p = .154
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 4.052, p = .132$	
H6-4 Project staff assignments		p = .147
H6-5 Resource availability		p = .672
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 5.069, p = .079$	

Independence Test		
Dependent project outcome:		
User satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .815
H6-2 Project organization chart		p = .462
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 7.894, p = .019$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = .549, p = .760$	
H6-5 Resource availability		p = .770
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 2.185, p = .335$	

Independence Test		
Dependent project outcome:		
Stakeholder satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .003
H6-2 Project organization chart		p = .122
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 1.109, p = .574$	
H6-4 Project staff assignments		p = .643
H6-5 Resource availability		p = .084
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 1.637, p = .433$	

Independence Test		
Dependent project outcome:		
Project team satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .756
H6-2 Project organization chart		p = .418
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 1.842, p = .398$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = .419, p = .811$	
H6-5 Resource availability		p = .726
H6-6 Team performance assessment	$\chi^2(2, N = 163) = .878, p = .645$	

Independence Test		
Dependent project outcome:		
Strategic contribution of the project		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .771
H6-2 Project organization chart		p = .998
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 1.241, p = .538$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = 2.462, p = .292$	
H6-5 Resource availability		p = .735
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 4.048, p = .132$	

Independence Test		
Dependent project outcome:		
Financial objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .295
H6-2 Project organization chart		p = .706
H6-3 Staffing management plan	$\chi^2(2, N = 163) = .727, p = .695$	
H6-4 Project staff assignments		p = .196
H6-5 Resource availability		p = .116
H6-6 Team performance assessment	$\chi^2(2, N = 163) = .335, p = .846$	

Independence Test		
Dependent project outcome:		
Technical objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = 1.000
H6-2 Project organization chart	$\chi^2(2, N = 163) = 2.189, p = .335$	
H6-3 Staffing management plan	$\chi^2(2, N = 163) = .663, p = .718$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = 3.313, p = .191$	
H6-5 Resource availability		p = .509
H6-6 Team performance assessment	$\chi^2(2, N = 163) = .058, p = .972$	

Independence Test		
Dependent project outcome: Performance objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .236
H6-2 Project organization chart	$\chi^2(2, N = 163) = 1.055, p = .590$	
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 2.259, p = .323$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = 4.291, p = .117$	
H6-5 Resource availability		p = .802
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 1.867, p = .393$	

Independence Test		
Dependent project outcome: Commercial benefit for contractors		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .327
H6-2 Project organization chart		p = 1.000
H6-3 Staffing management plan		p = 1.000
H6-4 Project staff assignments		p = 1.000
H6-5 Resource availability		p = .298
H6-6 Team performance assessment		p = .083

Independence Test		
Dependent project outcome: Commercial benefit for customer		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .733
H6-2 Project organization chart		p = .537
H6-3 Staffing management plan		p = .592
H6-4 Project staff assignments		p = .528
H6-5 Resource availability		p = .429
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 2.186, p = .335$	

	Independence Test	
	Dependent project outcome:	
	Scope	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .904
H6-2 Project organization chart		p = .944
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 5.622, p = .060$	
H6-4 Project staff assignments		p = .143
H6-5 Resource availability		p = .604
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 2.305, p = .316$	

	Independence Test	
	Dependent project outcome:	
	Personal growth	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = 1.000
H6-2 Project organization chart		p = 1.000
H6-3 Staffing management plan		p = .387
H6-4 Project staff assignments		p = .344
H6-5 Resource availability		p = 1.000
H6-6 Team performance assessment		p = 1.000

	Independence Test	
	Dependent project outcome:	
	Customer approval	
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .357
H6-2 Project organization chart	$\chi^2(2, N = 163) = 2.265, p = .322$	
H6-3 Staffing management plan	$\chi^2(2, N = 163) = .266, p = .876$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = 2.011, p = .366$	
H6-5 Resource availability		p = .808
H6-6 Team performance assessment	$\chi^2(2, N = 163) = 2.298, p = .317$	

Independence Test		
Dependent project outcome:		
Profitability		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = 1.000
H6-2 Project organization chart	$\chi^2(2, N = 163) = 1.931, p = .381$	
H6-3 Staffing management plan	$\chi^2(2, N = 163) = 1.749, p = .417$	
H6-4 Project staff assignments	$\chi^2(2, N = 163) = 1.200, p = .549$	
H6-5 Resource availability		p = .309
H6-6 Team performance assessment	$\chi^2(2, N = 163) = .279, p = .870$	

Independence Test		
Dependent project outcome:		
Sales		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H6-1 Roles and responsibilities		p = .074
H6-2 Project organization chart		p = .260
H6-3 Staffing management plan		p = .163
H6-4 Project staff assignments		p = 1.000
H6-5 Resource availability		p = 1.000
H6-6 Team performance assessment		p = .450

Independence Test		
Dependent project outcome:		
Budget/cost		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 4.237, p = .120$	
H7-2 Performance reports	$\chi^2(2, N = 163) = .107, p = .948$	
H7-3 Resolved issues		$p = .798$

Independence Test		
Dependent project outcome:		
Schedule		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = .139, p = .933$	
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.789, p = .409$	
H7-3 Resolved issues		$p = .570$

Independence Test		
Dependent project outcome:		
Customer satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 8.328, p = .016$	
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.726, p = .422$	
H7-3 Resolved issues		$p = .459$

Independence Test		
Dependent project outcome:		
User satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		$p = .841$
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.114, p = .573$	
H7-3 Resolved issues	$\chi^2(2, N = 163) = 1.132, p = .568$	

Independence Test		
Dependent project outcome: Stakeholder satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 2.818, p = .244$	
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.123, p = .570$	
H7-3 Resolved issues		$p = .186$

Independence Test		
Dependent project outcome: Project team satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		$p = .474$
H7-2 Performance reports	$\chi^2(2, N = 163) = .063, p = .969$	
H7-3 Resolved issues		$p = .588$

Independence Test		
Dependent project outcome: Strategic contribution of the project		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		$p = .739$
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.848, p = .397$	
H7-3 Resolved issues		$p = .904$

Independence Test		
Dependent project outcome: Financial objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 1.643, p = .440$	
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.157, p = .561$	
H7-3 Resolved issues		$p = .799$

Independence Test		
Dependent project outcome: Technical objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 4.082, p = .130$	
H7-2 Performance reports	$\chi^2(2, N = 163) = .045, p = .978$	
H7-3 Resolved issues		$p = .869$

Independence Test		
Dependent project outcome: Performance objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = .673, p = .714$	
H7-2 Performance reports	$\chi^2(2, N = 163) = .107, p = .948$	
H7-3 Resolved issues		$p = .203$

Independence Test		
Dependent project outcome: Commercial benefit for contractors		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		$p = .541$
H7-2 Performance reports		$p = .644$
H7-3 Resolved issues		$p = .118$

Independence Test		
Dependent project outcome: Commercial benefit for customer		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		$p = .782$
H7-2 Performance reports		$p = .289$
H7-3 Resolved issues		$p = .863$

Independence Test		
Dependent project outcome: Scope		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 1.910, p = .385$	
H7-2 Performance reports	$\chi^2(2, N = 163) = .090, p = .956$	
H7-3 Resolved issues		$p = .546$

Independence Test		
Dependent project outcome: Personal growth		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		$p = 1.000$
H7-2 Performance reports		$p = 1.000$
H7-3 Resolved issues		$p = .037$

Independence Test		
Dependent project outcome: Customer approval		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = .548, p = .760$	
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.276, p = .528$	
H7-3 Resolved issues		$p = .323$

Independence Test		
Dependent project outcome: Profitability		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan	$\chi^2(2, N = 163) = 1.606, p = .448$	
H7-2 Performance reports	$\chi^2(2, N = 163) = 1.642, p = .440$	
H7-3 Resolved issues		$p = .351$

Independent factors	Independence Test	
	Dependent project outcome:	
	Sales	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H7-1 Communication management plan		p = .625
H7-2 Performance reports		p = .527
H7-3 Resolved issues		p = 1.000

Independence Test		
Dependent project outcome:		
Budget/cost		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	$\chi^2(2, N = 163) = 2.602, p = .272$	
H8-2 Risk register	$\chi^2(2, N = 163) = 1.591, p = .451$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 1.670, p = .434$	

Independence Test		
Dependent project outcome:		
Schedule		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	$\chi^2(2, N = 163) = 1.721, p = .423$	
H8-2 Risk register	$\chi^2(2, N = 163) = .495, p = .781$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 2.061, p = .357$	

Independence Test		
Dependent project outcome:		
Customer satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		$p = .132$
H8-2 Risk register		$p = .131$
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 1.374, p = .503$	

Independence Test		
Dependent project outcome:		
User satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		$p = .906$
H8-2 Risk register		$p = 1.000$
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 5.617, p = .060$	

Independence Test		
Dependent project outcome: Stakeholder satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .149
H8-2 Risk register	$\chi^2(2, N = 163) = .589, p = .745$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 2.526, p = .283$	

Independence Test		
Dependent project outcome: Project team satisfaction		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .767
H8-2 Risk register		p = .526
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 1.184, p = .553$	

Independence Test		
Dependent project outcome: Strategic contribution of the project		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .897
H8-2 Risk register		p = .811
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = .560, p = .756$	

Independence Test		
Dependent project outcome: Financial objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .328
H8-2 Risk register	$\chi^2(2, N = 163) = 1.428, p = .490$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 2.768, p = .251$	

Independence Test		
Dependent project outcome: Technical objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	$\chi^2(2, N = 163) = 2.155, p = .340$	
H8-2 Risk register	$\chi^2(2, N = 163) = 2.472, p = .291$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 1.918, p = .383$	

Independence Test		
Dependent project outcome: Performance objectives		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	$\chi^2(2, N = 163) = .669, p = .716$	
H8-2 Risk register	$\chi^2(2, N = 163) = .128, p = .938$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = .539, p = .764$	

Independence Test		
Dependent project outcome: Commercial benefit for contractors		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		$p = .495$
H8-2 Risk register		$p = .541$
H8-3 Risk-related contractual agreements		$p = .454$

Independence Test		
Dependent project outcome: Commercial benefit for customer		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		$p = .858$
H8-2 Risk register		$p = 1.000$
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = .848, p = .654$	

Independence Test		
Dependent project outcome: Scope		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .942
H8-2 Risk register	$\chi^2(2, N = 163) = .257, p = .880$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 4.803, p = .091$	

Independence Test		
Dependent project outcome: Personal growth		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .202
H8-2 Risk register		p = 1.000
H8-3 Risk-related contractual agreements		p = 1.000

Independence Test		
Dependent project outcome: Customer approval		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	$\chi^2(2, N = 163) = 1.959, p = .376$	
H8-2 Risk register	$\chi^2(2, N = 163) = 3.650, p = .161$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 2.250, p = .325$	

Independence Test		
Dependent project outcome: Profitability		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan	$\chi^2(2, N = 163) = 8.016, p = .018$	
H8-2 Risk register	$\chi^2(2, N = 163) = 2.945, p = .229$	
H8-3 Risk-related contractual agreements	$\chi^2(2, N = 163) = 4.153, p = .125$	

Independence Test		
Dependent project outcome:		
Sales		
Independent factors	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H8-1 Risk management plan		p = .449
H8-2 Risk register		p = .302
H8-3 Risk-related contractual agreements		p = .206

Independent factors	Independence Test	
	Dependent project outcome: Budget/Cost	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = .454, p = .797$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 1.296, p = .523$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = .506, p = .776$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 3.395, p = .183$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 1.756, p = .416$	
H9-6 Updates	$\chi^2(2, N = 163) = 1.553, p = .460$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = .313, p = .855$	
H9-8 Proposals	$\chi^2(2, N = 163) = .312, p = .855$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 1.343, p = .511$	
H9-10 Contract	$\chi^2(2, N = 163) = 1.845, p = .398$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = .401, p = .819$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = .772, p = .680$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = .440, p = .803$	

Independent factors	Independence Test	
	Dependent project outcome: Schedule	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 3.373, p = .152$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 2.861, p = .239$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 4.314, p = .116$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = .188, p = .910$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = .146, p = .930$	
H9-6 Updates	$\chi^2(2, N = 163) = 2.021, p = .364$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 1.083, p = .582$	
H9-8 Proposals	$\chi^2(2, N = 163) = 2.579, p = .275$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = .356, p = .837$	
H9-10 Contract	$\chi^2(2, N = 163) = 1.493, p = .474$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 1.312, p = .519$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 2.228, p = .328$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = .596, p = .742$	

Independent factors	Independence Test	
	Dependent project outcome: Customer satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 7.716, p = .021$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 5.131, p = .077$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 1.379, p = .502$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 5.452, p = .065$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 3.953, p = .139$	
H9-6 Updates	$\chi^2(2, N = 163) = .486, p = .784$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 5.554, p = .062$	
H9-8 Proposals	$\chi^2(2, N = 163) = 10.845, p = .004$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 11.426, p = .003$	
H9-10 Contract	$\chi^2(2, N = 163) = 10.611, p = .005$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 11.229, p = .004$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 10.321, p = .006$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 2.272, p = .321$	

Independent factors	Independence Test	
	Dependent project outcome: User satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 2.368, p = .306$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 1.955, p = .376$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = .109, p = .947$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = .911, p = .634$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = .007, p = 1.000$	
H9-6 Updates		p = .646
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 1.399, p = .497$	
H9-8 Proposals	$\chi^2(2, N = 163) = 3.924, p = .141$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 1.466, p = .480$	
H9-10 Contract	$\chi^2(2, N = 163) = 1.502, p = .472$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 6.022, p = .049$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 5.168, p = .075$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 1.432, p = .489$	

Independent factors	Independence Test	
	Dependent project outcome: Stakeholder satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 10.768, p = .005$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = .156, p = .925$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 4.995, p = .082$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 1.910, p = .385$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = .502, p = .778$	
H9-6 Updates	$\chi^2(2, N = 163) = .870, p = .647$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = .237, p = .888$	
H9-8 Proposals	$\chi^2(2, N = 163) = 2.273, p = .321$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = .426, p = .808$	
H9-10 Contract	$\chi^2(2, N = 163) = .205, p = .903$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 3.579, p = .167$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 4.381, p = .112$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = .607, p = .738$	

Independent factors	Independence Test	
	Dependent project outcome: Project team satisfaction	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 2.593, p = .273$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 1.275, p = .528$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = .474, p = .789$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 7.673, p = .022$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 6.506, p = .039$	
H9-6 Updates		p = .319
H9-7 Procurement documents package	$\chi^2(2, N = 163) = .962, p = .618$	
H9-8 Proposals	$\chi^2(2, N = 163) = 1.529, p = .466$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 2.538, p = .281$	
H9-10 Contract		p = .095
H9-11 Contract management plan	$\chi^2(2, N = 163) = 1.585, p = .453$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 1.817, p = .403$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 4.938, p = .085$	

Independent factors	Independence Test	
	Dependent project outcome: Strategic contribution of the project	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 1.122, p = .571$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 1.611, p = .447$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 1.580, p = .454$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 1.676, p = .433$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 1.274, p = .529$	
H9-6 Updates		p = .916
H9-7 Procurement documents package	$\chi^2(2, N = 163) = .471, p = .790$	
H9-8 Proposals	$\chi^2(2, N = 163) = 3.491, p = .175$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 1.254, p = .534$	
H9-10 Contract	$\chi^2(2, N = 163) = 2.900, p = .235$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 3.784, p = .151$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 6.307, p = .043$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 6.020, p = .049$	

Independent factors	Independence Test	
	Dependent project outcome: Financial objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 2.297, p = .317$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 2.599, p = .273$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = .172, p = .918$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = .130, p = .937$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 1.084, p = .582$	
H9-6 Updates	$\chi^2(2, N = 163) = 1.114, p = .573$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 2.560, p = .278$	
H9-8 Proposals	$\chi^2(2, N = 163) = .263, p = .877$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 7.277, p = .026$	
H9-10 Contract	$\chi^2(2, N = 163) = 3.885, p = .143$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 2.366, p = .306$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 1.147, p = .564$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 2.245, p = .326$	

Independent factors	Independence Test	
	Dependent project outcome: Technical objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 5.192, p = .075$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 9.852, p = .007$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 3.913, p = .141$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 4.345, p = .114$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = .847, p = .655$	
H9-6 Updates	$\chi^2(2, N = 163) = 1.555, p = .460$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = .589, p = .745$	
H9-8 Proposals	$\chi^2(2, N = 163) = .263, p = .877$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 4.992, p = .082$	
H9-10 Contract	$\chi^2(2, N = 163) = 4.337, p = .114$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 3.417, p = .181$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 3.596, p = .166$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = .129, p = .938$	

Independent factors	Independence Test	
	Dependent project outcome: Performance objectives	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 3.661, p = .160$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = .506, p = .776$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 2.183, p = .336$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 2.700, p = .259$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = .320, p = .852$	
H9-6 Updates	$\chi^2(2, N = 163) = 9.347, p = .009$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 1.716, p = .424$	
H9-8 Proposals	$\chi^2(2, N = 163) = 1.826, p = .401$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 2.585, p = .275$	
H9-10 Contract	$\chi^2(2, N = 163) = .548, p = .760$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 2.085, p = .353$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 1.339, p = .512$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = .008, p = .996$	

Independent factors	Independence Test	
	Dependent project outcome: Commercial benefit for contractors	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan		p = 1.000
H9-2 Contract statement of work		p = .130
H9-3 Make-or-buy decisions		p = .539
H9-4 Procurement documents		p = .146
H9-5 Supplier evaluation criteria		p = 1.000
H9-6 Updates		p = .296
H9-7 Procurement documents package		p = .437
H9-8 Proposals		p = .026
H9-9 Selected sellers		p = .168
H9-10 Contract		p = .173
H9-11 Contract management plan		p = .543
H9-12 Procurement management plan (up)		p = .524
H9-13 Contract documentation		p = .138

Independent factors	Independence Test	
	Dependent project outcome: Commercial benefit for customer	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 1.802, p = .406$	
H9-2 Contract statement of work		p = .174
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 7.304, p = .026$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 3.641, p = .162$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = .354, p = .838$	
H9-6 Updates		p = .206
H9-7 Procurement documents package		p = .170
H9-8 Proposals	$\chi^2(2, N = 163) = 3.925, p = .141$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 4.822, p = .090$	
H9-10 Contract		p = .119
H9-11 Contract management plan	$\chi^2(2, N = 163) = 4.575, p = .102$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 9.301, p = .010$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = .681, p = .711$	

Independent factors	Independence Test	
	Dependent project outcome: Scope	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = 1.200, p = .549$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 8.986, p = .011$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 1.375, p = .503$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = .965, p = .617$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 1.627, p = .443$	
H9-6 Updates	$\chi^2(2, N = 163) = 2.439, p = .295$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 9.487, p = .009$	
H9-8 Proposals	$\chi^2(2, N = 163) = 1.020, p = .600$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = .951, p = .621$	
H9-10 Contract	$\chi^2(2, N = 163) = .918, p = .632$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = .248, p = .883$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 1.653, p = .438$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 1.295, p = .523$	

Independent factors	Independence Test	
	Dependent project outcome: Personal growth	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan		p = 1.000
H9-2 Contract statement of work		p = .374
H9-3 Make-or-buy decisions		p = 1.000
H9-4 Procurement documents		p = 1.000
H9-5 Supplier evaluation criteria		p = 1.000
H9-6 Updates		p = 1.000
H9-7 Procurement documents package		p = .178
H9-8 Proposals		p = 1.000
H9-9 Selected sellers		p = 1.000
H9-10 Contract		p = 1.000
H9-11 Contract management plan		p = .153
H9-12 Procurement management plan (up)		p = .141
H9-13 Contract documentation		p = .509

Independent factors	Independence Test	
	Dependent project outcome: Customer approval	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = .869, p = .647$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 1.034, p = .596$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = .508, p = .776$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 1.578, p = .454$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 2.162, p = .339$	
H9-6 Updates	$\chi^2(2, N = 163) = 3.195, p = .202$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = 2.448, p = .294$	
H9-8 Proposals	$\chi^2(2, N = 163) = 1.213, p = .545$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 2.242, p = .326$	
H9-10 Contract	$\chi^2(2, N = 163) = 1.920, p = .383$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = 1.464, p = .481$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = 4.675, p = .097$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 2.238, p = .327$	

Independent factors	Independence Test	
	Dependent project outcome: Profitability	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan	$\chi^2(2, N = 163) = .869, p = .647$	
H9-2 Contract statement of work	$\chi^2(2, N = 163) = 2.400, p = .301$	
H9-3 Make-or-buy decisions	$\chi^2(2, N = 163) = 2.047, p = .359$	
H9-4 Procurement documents	$\chi^2(2, N = 163) = 1.269, p = .530$	
H9-5 Supplier evaluation criteria	$\chi^2(2, N = 163) = 1.784, p = .410$	
H9-6 Updates	$\chi^2(2, N = 163) = .495, p = .781$	
H9-7 Procurement documents package	$\chi^2(2, N = 163) = .477, p = .788$	
H9-8 Proposals	$\chi^2(2, N = 163) = 1.719, p = .423$	
H9-9 Selected sellers	$\chi^2(2, N = 163) = 2.232, p = .328$	
H9-10 Contract	$\chi^2(2, N = 163) = .476, p = .788$	
H9-11 Contract management plan	$\chi^2(2, N = 163) = .456, p = .796$	
H9-12 Procurement management plan (up)	$\chi^2(2, N = 163) = .783, p = .676$	
H9-13 Contract documentation	$\chi^2(2, N = 163) = 1.147, p = .564$	

Independent factors	Independence Test	
	Dependent project outcome: Sales	
	Chi-Square Test (2-sided)	Fischer's Exact Test (2-sided)
H9-1 Procurement management plan		p = .566
H9-2 Contract statement of work		p = .498
H9-3 Make-or-buy decisions		p = 1.000
H9-4 Procurement documents		p = .599
H9-5 Supplier evaluation criteria		p = .891
H9-6 Updates		p = .704
H9-7 Procurement documents package		p = .479
H9-8 Proposals		p = .391
H9-9 Selected sellers		p = .150
H9-10 Contract		p = .371
H9-11 Contract management plan		p = .653
H9-12 Procurement management plan (up)		p = 1.000
H9-13 Contract documentation		p = .681

CURRICULUM VITA

NAME: Youssef Ait Boudlal

ADDRESS Industriestraße 13
53721 Siegburg, Germany

DOB: Marrakesh, Morocco – May 09, 1969

EDUCATION: **University of Louisville, 2014**
Ph.D. Industrial Engineering
University of Applied Science Berlin, 2005
M.S. Industrial Engineering
University of Applied Science Bielefeld, 1999
Dipl. –Ing. (FH) Mechanical Engineering

PROFESSIONAL CAREER **ConEM Consulting (since 2011)**
Owner
C2 Consulting GmbH (2007 – 2010)
Consultant
Lear Corporation GmbH (2004 – 2007)
Project Manager France
Invenio Engineering Services GmbH (2001 – 2003)
Project Manager
Porsche Eng. Services GmbH (1999 – 2001)
Design Engineer