

Louisiana Department of Insurance

Software Development Standards



Table of Contents

EXECUTIVE SUMMARY	3
LDI SOFTWARE DEVELOPMENT STANDARDS GOAL	4
IMPLEMENTATION OBJECTIVES	5
LDI SYSTEMS INTEGRATION	6
LDI ACCEPTABLE TOOLS AND TECHNOLOGIES BY CATEGORY	7
LDI PROJECT MANAGEMENT	10
LDI PROJECT AND SOFTWARE DELIVERABLES	12
SOFTWARE DELIVERABLES	13
DOCUMENTATION DELIVERABLES	14
<i>User Documentation/ User Manual</i>	15
<i>Technical Documentation</i>	16
LDI APPLICATION LOOK AND FEEL GUIDELINES	19
LDI EXTERNAL BROWSER COMPATIBILITY REQUIREMENTS	20
NETWORK, SERVERS AND MISCELLANEOUS STANDARDS	21
LDI DEVELOPMENT, TEST AND PRODUCTION ENVIRONMENTS	23
METHODS AND PROCEDURES TO MOVE NEW SYSTEMS AND UPDATES INTO THE PRODUCTION ENVIRONMENT	25
SYSTEM AND APPLICATION LAUNCHING POINT	26
PERMISSIONS STRUCTURE, PASSWORDS, AND SUPPORTED COMPUTER SOFTWARE	27
NAMING CONVENTIONS AND DATA STANDARDS	28
APPENDICES	29

Document last updated on April 17, 2015

Executive Summary

This document represents a basis for the overall design, implementation, development, deployment, and documentation for which all work performed on current applications and systems as well as future systems deployed at LDI must adhere. Included within this basis are the general and specific requirements as defined by the department. These requirements cover the internal systems which the department depends on for day-to-day operations. The external systems and Internet applications which the department provides for public use are addressed in this document. The increasing complex external systems are becoming more important for proper department operation.

In addition, the method of integration for all applications which bonds the applications and systems together and creates a seamless department-wide application is included. Finally, the structure and storage of all data within the department databases is described, and a pattern of implementation expressed.

These standards have been developed with the cost of implementation in mind, and it is believed that these standards will have a minimal cost impact to the department when implemented. There is no risk to the department in employing these suggested standards. The standards have been designed to ensure maximum future flexibility, greatest growth potential and lowest cost of maintenance. A greater risk to the department's operations exists if developers do not follow or correctly employ these minimum standards as more applications are developed.

The complexity and critical nature of the department's automated systems in relation to the operations and function of the department necessitate that these standards be implemented and followed. The department's overall IT plan for a completely integrated system is currently in progress. The plan for an integrated system extends the already completed integrated systems of LDI. The plan depends on the standards being implemented and followed, and adherence to the standards being monitored.

LDI Software Development Standards Goal

The goal of this document is to establish common standards including system integration for which all present and future automated systems will obey.

These standards will provide the department maximum flexibility, increase the flow of information between different systems within the department. and create a foundation for all systems to start from.

These standards cannot be circumvented in any state of an applications or systems lifecycle. Only by all systems embracing these standards will the overall goals of the department be achieved.

Implementation Objectives

The overall objective during implementation of these standards is to ensure and verify proper integration and consistency across the automated system or systems being developed or maintained. Correct integration within the department databases and current automated systems is crucial for the operation of the department. The process and scheme of implementation must be consistent with other databases and systems as to minimize the future development and maintenance costs to the department. Finally, only by consistent implementation can the department be secure in relying on the systems for dependable operation, and be secure in the accuracy of the information being stored and processed.

LDI Systems Integration

A primary goal of the departmental software standards is the creation of a set of common interfaces within the department's databases which will allow the flow of information between databases, systems, and applications without error, maximize speed and decrease the need for special interfaces.

The introduction of all new systems **should** integrate into Department's database paradigm.

New systems working in concert will ensure that special data transformation programs and routines do not have to be developed, deployed, and relied upon for daily department operations unless external sources or regulation requires otherwise.

LDI Acceptable Tools and Technologies by Category

The following tools and technologies are acceptable for the development of NEW LDI Software Systems, unless otherwise approved on a project-by-project basis:

Operating Systems

- Microsoft Windows Server 2012 R2
- Microsoft Windows 7 (Primary) / Windows 8.1 Update (Secondary)

User Interface

- Internal users – IE 10 or greater
- External users – Modern browser supporting HTML5 and CSS3

Database Engines

- SQL Server 2014

Programming Languages, Tools and Technologies

- .NET Framework 4.5+
- Visual Studio 2013
- C#.NET
- Java Script
- JQuery
- MVC5
- ASP.Net Razor Syntax
- Entity Framework 6
- Axure RP Pro
- XML
- Active Reports 9
- Telerik Dev Tools

- SQL Reporting Services
 - ReSharper
 - Closed XML
 - Aspose.Net
 - ItextSharp
 - LinqPad
 - JSON
-
- No compiled code will be used within the system. Example: CLR for SQL queries

Database Design Tools

- SQL Server 2014
- Microsoft Visio 2013

Administrative Tools and Technologies

- Team Foundation Server 2013
- Microsoft Project Server 2013
- Red Gate SQL Toolbelt
- OneNote 2013
- Microsoft Office Professional 2013

Content Management Systems

- Telerik Sitefinity

Documentation Technologies

- Adobe Photoshop CS6
- Adobe Acrobat Pro X
- Microsoft Office Professional Plus 2013

❖ All development and maintenance work will be completed on Department systems using only Department-approved software.

- ❖ **For all maintenance performed, the original development environment and/or application initially used can be utilized.**

LDI Project Management

The department has chosen Microsoft Project as its primary automation tool to assist in managing all IT projects. In addition to the reports which can be generated by Microsoft Project, the department has mandated that the following additional documents be produced.

- Requirements Document
- Design / Definition / Specifications Document
- Project Plan and Work Breakdown Structure
- Execution Schedule
- Scope Document
- Weekly Status Reports
- Issue Descriptions
- Change Requests / Issue Description
- Sign Off Sheets
- Test Plan
- Test Plan Results

Requirements Document, Scope Document, Design / Definition Specifications Document, overall Project Plan, Work Breakdown Structure, and Execution Schedule are all due before programming on a project begins. These documents should at a minimum determine the functionality, operational capability, and features of the system, define the whole organizational structure of the system, explain any critical dates in the timeline of the project, illustrate any possible problems, and define the critical path for project completion.

A Gantt chart is an appropriate method for displaying timelines and the critical path for a project.

Completed weekly status reports including timesheets, change requests / issue description sheets, sign-off sheets, and test plan results are to be given to both IT and the respective division's IT coordinator for project tracking.

At minimum, the Scope Document must include, but is not limited to the following sections:

- Objectives of the project
- Scope of the project
 - In Scope items that will be developed
 - Out of Scope items discovered in interviews of staff that is beyond the original statement of work and should not be considered as items in the project
- Deliverables that will be produced
- Assumptions of the contractor in development of the Scope Document
- Risks associated with the project

LDI Project and Software Deliverables

All software development projects and maintenance projects at the department have a 1) software and 2) documentation component. These two components should be delivered in a form consistent with Department standards in accordance with the LDI Acceptable Tools and Technologies by Category section of this standard.

All objects written on the SQL server should be written in Transact SQL.

Software Deliverables

LDI requires two software deliverables:

- Interface and system proof of concept
- Final code and system settings

The interface and system proof of concept are due prior to primary development. Interfaces and business rules can be constructed using any of the approved tools and technologies. Demonstration, review and acceptance by key stakeholders and LDI IT is required prior to primary development proceeding.

The final code base, databases, and all system setting are due at the final system sign-off. Further explanation of how these deliverables will be transferred is detailed in the documentation section of this document.

Documentation Deliverables

LDI requires that all documentation be a consistent organized collection of documents that describe the global structure, purpose, operation, maintenance and data requirements for a program. All documentation for LDI systems will include:

- User Documentation / User Manual
- Program Source Code and Technical Documentation

Program and Technical documentation should have at least these sections:

- System Design Overview
- Operational Environment
- Object Reference
- Database Models
- Entity Relationship Diagrams
- Database Normalization
- Stored Procedure Reference
- Table Reference / Data Dictionary
- Integration with LDI's Integrated Database
- Security Reference
- ASP/ C# Source Code – Locations within the Department servers
- Stored Procedure Source Code
- SQL Script Printout
- Report Descriptions
- Deployment Instructions

All documentation should be submitted in electronic format (Adobe PDF format preferred) in addition to paper.

Documentation deliverables are due when the software deliverable is completed or according to the contract between LDI and the contractor.

User Documentation/ User Manual

User Documentation – User manual is to be written from a client perspective. The purpose of the document is to empower the client to be self-sufficient.

Application

- ❖ How To – Includes any of the following that apply to the project. All documentation is to be written in “User Manual” format. Include screen capture images for easy understanding.
 - Security Maintenance
 - Application Maintenance
 - Application Usage
 - Expirations – Any expirations which will affect the system (i.e. rollover of data, temporary permissions, and site and/or application certificates)

Technical Documentation

All technical documentation should to be written from a design and support perspective. The reader of the documents should be assumed to fully understand the technology and grasp the problem for which the system provides a solution. The only instance when technology should be explained is when the technology is being utilized in a non-standard method, or in a technique that has not been exploited previously by the department.

Standard technical documentation to be produced for all projects:

- System Design Overview
- Operational Environment
- Object Reference
- Database Models
- Entity Relationship Diagrams
- Stored Procedure Reference
- Table Reference / Data Dictionary
- Integration with LDI's Integrated Database
- Security Reference
- All System Source Code
- Stored Procedure Source Code
- Report Descriptions
- Deployment Instructions

Below is a synopsis for each document:

❖ System Design Overview

- Overview: Provide an overview of the system developed.
- Program Specifications: Describe the specifications developed in the planning phase of the project.
- Functions: Specify the system / subsystem functions.
- System/Subsystem Logic: Describe the logic flow of the entire system/subsystem in the form of a flowchart / diagram.

❖ **Operational Environment**

- Operations: Describe the operating characteristics of the user and computer centers or sites where the software will be operational.
- Equipment: Identify the equipment and software required for the operation of the software to be developed.
- Support Software: Describe any if needed.
- Interfaces: Describe and define all interfaces to the system. These include interfaces with other Department databases and application systems, external databases and systems to the department, and specific user interface requirements.

❖ **Object Reference**

- Overview: Identify and describe all program and data objects developed.
- Sub Programs: Describe any separate subprograms required for system functionality.

❖ **Database Models**

- Overview: Describe the database design and goals and database models developed for system.

❖ **Entity Relationship Diagrams**

- Overview: Include all relationship diagrams for system. Due upon request and prior to system deployment for new or substantially updated systems.

❖ **Database Normalization**

- Overview: Describe normalization implementation.

❖ **Stored Procedure Reference**

- Stored Procedures: Define and describe all stored procedures developed for system which are located on the departmental database.
- Special Dependencies: Define and describe any special or extraordinary stored procedure dependencies.
- Views: Describe and define all database views.

❖ **Table Reference / Data Dictionary**

- Table Schemas
- Schemas and Table Definitions: Describe all table layouts with types, length and size where appropriate.
- Database Diagrams: Include all diagrams with identifying primary and foreign keys with all indexes.

- Data Dictionary: Include all fields by field name with description of information to be stored in data field.
- ❖ **Security Reference**
 - Model: Define the security model utilized for the system. Describe all algorithms for security verification and encryption.
 - Database: Include all table, stored procedure, and view permissions by active directory users and groups.
 - User: Include all specific update, view, and create permissions by active directory users and groups.
- ❖ **All System Source Code**
 - Source Code: Include all source code of the system divided by module.
- ❖ **Stored Procedure Source Code**
 - Stored Procedure Source: Include all transact SQL source code for all procedures, divided by procedure.
- ❖ **Report Descriptions**
 - Overview: Describe each report. Include reporting requirements, all input parameters and sample output.
- ❖ **Deployment Instructions**
 - Overview: Detail technician level instructions for installing the developed system.
 - Dependencies: Describe all required support software by operating system, operating system version, support software, support software version, and software location on server and client computers.

LDI Application Look and Feel Guidelines

All applications and systems developed for the department should conform as closely as possible to the Windows design metaphor. In addition to conforming to the Windows design metaphor, applications need to conform to the current color scheme used by the department. The department has chosen Microsoft products as the department's standard for base installations on all Department workstations. Designing programs and systems to closely conform to the Microsoft standard will minimize the training costs and reduce the time required for users to become familiar with a new application or system.

The Microsoft guidelines can be found in the Microsoft publication, *Official Guidelines for User Interface Developers and Designers*.

All deviations or extensions from this standard must be approved by the IT division. Additional approval may be required from the IT coordinator for the division or divisions for whom the application or system is being developed.

LDI External Browser Compatibility Requirements

In order to for the department to meet its mission of regulating the state insurance industry, all work produced must be available to the widest possible audience. Therefore, any application which will be used by the general public or industry must be compatible with the greatest range of potential Internet browsers. In order to accomplish this goal, when external-facing systems or applications are being built, updated or maintained, they must be 100% compatible with the following browsers:

- Internet Explorer 9
- Firefox 31
- Chrome 28
- Safari 5

Additionally, all system and application screens will be built to be responsive in their overall design. The screen resolution guidelines will be will be set by the department on a project-by-project basis.

All code will be verified on these browsers as part of the testing process to ensure 100% compatibility and responsive design. Testing results will be submitted to the department for verification.

Network, Servers and Miscellaneous Standards

- All new servers set up for development which may require input from the Internet must be secured via a web security certificate. It is the responsibility of the developer requiring the new server to consult with LDI Network and Maintenance contractors as well as LDI technicians to determine whether the new server requires a security certificate.
- Applications shall not be developed and tested on a production server.
- All new servers set up to house web applications accessible externally must be on the DMZ. There will be no exceptions. It is the responsibility of the developers who are setting up the server along with the Network contractors and IT technicians to see that this standard is enforced.
- Backing up new servers.
 - a. All new servers, regardless of whether or not they are used for development, testing or production must be added to the SANS for backup. There will be no exceptions.
 - b. All code on development / testing and production servers shall be placed on a drive other than the C drive. In other words, SOURCE CODE OR SITE DIRECTORIES SHALL NOT be placed on the C: drive.
- Delivery of documentation and source code from a developer to the department will be completed using the Department of Insurance Sign Off sheet. The time and location for a smooth turnover shall be agreed on by all parties and signed off.

- Session timeouts need to be evaluated by all the developers onsite in order to set the correct timeout. Not all session timeouts are the same.
- All programmers and technicians working at the LDI must share and discuss their problems and solutions as well as their progress regarding the applications they are developing. In order to affect this exchange of ideas, monthly meetings will be held which must include the developers and project managers from every developing entity at the LDI.
- Logins, badges, and security: All contractor accounts will be disabled by IT immediately upon completion of a contract when a contractor's services are no longer needed. The badges will be collected by the IT technical staff in charge of Active Directory.
 - a. IT Technical staff in charge of Active Directory will disable the Active Directory accounts based on a list submitted by the IT Project Leader.
 - b. The IT staff or Contract / DBA will disable all database and/or server accounts from a list submitted by the IT Project Leader.

LDI Development, Test and Production Environments

In order to create the most robust environment for systems development and production, the areas of development and production have been logically and physically separated into the following regions:

- Development
- Testing
- Production

Only in the **system development environment** are databases and program code objects created and modified, and actual system or program coding occurs. The development environment is characterized by the unique ability of the developer to make dynamic changes to their system development area without prior authorization or coordination.

During and after development, all system code developed or updated is controlled and cataloged through Microsoft Team Foundation Server. The location and management of the Microsoft Team Foundation Server will be controlled by the LDI IT department.

The **application testing environment** is an exact replica of the production system on which the system is designed to function. This environment allows the developed code to be tested against final production schemas before being moved into production. The primary difference between the development environment and the testing environment is the ability for the developer to make on-the-fly changes to the underlying database. The testing databases are not to be changed without prior coordination. The testing environment is to be used for all system and program testing by the developers, LDI IT staff and LDI users.

A SQL job is scheduled and routinely executed to keep the data in the test environment consistent with the production environment.

The **production environment** is logically and physically separated on different servers. LDI internal application databases are also physically separated from external, Internet, and WEB application databases.

This allows for maximum flexibility and security with departmental data. The production environment is designed for maximum uptime and the fastest possible response time. As a result, no on-the-fly changes are allowed within the production environment. All changes to either the databases or system programs have to be scheduled with LDI IT staff, support personnel, and the LDI division responsible for the automated system.

Unhandled exceptions that cannot be corrected immediately should be trapped and the captured information sent to a log file for evaluation. During the testing and debugging phase of development, errors do not have to be trapped on the development and test servers, but these errors are unacceptable in the production environment so the developer should use their own procedures to correct these errors in the development environment. A procedure of adding a “continue” or a “cancel” routine and/or button on the interface is not acceptable.

Methods and Procedures to Move New Systems and Updates into the Production Environment

Once a newly developed system or existing system update has been thoroughly tested by the developer and Department staff, and the department staff has approved the system update, then the system can be moved to the production environment for operations.

Due to the complex nature of the department's automated systems, exact methods and procedures for shifting systems or programs into production cannot be standardized.

LDI staff, working in conjunction with the entity responsible for completing the project, will determine the best method for transitioning a new system or updated system into the LDI production environment.

System and Application Launching Point

All developed systems and applications are launched from the department's Intranet site. The Intranet is the only departmentally approved location for a system to be launched. Within the Intranet, shortcuts and aliases to the actual program or initiation program are allowed. The program or application itself is not to be stored on the Intranet server. All links from the Intranet are to be relative in nature, and absolute locations are never to be used.

Program and system dependencies for the client workstations, which are dynamic in nature and can be updated on the fly, are to be stored within the program or system directories. The dependencies are then updated upon launching the program or system by the user when the user initiates the program.

For Web-based applications, the timeout period should be set for 20 minutes. If approved by the IT Project Manager, the timeout period can be extended to 45 minutes but written justification must be submitted with the request.

Permissions Structure, Passwords, and Supported Computer Software

All system, application, and database permissions are handled by the Windows Server active directory, and roles defined within the database server.

All users within the department are divided into functional areas or groups. Windows Server has the groups defined within its active directory. Users are defined by which group they belong to. The group itself determines which permissions or abilities the group has. All database roles are a subset of the group as defined within the active directory. Together the group's permissions and database roles describe all actions a user can perform on the departmental network. The department's Active Directory will control the internally developed application; web-based systems must have passwords that meet the requirements of LDI IT SEC-POL-003 as adopted by LDI. To meet the current requirements for password complexity, the password is required to be at least eight (8) characters in length, case sensitive, and contains at least three (3) of the following categories:

- English upper case
- English lower case
- Base 10 digits
- Non-alphanumeric characters (% , & , ! , etc.)

No blank passwords are permitted.

No other method or technique of managing users or user's permissions is allowed.

As per IT SEC-POL-010, no non-IT supported software is to be installed on computers. If you wish to test new software, you are responsible to report the software to IT for determination if the licensing criterion for the software is compliance with State mandates and LDI's policy.

Naming Conventions and Data Standards

All tables, stored procedures, database views, code modules, programs, and reports should comply with the department's naming conventions.

The department's current naming convention for tables, stored procedures, database views, and reports has the application name followed by an underscore preceding the name of the object. This standard is consistent across all systems.

All code or reference tables have an underscore and the characters code following the table name.

Currently, the department is developing and extending the departmental name convention guidelines.

Database fields cannot be an empty string or spaces. Nulls must be used in the fields. Date fields must contain either a date or a null.

Appendices

Identifying Department Leaders

To provide needed support for IT initiatives, key leaders in the LDI need to be sought out and a working relationship built. The first step should be in identifying all key system at the department and creating owners of these systems in the client community. This ownership inherently builds a relationship between IT and the clients using the systems. These key Department leaders know firsthand the business and the issues the systems need to resolve.

Review Ongoing Status of Projects

To accurately measure the success of a project, there must be a set of standards to measure against. While all projects undertaken are unique and have varying measurements, there are some which are common to all projects.

Common measurements:

- Adherence to timeline
- Adherence to budget
- Percent project complete (based on task from the function specification but not budget or timeline)
- Level of client satisfaction
 - Client response to demonstrations of product during each iteration
- Other measurements defined by the project leader and the primary client
 - Adherence to statement of work
 - Report from test results

A standard report should be developed which takes these measurements into account and reported on a regular interval.

Setting Development Guidelines

The IT Division should set guidelines for not only defining the platforms the applications either execute on or the technology within which they are developed, but should also set the standards by which the

applications are developed. This includes but is not necessarily limited to programming frameworks, languages, naming conventions and documentation.

Resolve Issues which Affect Multiple Projects

By being involved with all the projects at the LDI, the IT Division will from time to time come upon issues which affect multiple projects or the entire organization. These issues should be resolved so that the organization receives a unified result. As an example, over time there have been issues which have come up at the department (i.e. a consistent numbering schema for entities) where multiple solutions have been implemented by various projects. In the end, a unified solution will need to be implemented and the existing systems converted.