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Abstract. Manufacturing execution system is information systems (IS) application that bridges 
the gap between IS at the top level, namely enterprise resource planning (ERP), and IS at the 
lower levels, namely the automation systems. MES provides a media for optimizing the 
manufacturing process as a whole in a real time basis. By the use of MES in combination with 
the implementation of ERP and other automation systems, a manufacturing company is 
expected to have high competitiveness. In implementing MES, functional integration -- 
making all the components of the manufacturing system able to work well together, is the most 
difficult challenge. For this, there has been an industry standard that specifies the sub-systems 
of a manufacturing execution systems and defines the boundaries between ERP systems, MES, 
and other automation systems. The standard is known as ISA-95. Although the advantages 
from the use of MES have been stated in some studies, not much research being  done on how 
to implement MES effectively. The purpose of this study is to develop a methodology 
describing how MES implementation project should be managed, utilising the support of ISA-
95 reference model in the system development process. A proposed methodology was 
developed based on a general IS development methodology. The developed methodology were 
then revisited based on the understanding about the specific charateristics of MES 
implementation project found in an Indonesian steel manufacturing company implementation 
case. The case study highlighted the importance of applying an effective requirement 
elicitation method during innitial system assessment process, managing system interfaces and 
labor division in the design process, and performing a pilot deployment before putting the 
whole system into operation. 

1. Introduction 
Manufacturing execution system is information systems (IS) application that bridges the gap between 
IS at the top level, namely enterprise resource planning (ERP) and IS at the lower levels, namely the 
automation systems [1]. MES provides a media for optimizing the manufacturing process as a whole 
in a real time basis. With the support of MES, a company can be provided with updated and complete 
information that can help the manufacturing department to maintain the quality of its products in a 
shorter time and with lower cost [2]. Considering the potential benefits provided by MES, MES 
implementation is one of the strategies that can be utilized by manufacturing companies in their effort 
to increase competitiveness in facing the globalisation. By the use of MES tin combination with the 
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implementation of ERP and other automation systems, a manufacturing company is expected to have 
high competitiveness. 

In implementing MES, functional integration -- making all the components of the manufacturing 
system able to work well together, is the most difficult challenge. Functional boundaries for each 
system component must be specified before a manufacturing company can integrate its processes. 
When specifying the system requirement in MES implementation, a company needs to use a reference 
model as a standard to follow. Without using a reference model, manufacturing companies need to 
spend more efforts to determine their requirements. Currently, there has been an industry standard that 
specifies the sub-systems of a manufacturing execution systems and defines the boundaries between 
ERP systems, MES, and other automation systems. The standard is known as ISA-95. ISA-95 defines 
the terminology and models that can be used in defining the requirements of a MES application for a 
specific company and designing the integration of the company’s ERP system at a business level with 
the production automation systems at a lower level [3].  

Although the advantages from the use of MES have been stated in some studies, not much research 
being  done on how to implement MES effectively. From a literature study it is found that 
Hadjimichael [4], Cao [5], and Waldron [6] have studied the design of MES. These studies discuss the 
development of MES and propose a method in developing MES. The methods proposed are very 
similar to common IS development methodologies. The studies have not specifically address the 
unique challenges of MES implementation while discussing MES design process. The studies also do 
address use of reference models (standards) in MES development methodology. A study by Scholten 
& Schneider [7] has proposed to use ISA-95 as a guide in defining the requirement of MES. Another 
study by Govindaraju et al. [8] developed a methodology for MES design utilising ISA-95. This study 
is focused on how ISA-95 can be utilised for determining MES requirement specification addressing 
different parts of ISA-95 standards in executing different steps of MES design process. The purpose of 
the study reported in this paper is to develop a methodology for a MES implementation project, 
covering the system design and implementation (construction) stage, which an extension of earlier 
study by Govindaraju et al. [8]. 

2. Literature Study 

2.1. Manufacturing Execution Systems Implementation 
According to MESA International, "Manufacturing Execution Systems (MES) is a dynamic 
information system application that drives execution of manufacturing operations, and by using 
current and accurate data, MES guides, triggers and reports plant activities as events. The MES set of 
functions manages production operations from point of order release into manufacturing to point of 
product delivery into finished goods. MES provides critical information about production activities to 
other production related systems across the organization and supply chain via bi-directional 
communication. In a nutshell, MES is defined as the layer that integrates business systems with the 
plants control systems and is commonly referred as integration from the shop floor to the top floor" 
[9]. Goals to be achieved by the implementation of MES are among others:  
 

1) Optimizing of the entire supply chain through better workflow controls, better and real time 
documentation of process steps 

2) Improved data quality for assessing processes and products 
3) Visibility and transparency throughout the entire production process: only deviations are to 

be analyzed, a detailed examination of the normal flow of operations is no longer required 
4) Reduction of storage costs for work in progress (WIP) material due to reduced lead time 
5) Reduction of administrative work for maintaining manufacturing documents 
6) Reducing the number of lost batches 
7) Reduction of operating costs due to a high level of integration and the prevention of isolated 

solutions 
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8) Better decision making process through easy access to current dataand information for all 
critical business cases 

 
In order to minimize the risks in the implementation process, guidelines for MES design and 

implementation such as ISA-95 is needed [10], in order to help the manufacturing companies achieved 
the expected benefits mentioned above.  

2.2. Positioning among Production Supply Chain Environment 
In the production supply chain, the MES systems contribute to vertical integration. All the individual 
systems of a company, the ERP system as well as the systems on plant operations level down to the 
equipment can be integrated into one system. Utilising a standard such as ISA-95, solutions for 
individual industry can be developed  with a reduced development efforts. ISA standard S95 focuses 
on the aspect of integration into IT environments. The descriptions given in the standard provide a 
suitable basis for task distribution and interfaces when an enterprise plans to implement an MES 
system. The proposed system leveling defined in ISA-95 standard is presented in Figure 1. 
 

 
Figure	
  1.	
  System	
  hierarchy	
  model	
  	
  [10,	
  p.	
  20]	
  

 

The distribution of functions to various systems which support the individual task in the best 
possible way is a common task and can be solved without major problems. However, it is not only 
necessary to distribute the data but also to define which system is primarily managing the respective 
data. For material, for example, data should originate in an ERP system and therefore should also be 
maintained and processed there. An MES may add attributes and data to make sure that different 
aspects of manufacturing processes can be managed in an effective and efficient way. 
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3. Model Development 
The proposed methodology for MES implementation process developed in this study comprises of five 
steps: 1) Innitial assessment, 2) Design, 3) Configure/Build and test, 4) Deployment and 5) Operation. 
The developed methodology is presented in Figure 2.   
 

 
Figure 2. Proposed MES implementation methodology 

 
The stages of MES implementation process proposed in this study are discussed below: 

• Innitial assessment. There are two activities performed at this step:  
- Determine implementation scope. System hierarchy model of ISA-95 indicates that there are 

5 levels of sistem in manufacturing process. This model can be used as a guide to determine 
the boundary of each system level [7]. As can be seen in Figure 1, MES (level 3) interacts 
with the ERP system and the otomation systems. One of the important concern is the 
distribution of functions to various systems (levels) which support the individual task in the 
best possible way. This means that the tasks can be solved without major problems. Besides, 
equipment hierarchical models of in ISA-95 which show the hierarchy of the physical assets 
of the enterprises engaged in manufacturing activities can be used to determine the physical 
boundary of the MES system [7]. Figure 2 shows the hierarchical model of equipment. 

- Analyse MES functional requirements. Information on the manufacturing operations 
management (MOM) contained in the document ISA-95 part 3 can be used as a guide to 
analyze the system functional requirements [7]. MOM Model contains a description of the 
functional aspects of MES. Diagrams can be used to analyze the functional requirements of the 
system is use case diagram [12].  
 

• MES design. There are two activities performed at this step:  
- Generic design. Generic design is devided in two parts: generic function model and 

generic sequence diagram.  
§ Generic functional model. ANSI/ISA-95 part 1 (Models and terminology, 2000) 

and part 3 (Activity models of manufacturing operations management, 2005) help 
to identify the main manufacturing operations management related activities. 
They also help to  identify the information flowing through the activities of the 
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company.  A boundary is represented to differentiate between activities at level 3 
and activities at level 4.  

 

 

Figure 3. Equipment hierarchy model [11, p. 26] 

 
 
Only a few activities are carried out at both levels. IDEF0 is chosen to model the 
functional requirements of the system. The detailed level of the modeling is 
determined by the development team. A generic IDEF0 functional model is 
defined, covering all level 3 activities and their communications with some of the 
level 4 activities. With ISA-95, the functional model is developed in such a way 
that it separate the business processes from the manufacturing processes. This 
way, it allow changes in production processes (level 3) take place without 
requiring unnecessary changes in ERP ( level 4) processes. 

§ Generic sequence model. Information about the order in which different 
activities are carried out in manufacturing process provides a behavior perspective 
about the execution of the activities. In this stage, UML sequence diagrams are 
used show which message transfers take place and how communication evolves 
among the different actors involved to carry out each activity [12]. The generic 
sequence diagrams defined in this step describe all information exchange between 
level 3 and 4 of the company, taking into account the activities and objects 
previously identified in generic IDEF0 diagrams. A detailed model description 
illustrating standard data flow between the functions for production plants is 
described in ISA-95 (see Figure 4).  The dotted lines define the interface between 
levels 3 and 4. The arrows show the flow of data between the levels. 

 
- Specific design. Specific design is devided in two parts: specific function model and 

specific sequence diagram.  
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§ Specific functional model. Specific functional model is an adaptation of the 
generic IDEF models, developed using company specific requirements. The first 
step is to define the (company) specific  IDEF0, taking into consideration the 
generic  IDEF0 model of the ANSI/ISA-95 developed earlier. Before making the 
“To Be” company specific IDEF0, it is proposed to form a multidisciplinary team 
to firstly develop a current (As-Is) functional model (IDEF0) of the company. 
Using this model and taking into account the desired final state that is expected to 
reach with this integration project, the specific  IDEF0 (functional) model (To-Be) 
is defined. 

§ Specific sequence diagram. The second step is to adapt the generic UML 
sequence diagrams to the specific company’s situation. The integration team 
defines the current sequence model (As-Is) taking into consideration the As-Is 
IDEF0 model and the collected information about the flow of current information 
exchange. Using these sequence diagrams and taking into consideration the 
specific  IDEF0 (To-Be) model as a reference, specific UML sequence diagrams 
(To-Be) are modeled in order to define clearly the information exchanges that is 
desired to occur within the enterprise. 

 
 

 
Figure 4. Enterprise control integration [10, p. 26] 
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• Configure, Build and Test. The goal to be achieved at this step is to configure, build and test the 
module components according to the approved design specifications (which were developed based 
on MES requirements). In general, MES application is developed, data migration is performed, 
and system test is executed in this step. System testing comprises of unit test, integration test and 
performance test.  
 

• Deployment. ���In this step, final preparation for system transition is executed. Trainings are 
delivered, cut-over planning is developed, and troubleshooting activities are performed, before the 
new system is put into operation.  
 

• Operation. ���The new system is put into operation, and the post-project support is provided to help 
users work with the new system. Besides, a final system quality audit is needed to be done at this 
step. 

4. Methodology 
In order to check the appropriateness of the methodology developed in this study, an empirical 
investigation was done at a steel manufacturing company. The investigation was done through in 
depth interviews with MES project manager, and a series of discussions with a number of key MES 
project members. From the investigation, a number of findings were collected, explaining how the 
execution of the steps and sequence in the proposed methodology considered to be appropriate and 
recommended, for a smooth MES implementation process. Besides, findings related to important risks 
or problems to be anticipated in each step of the methodology were also collected. Based on the 
findings, recommendations for improvements in the developed MES implementation methodology 
were generated.  

5.  Empirical Investigation at a Steel Manufacturing Implementation Case 
Empirical investigations were done at a steel manufacturing company in Indonesia (SteelCo). The 
company is currently in the process of finishing its MES implementation project, which was started in 
the year 2012. The scope of MES implementation project covers Production Operations Management, 
Quality Management, and Inventory Management. As mentioned in the project documentation, by 
implementing MES the company aims to support the improvement of supply chain performance, 
through the use of a more integrated solution with real time information, to enable realistic business 
decisions. At the moment investigation was done, the implementation process has entered the 
deployment phase. 

Two important issues in the innitial assessment stage are scoping and defining the user 
requirements. The case company experience shows that it is very important that management is able to 
define properly the scope and extent of changes that is brought by MES implementation, before 
formally plan the implementation project.  The case also shows that in defining system requirements, 
requirement elicitation is an important challenge. Requirement elicitation is the activity of discovering 
and gathering relevant information from user, customer, and other stakeholders who have direct or 
indirect influence on the performance of the system [13]. An effective method is needed to support the 
company in finding the right information from the right stakeholders (actors) involved. In the case 
study, a series of workshops were executed for requirement elicitation purpose. Different topics were 
discussed within big groups. The discussion topics were devided based on modules to be developed. 
For each module, workshops were executed to firstly discuss the old systems and the problems, 
followed by the basic concept of best practices provided by software vendor. The workshops were 
executed for all the modules. The workshops were successfully executed, but the results seems to be 
not that satisfaying. The key uders from the case company were not able to see clearly what are the 
gap to be filled with MES implementation and what functionalities the systems should provide in 
order to get a comprehensive solution for the company’s problems. 
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MES design stage is divided into two stages: basic design and detailed design. Activities performed 
at the basic design stage is the documentation of the system design using descriptions and flow chart 
diagrams. The activities carried out in the detailed design stage is drafting detailed MES systems and 
interfaces requirements using UML diagrams. Design is generally done by using the ISA-95 standard. 
Stages of design activities on this project has a slightly different grouping of activities with the phases 
of the proposed methodology. However, in general, the activities carried out in the design phase 
commonly inline with the activities in the MES design methodology developed. One important thing 
that needs to be underlined related to the design of the system is the importance of clearly defining the 
mapping between the system features (functionalities) and user groups (actors). Developing use case 
diagrams in this case becomes an important part of the system design, in addition to the manufacturing 
process activity mapping using IDEF and the sequence of events mapping using sequence diagrams. 
The development of the use case diagram is necessary to determine a division of tasks and actors 
which is needed to ensure that no conflict happen from different users (subsystems) performing the 
same functions, and also to assure that all the functions assigned to certain user groups. 

From interviews and discussions during the investigation, it was found that to smoothen the imple-
mentation process, it is important to add one more step after MES application is build and test, before 
the implementation process moves to final deployment step. The additional step is needed to create a 
pilot case (pilot deployment) and do a comprehensive review on the pilot deployment, before entering 
the full system deployment. A proper pilot system covering end to end processes needs to be 
developed, in order to ensure success of the overall MES deployment. Pilot deployment determines 
how well current requirements fit into an MES and validates the integration strategy (to level 4 system 
as well as level 2 system), before overall deployment takes place. In order to make sure that pilot 
deployment takes place in a proper way, different actors need to be involved. They area: project 
leader, ERP experts (because of the integration with ERP), automation experts, QA/QC, integration 
experts (XI experts, etc.) and shop floor automation/SFA experts (because of the integration with SFA 
systems). For SAP implementing companies such as SteelCo, ERP experts to be involved are the 
experts for MM/PP/PI, QM and APO modules. 

With the addition of pilot deployment step, change management needs to be executed at the later 
step (deployment step), considering that change management should consider the results of the 
comprehensive review of pilot deployment. Final data migration needs to be finalised at the (final) 
deployment step, after all the important logic of system integration being tested, through the pilot 
deployment. Thus, the (final) deployment step will include cut-over preparation and test, final data 
migration, final change management, and trainings. 

6. Discussions 
MES implementation is a critical project in a company, that may bring lots of changes, especially in 
the production environment. The importance to properly define the scope and extent of changes driven 
by MES implementation is in line with Markus [14] which stated that information systems 
implementation is a technochange program, through which management implement a new IT 
application in conjunction with complementary organizational change to enhance organizational 
performance. In the assessment stage, managers wanted to identify the most salient problem in their 
manufacturing operations system. Very often a manager who is responsible for a partial function 
perceives a subset of a manufacturing system problem. Therefore it is necessary to find a way to be 
able to aggregate the needs from individual managers to a collection of requirements that deliver a 
comprehensive understanding, during MES requirement elicitation process. Requirement elicitation 
method used in a MES project should be effective enough to discover management’s and stakeholders’ 
requirements to the new work system. Requirement elicitation process should be able to address the 
critical success indicators the company needs to address with MES implementation,  the critical 
processes to be supported by the new systems and what performance indicators are related to  those 
processes. The processes here are meant to address the manufacturing processes and the interface 
processes between  MES and ERP/SFA (shop floor automation). 

iMEC-APCOMS 2015 IOP Publishing
IOP Conf. Series: Materials Science and Engineering 114 (2016) 012094 doi:10.1088/1757-899X/114/1/012094

8



www.manaraa.com

 
 
 
 
 
 

Furthermore, the case study also highlighted that system integration which involves many 
interfaces is a very important challenge. When managing the integration between MES and ERP 
systems, understandings regarding the important focus of each system is very important for a smooth 
integration. MES software manages production orders on the shop floor, collecting information on 
materials being used, process parameters, quality test results, errors, etc. In short, MES compiles a 
detailed record of how product was made. An ERP system manages information regarding a product, 
orders related to a product, and the materials used to manufacture the product, from a more accounting 
point of view. To achieve a smooth implementation, during the system design phase, it is important to 
pay enough attention on the interfaces. It is necessary to focus the information exchange between MES 
and ERP to what is needed, considering the relevance and importance of the information for each 
systems. This is very much in line with suggestions provided in Meyer et al. [15].  

During the investigation in the case study, a number of important risk factors for MES 
implementation project were identified. First one is the risk factor related to interface developed 
between MES and related systems. It is very important to follow the reference model in defining the 
interfaces. The ISA-95 Standard Enterprise — Control System Integration provides a framework 
within which a system in an integrated solution should perform certain functionalities, together with 
the key data exchange that should occur between interfaces.  

Data exchange in a real-time manner helps to eliminate manual data collection that is often less 
precise and time consuming. Besides, with real time data collection, human errors in the data 
collection are minimized [16]. Still related to system interface, it is necessary to limit information 
exchange to what is needed for collaboration, when integrating MES systems and both ERP and SFA 
systems. There could be a lot of data to be exchanged, but overloading the network with data with 
little value or relevance will have an impact of system operation.  

Second, risk factor related to usage conflict in the operation process. When setting up a workflow 
in the MES and related systems, it is necessary to determine a correct division of labor to ensure that 
no conflict was resulted from different users (subsystems) performing the same functions. Use case 
diagrams which defines the map between user (groups) and different system functionalities should be 
validated and agreed by all the system users before the system is put into operation.  

7. Conclusion and future directions 
In this study, a methodology was developed for the design and implementation (construction) of 
manufacturing execution systems, comprising of five steps: Innitial assessment, Design, 
Configure/Build and test, Deployment and Operation. This study highlighted the importance of 
defining properly the project scope, extent of changes driven by MES implementation, and applying 
an effective requirement elicitation method, during innitial system assessment stage. In the design 
stage, the identification of MES system functionalities and the interfaces among MES, ERP and SFA 
were effectively executed by the support of the reference models. Beside following the standard 
defined in reference model, designing system interface should consider that information exchange, 
especially between MES and ERP, takes place only when the information is relevant and important, 
considering the focus and concern of each involved system.  

After innitial assessment and design phase, MES modules can be constructed and test. The 
construction and test of the modules were done in the same stage. Before putting the whole system 
into operation, it is necessary to perform a pilot deployment. A pilot system covering end to end 
processes is needed to ensure success of the overall system deployment. With the inclusion of a pilot 
deployment, it is suggested to perform change management in a later stage, after a comprehensive 
pilot results available to be used in the change management process.  

Future studies can be done to elaborate the requirement engineering process in MES 
implementation, especially the requirement elicitation process. Another direction of future studies is to 
elaborate the pilot deployment stage considering that the design and execution of the pilot system will 
have a great impact on the success of final system deployment. One of the the important questions to 
be answered is how the effectively identify the best arrangement of end-to-end business case to be 
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used in the pilot deployment. Another important issue regarding the pilot deployment is how to 
perform an effective test in the pilot deployment stage, especially integration and performance test, to 
be able to prevent failure in final system deployment. 
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