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Abstract. The automotive industry is one of the most dynamic markets, gathering around many
different sectors from material extractions to robotics and cloud computing. The current research
analyses the influences and particularities of leadership and identifies the challenges and
advantages of the two principal methodologies in software development projects within the
automotive industry, Agile and Waterfall. Some aspects of reducing methodological
disadvantages are suggested and presented. The aim is to arrive at a sustainable solution that can
ensure the delivery of reliable and flexible software products. The impact of these methodologies
on the quality standards and project documentation is analyzed, which is a vital part of
automotive software development. By influencing the product development lifecycle, there is an
opportunity to develop a structured framework that can be adopted to build software products in
a more flexible and agile way.

1. Introduction
It is impossible to ignore the global value of the automotive industry that employs directly around five
million people and indirectly many times more. Only in South Korea, this industry employs over 1.4
million people. Besides that, the automotive sector is one of the most dynamic fields reporting
continuous and sustainable growth. It gathers around different other industries from raw materials
extraction, materials development, design, machine-tools and robotics, manufacturing process,
technologies development, cabling, testing, maintenance, ensuring, dealership, planning, programming,
Al and cloud computing, bringing to the market more than 60 million cars and trucks in a single year.
The automotive industry contribution to technology and value creation acts as a pillar of the
global economy and the central driver of macroeconomic growth and stability using innovation and
technological advancement in developed and developing countries, with a high percentage in the
national GDP, representing 3% of the global GDP. It is known that governments can have a direct impact
on automotive manufacturers through the regulations introduced. As an effect, the production costs may
be increased, and limitations may be added to the way cars are sold and marketed. Therefore, the
governments and the industry's key stakeholders must closely collaborate to build a shared strategy.
Car manufacturing implies many engineering specializations. At the end of the XX century, the
automotive industry was dominated by the physical suggested disciplines, directly contributing to
automotive manufacturing, the so-called "conventional engineering”. The XXI century is greatly
influenced by the fourth industrial revolution, which promotes the automation of traditional
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manufacturing and industrial practices, going fully digital towards building an automotive "brain™ and
"sensorial” system.

The boost for innovation needs substantial Research and Development investment by
automakers, driven by the consumer demands for more product variety, better performance, improved
safety and higher emission standards, all together at lower costs. Automobile companies are in third
place on the list with the most significant investments in Research and Development. In the first place
is the pharmaceuticals companies with $120 billion (as reference 100%), then the technology companies
with $111 billion (92.5%) and the automotive industry with $108 billion (90%). The essential
automotive investing countries that cover 71% of the automotive Research and Development investment
are Germany (33%), Japan (20%) and South Korea (18%). Furthermore, the automotive industry's
Research and Development and innovation can benefit other sectors, such as insurance or automotive
telematics, the communication technology for the automobile industry based on information flowing
from vehicles via wireless networks.

The core automotive industry, the vehicle manufacturers and parts makers, will continue to
support a wide range of upstream and downstream business segments with adjacent sectors. This will
continue to lead to a multiplier effect for growth and economic development. The automotive industry
remains at the forefront of cutting-edge manufacturing technology that spread to other sectors. Leading
and production processes within automotive (lean manufacturing, assembly lines, supply chain
integration and modular sourcing) are standard for many different industries. This sector was a pioneer
in using robots and other automation solutions, and now the Robotics business is an over $25 billion
industry.

Recognizing it as a forefront means that learning from the global automobile industry is more
than beneficial, especially for the fact that project management is a vital component as is also defined in
DIN 699901 [1] by the core characteristics: novelty, unicity, complexity, and nevertheless
interdisciplinary, interlacing different resources from different fields that depend on one another. By
focusing on kernel processes, automakers have improved profitability and served niche markets more
efficiently. Therefore, the interdisciplinary projects involving hardware and software development for
the automotive industry face three significant challenges.

1.1 The organization leadership best implementations strategy

By definition, the Agile methodology can be considered a product of successful leadership. The Agile
methodology's implementation in any organization automatically determines an increase in the
leadership quality level [2]. The fusion of core values, concepts, and behaviour promotes highly-rated
products that consistently exceed customer expectations and increase the project team's potential. As a
result, it can be affirmed that efficient leadership and agile methodology can be considered
interdependent components of the organization strategy in project management [3].

In this complex equation, other critical factors can lead to project success when Agile or
Waterfall methodologies are applied. They include a brief definition of scope and objectives,
increasingly focused on adding value to the organization, implementing a functional management
structure, pushing its members to adopt a new mindset that can lead to determination, proactive and
efficient communication. In the Agile context, the project attributes tend to be amplified, and their
impact extrapolated.

The transition from Waterfall to Agile needs to be evaluated as a complete change inside the
organization because of the significant impact on the project management methodology that grants
success. During waterfall project applicability, the project's constraints are high, and the software
development lifecycle is sequential; a phase needs to be finalized and accepted before the next one can
be started. Regarding the scope, it is defined at the beginning of the project, and once it is approved,
there are rigorous processes to follow to change the agreed scope baseline. The Agile methodology was
introduced to promote change and welcome early feedback in the software development life cycle to
respond to customer requests continually. The budget and time may remain fixed, depending on the
existing agreement.

The Agile transformation should start with understanding the organization's desire to change the
standard approach by adopting Agile, as each organization might have a different one. The most apparent

www.manaraa.com



The Annual Session Of Scientific Papers - IMT Oradea 2021 IOP Publishing
IOP Conf. Series: Materials Science and Engineering 1169 (2021) 012017 doi:10.1088/1757-899X/1169/1/012017

reasons are improving delivery, increasing the quality of the products and improving the time to market.
For situations where no development delivery method was officially instated, the Agile methodology
represents a suitable solution.

The agile framework offers the possibility of fragmented product increments delivered in short
periods through development iterations. Decoupling big projects in fragments represents a solution for
blocking stops in the cascade approach. In the automotive industry, the quality of final delivered
products may not correspond to customer expectation because it might have changed between the
project's start-up till the end of the project. Still, the Agile methodology is preventing such situations by
constant reviews with customers and continually adapting the product according to their vision.

The approach toward Agile strategy needs to address the organizational culture and management
style, on top of their critical constraints [4]. Culture is one of the foundation pylons for the business
strategy, and the most popular culture constraints are the management style, trust, acceptance of change
and intense process focus. Therefore, awareness about the existing organizational structure is crucial as
long as that will reflect the adopted business strategies.

The automotive industry has more cascade-type organizational structures as a typology that
helps in the tasks and responsibilities distribution in an organized way. The delegation is transparent,
and there are predetermined decision processes. Hence, the automotive industry relies on three types of
organization diagrams: Functional, Project-based, Matrix-based.

The most traditional structure is the Functional organization, represented in Figure 1, consisting
of divisions and departments oriented on specialization, product development or different manufacturing
facilities. A project may be split into phases from various departments and divisions. As an example,
this is highlighted in grey in Figure 1. Such structure is proven to favour flexibility towards the clients
demanded products, with the capability that some manufacturing technology can be imposed. In such an
organization, the procedures, communication and responsibilities are very well-defined. As a
disadvantage, this system is reluctant to change, and usually, there is a lengthy process through which
organizational changes are considered.

|
||
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Department Department Department

I 1 g 1

Subdepartment Subdepartment

Figure 1. Functional organization [16]
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Figure 2 displays a project-based organization, a typical structure for the organizations that offer
professional services, including the product design or product development companies, facilitating the
cooperation within the company members of different specializations, and having the same membership
structure an entire project. There is a risk here that can result in technical capping and frustration caused
by isolation; other teams have nothing in common despite being company member.

In this structure, the project manager will be responsible for team management and motivation
(organizational and functional), including all project management activities.

PM1

| 1
I T T 1 I T 1
Team Team Team Team Team Team Team
member 1 member 2 member 3 member 4 member 1 member 2 member 3

Figure 2. Project-based organization [16]

The structure presented above has its disadvantages because it implies that companies have a
continuous flux of projects. There will be periods of peak times during which the teams are stressed due
to a lack of personnel to deliver the higher flux of projects. On the other hand, when the company will
have a lower flux of projects, the company's budget will be at risk. The situation presented led to a
derivate version of the project-based organization. As described in Figure 3, in this hybrid project-based
structure, the project managers may form their teams from a single "human resources pool”, offering
each individual the chance to work in different groups and gather novelty and knowledge. This structure
introduces flexibility and promotes teamwork within the organization.

The big challenge of the hybrid structure may be the projects prioritization and the adjacent
sharing of the human resources, with less personal or emotional involvement leading to ownership loss.

Top
Manager

Team
member

Figure 3. Derivate project-based organization [16]
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Figure 4 reveals the Matrix-based organization. This structure is recognized for counteracting
most of the disadvantages of the previous structures, offering a balanced environment in which the
Project Managers (PM) are organized in a single department. The Project Management Office
administrates all the projects, led by a Team Leader (TL), who is usually in charge of distributing the
projects within the team. The project managers are at the same level within the department, there is no
natural hierarchy, and they are reporting to the Team Lead of the Project Management Office or the Top
management.

In this case, the main challenge is the projects distribution and the project managers allocation.
The excellent cooperation between the Team Lead and the Project Managers is the key to getting
increased department efficiency and project success. The project managers are directly responsible for
their assigned projects and their completion. The project managers team has a consultative role but is
under the subordination of the Team Lead.

|
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Team member =d Team member =a Team member
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Team member Team member = Team member
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Figure 4. Matrix-based organization [16]
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The second challenge of such an organization is the two heads' impressions and the danger of
redundancy in documentation, processes and reports. The Agile management style can help overcome
this challenge through collaboration and decentralized decision-making. If the organization management
style is directive, the managers need to learn to encourage cooperation, delegate and allow their
subordinates to make decisions.

Another cultural constraint is the resistance to change, which needs to be reduced. Willingness
to embrace the change is a determinant factor for agile implementation success. If the organization
culture is reluctant to change, the agile transformation process needs to incorporate existing change
leaders or external leadership representatives on board [5]. The managers need to prepare for the
transition and learn about the advantages of the agile methodology. Furthermore, trust is an essential
element for Agile growth, facilitating the leadership changed approach [6].

A successful agile methodology implementation is always the result of the team's collaboration
and effort and should start with a pilot project. Developing a group of agile supporters that understand
the methodology and are interested in testing and promoting it represents another pylon of organization
agile transition. A team composed of people with knowledge about agile who are also willing to
contribute can ensure the pilot project success. Having a team of representatives in each project area
with an agile mindset provides the basis for the pilot project's success.

The agile methodology needs supporters in all layers of the organization, from executive levels
to individual contributors. One major step in the agile transformation process is to designate agile
influencers on the executive company level.

After the pilot project and pilot team are defined, the visual presentation becomes the next major
step in implementing the agile methodology. From the project’s initiation phase, everyone needs to be
informed, and the communication channels must remain open and transparent. The executive support
must be demonstrated within the organization and is needs to be visible, starting with the pilot project
presentation, available to every member of the organization.

I.  The developed software components can be swift and appropriate into the hardware
component that requires a longer development process and comes with constraints in the
flexible software development.

Il.  Totally qualification to standards. The hardware-software components are in direct
dependency on passenger safety. For these reasons, the industry adopts plenty of quality
standards. The software projects should qualify to standards such as ASPICE [7], ISO 9001
[8], ISO 26262 etc. It is necessary for these met standards, but it must be taken into
considerations also the generate challenges. For example, a significant impact is the level of
detail in documentation, which is very helpful for traceability, planning, and development
history that is slowing down the development process and requires a significant level of
resources.

1.2 Leadership issues in the automotive industry

In the automotive industry, leadership is much connected with project management and human
interaction [9], [10], [11, [12], [13], as the first and necessary more vital element that face the four forces
of the change: Political, Economic, Social and Technological. In case of failure, managers are considered
the ones responsible. In case of success, the sums of money leaders are paid in the automotive industry
each month is justified.

Thus, the organization leader and the methodologies adopted by him are unique factors for
success or failure. Consequently, besides the knowledge, skills, competencies, and the employees'
involvement, the result is defined by the role of the leader to align all of the above and obtain sustainable
and long-lasting competitive advantages. It is essential that the new leadership model and culture work
well over time [14].
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1.3 Project management methodologies in the automotive industry

The planning of the automotive software projects is a genuine challenge when part of the project scope
is to ensure a specific quality for this industry. The development process should be competitive and
recognized in the software development world.

A classic waterfall methodology would be disadvantageous for software development because
it is very rigid, as described in [15]. This effect can produce significant gaps in the performance of the
product's milestones, and customer satisfaction can be seriously impacted at the end of the product
development. Incremental development can increase these key performance indicators because the
product is developed in an active and dynamic synchronization with the customer needs. On the other
side, Agile development with an applied incremental delivery for mechanical/hardware parts can
increase significant development costs or be predictable for robotic development.

Figure 5 reveals the hybrid methodology designed for the automotive industry. Taking into
consideration all hybrid scenarios [16], [17], the advantages and the disadvantages of this methodology
were evaluated [18], with the purpose of reducing the sides effects of this in a mapped methodology
with the project's specific needs.
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Figure 5. Hybrid methodology in automotive [16]
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2. Software component development in automotive industry development

The development workflow was applied to an automotive software development project for the
infotainment system centred on the central media system from a car console. For the example below,
the project scope is to deliver the product just with unit and integration tests.

As it is shown in Figure 6, the customer requirements play an essential role at the beginning of
the project. It is necessary to elicit clear and precise customer requirements. The client (PAG) raises the
business requirements with the company's implementation partner, internal or external. The Agile teams
need to be cross-functional; they need to have all the skills necessary to deliver increments of working
software. Usually, the development team has a business analyst who takes the client requirements and
evaluates them together with the team. In this phase, the team collaborates with the client to refine and
clarify the business requirements and transforms them into functional requirements.

After the client has approved the specifications, a more detailed analysis occurs, and the final
software requirements are defined. After they are revised and validated, the application architecture is
developed, which must be designed, reviewed and approved.

The next step is for the development team to create a detailed design of the application. After
this phase is complete, the unit test specifications description follows based on the design specifications.
In correlation with the defined architecture, the integration tests specifications are prepared. After the
acceptance criteria are validated during the testing phase, the final version can be delivered to the client.

The customer may have his own processes to validate the acceptance criteria. For big projects,
the companies have acceptance team which verify that the functionality provided is according to the
business requirements and the implementation satisfies the business need. After this validation, the
customer is doing qualification and validation tests followed by the approval.
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Figure 6. Development workflow for a software component used in the infotainment system

As it can be observed, a V-Model methodology is used for the development of the software
component. However, the application can be developed in more iterations by leveraging the
implementation methods of the Agile methodology. The most popular ones are Scrum and Kanban,
which are well-known for their success rates and easiness of usage. Project iterations are called sprints
in the Scrum framework. The agile development process was adjusted to create a new working
methodology, as shown in Figure 7.
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Figure 7. Iterative methodology integrated into VV-Model development workflow

All projects have kick-offs during the initiating phase. After this formal meeting with the project
team, as Figure 7 shows, Sprint X is started, which is the first sprint of the development phase. In this
iteration, the first version of the project's documentation is produced, and any technical project setup can
be done. Once the documentation is revised and approved during the sprint review meeting, the priorities
for the next iteration are discussed. The application development can begin based on the approved
documentation from the previous sprint in the second sprint, even if it is not entirely validated.

As part of the new iteration, the documentation is further developed by adjusting it or
introducing any missing elements. Furthermore, in the first week of the current sprint, the approved
change requests can be submitted in the documentation so the client can adapt the requirements
according to the dynamic changes or needs. Once the second sprint is finalized, a new version of the
documentation is approved. This documentation will become the base of the application development in
the third sprint.

Through this interactive method, the project can permanently be flexible related to new
requirements of the client through a Change Request process, taking the overall picture of the product
development. It can be observed that the V-Model allows systematic documentation and planning to the
automotive industry.
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3. Conclusions
The project management methodologies have the main scope to help the projects in every domain
perform and compete in the market. The automotive industry has procedures and standards, which are
well-defined. Still, the sector should inspect and continually adapt the development procedure to be
faster, more flexible, and incorporate the Agile mindset. Despite the fact that the hardware development
and the standard's requirements come with many limitations, the results can be significant if the agile
spirit is adopted in all industry branches.

For the automotive software development area, it was shown that a combination of the Agile
software development lifecycle and a V-Model documentation process adapted in short, incremental
releases can be a suitable solution in this dynamic and rigorous context.
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